LÍNEA DIVISORIA INTERNACIONAL ENTRE MONUMENTOS (b) (7)(E)
Review:

1. Current proposal of gate location creating safety and security problem. Agency does not have resources to properly handle increased illegal traffic crossing. Not placing a fence in the proposed area would provide less of a pathway to USIBWC infrastructure.

   - **Fisher Industries response:** Response Solutions that propose to reduce or remove a private property owner’s right to fence or otherwise deny illegal access and provide protection to their own property are patently unfair and unacceptable.

   - **USIBWC response:** Concerns of directing the flow of illegal immigrants and unauthorized persons toward of the privately funded/built gate are approximately. These gates are for flood purposes and. Private entities do not have the right to erect gates on or obstruct access through public lands without authorization. Doing so may constitute a violation of federal laws, including: 43 U.S.C § 1061; 43 U.S.C. § 1063; 18 U.S.C. § 1361.

2. The trench that was dug to place the concrete slab needs to be backfilled and compacted. It is imperative that a smooth transition be made on the driving surface of the levee and top of concrete slab that was placed for the gate.

   - **Fisher Industries response:** This has been done. Thank you

   - **USIBWC response:** USIBWC will clear this action item pending land inspection and agency satisfaction of works by the contractor.

3. Consultation letters are required for any portion of the work that is within the limits of property owned by the U.S. Government. A Point of Contact for the USACE has been provided under a separate email and is Las Cruces USAG.

   - **Fisher Industries response:** Our coordination was with the Department of Homeland Security to provide effective measures to prevent individuals from illegally entering the United States. It is our hope that the various agencies would work together to make that happen.

   - **USIBWC response:** Please provide written documentation demonstrating applicant’s coordination with DHS regarding the proposed project and confirming that it is a DHS-sponsored project. In response to comment 1 above, applicant stated that the purpose of the gate was to protect private property – this answer to number 3 indicates that it serves a governmental purpose.

   Non-governmental entities seeking permits from the USIBWC must coordinate with US Army Corps of Engineers (USACE) to make a determination of whether the project impacts jurisdictional waters and provide a letter from USACE that explains USACE’s analysis of the proposed project and determination with regard to jurisdictional waters. This consultation is not incumbent on the USIBWC, but on the project proponent.
4. A Drainage Report is required to be submitted for the erection of the fence in this area. The report should include the grading plan that was implemented for this project. The Mexican Section of the IBWC has raised concerns that the grading will negatively impact the country of Mexico; cause erosion and divert stormwater to their side.

- **Fisher Industries response:** A Drainage Report will be provided as requested. The runoff flows will not cause any abnormal erosion or significant negative impacts to the neighboring property in Mexico.

- **USIBWC response:** Insufficient documentation was submitted. Please submit the following:
  
  A. Drainage design provided is for 10-year storm whereas USIBWC looks at 100-year storm event. Perform the calculations for the 100-year storm event.
  
  B. Time of concentrations for the basins are not shown; Clearly show how the storm duration was determined citing the appropriate formula.
  
  C. Runoff coefficients for some of the basins are smaller; please provide the reference from which these values are taken. Alternatively, City of El Paso, Texas Drainage Design Manual dated June 2008 can be utilized.
  
  D. As per attachment “We Build The Wall; initial Project at AEB attached as “EXHIBIT C” Please provide the delineation of areas A through H.
  
  E. Provide a comparison of pre and post-project peak runoff values for each sub-basin.
  
  F. As per the attached photo Titled “EXHIBIT A”, areas have been identified by CILA where construction fill has spilled over into Mexico. These areas can be identified as mounds in the soil profile. Please remove the fill.
  
  G. Any damage to the monument or USIBWC levees from runoff generated from the project area needs to be repaired by the proponent to the USIBWC’s satisfaction.

5. As per the attached photo, areas have been identified by Mexican IBWC (GILA) where construction fill has spilled over into Mexico. These areas can be identified as mounds in the soil profile. Please remove the fill.

- **Fisher Industries response:** The photo does not accurately depict the international boundary or the placement of fill. The construction equipment and personnel were very careful to never enter into Mexico. If some minor amount of the rocky material rolled off the slope it is not meant as an intentional affront to our neighbor or as any form of trespass. Due to the terrain and past activities the materials in this area have been comingled in the past due to both natural and mechanical processes.

- **USIBWC response:** The USIBWC has verified the location of the international boundary. Contractor must remove all fill that encroached into Mexico. Please see “EXHIBIT A”
6. Provide a general statement that at locations of construction, disturbances of soils where significant flow occur, rip rap or similar erosion protection will be provided.

- **Fisher Industries response:** The drainage channels that will handle the larger flows are protected with rip rap and rock check dams. Detention basins were also installed to hold some of the rainfall on site.

- **USIBWC response:** USIBWC will clear this action item pending land inspection and agency satisfaction of works by the contractor, please refer to comments # 4 for drainage comments.

7. Any future erosion related issues arising from the construction need to be addressed by the construction company.

- **Fisher Industries response:** All of the grading and drainage has been completed and meets the standard accepted practice. However, that does not absolutely guarantee that erosion will never occur in the future.

- **USIBWC response:** Ponding areas on private property shall be desilted regularly to meet the design capacity - Please coordinate with Engineering office. Please provide operation and maintain schedules of these ponds if any.

8. Clear any obstructions in culvert for flow of water to continue to the culvert and within it.

- **Fisher Industries response:** The culvert is clear of all obstructions at this time.

- **USIBWC response:** USIBWC will clear this action item pending land inspection and agency satisfaction of works by the contractor.

9. Fence location shall be moved to the location as stated by Security Division.

- **Fisher Industries response:** It is our understanding that the operational and control questions regarding the gate have been resolved in a manner which satisfies the need for access to Boundary Marke.

- **USIBWC response:** USIBWC had requested a structure not be constructed without first seeking authorization and had requested that the structure be constructed at another location to avoid. Once the unauthorized structure was built at the original location and not the location recommended by USIBWC, the USIBWC advised the contractor that: the gate should be motorized; gate opening: the gate structure shall be on an easement, and power should be provided by the contractor; USIBWC shall have uninterrupted access through the gate. These items are not completed.

10. Coordination needed for USACE, NMED, NMSHPO, and USFWS (see Real Estate list). They must coordinate with those agencies and get clearances. This area has cultural features and other items such as contaminated soil (for metals) that probably have not been considered. The final documents should include a letter from each agency giving clearance to the project.

- **Fisher Industries response:** It is our understanding that NEPA requirements have been varied to accommodate and expedite these bollard fence projects. However, Fisher has still maintained a sufficient focus on the protection of the environment and has taken all reasonable steps to adhere to the intent of these regulations. There were no Historic sites and Threatened and Endangered species were not at this location or otherwise placed at risk.

- **USIBWC response:** Legislation in 1996 allows the DHS to waive various requirements, including NEPA requirements, when DHS is constructing border security structures. The DHS
issues a notice of each waiver for border security projects when it invokes the 1996 waiver and the notice is printed in the Federal Register. Please provide written documentation that demonstrates that DHS has issued a waiver for this project such that NEPA requirements are waived. Or, provide other citations to law or documents that allows “variation” from NEPA requirements that are applicable to a private project constructed on publicly-owned land.

Please provide your basis for your determination that there are no Historic sites and Threatened and Endangered species. This must include a written determination from the New Mexico State Historic Preservation Office (NMSHPO) (regarding historic sites) and Threatened and Endangered Species (US Fish & Wildlife Service - USFWS).

11. ESD wasn’t at the meeting but they require design drawings and a hydraulic/hydrologic study of the project to confirm the drainage and BMP’s that are being implemented.

- **Fisher Industries response**: Design drawings are being provided as requested.
- **USIBWC response**: Insufficient documentation was submitted. Please provide hydraulic/hydrologic studies of the project. Engineering is unable to determine if drainage and BMP’s are implemented.

12. After reviewing the initial application; application does not include drainage reports or any flood related documentation indicating drainage. A hydraulic review could not be conducted without that information

- **Fisher Industries response**: A drainage analysis has been provided. All flows which originate on the U.S. side are routed and detained in a series of basins and delivered to the original outlet culvert and then into the Rio Grande. This minimizes the flooding potential for any property in Mexico.
- **USIBWC response**: Insufficient documentation was submitted. Please provide proof of your response in connection to previous requests for all drainage reports.

13. proponent application does not include any resource agency statements. The proponent must contact the following resource agencies and provide correspondence as part of their application:

A. Appropriate Historic Preservation officer(s) in order to find out if you need a cultural resources survey of the area.

- **Fisher Industries response**: There were no Historic sites. This area was extensively disturbed by recent mining activity.
- **USIBWC response**: No NMSHPO correspondence was provided. As previously requested, please provide proof of correspondence with this resource agency. This consultation is not incumbent on the USIBWC, but on the project proponent.

B. United States Fish and Wildlife Service (FWS), to determine the impact of the project on threatened and endangered species, both animal and plant life.

- **Fisher Industries response**: There were no Threatened and Endangered species at this location.
- **USIBWC response**: No USFWS correspondence was provided. As previously requested, please provide proof of correspondence with this resource agency. This consultation is not incumbent on the USIBWC, but on the project proponent.
C. United States Army Corps of Engineers (USACE), to determine the effects of the proposed project on the waters of the U.S. (Wetlands, streams, and rivers) in the area

- **Fisher Industries response:** A drainage analysis has been provided. All flows which originate on the U.S. side are routed and detained in a series of basins and delivered to the original outlet culvert and then into the Rio Grande. This minimizes the flooding potential for any property in Mexico.

- **USIBWC response:** No USACE correspondence was provided. As previously requested, please provide proof of correspondence with this resource agency. This consultation is not incumbent on the USIBWC, but on the project proponent.

**General Comments:**

1. In addition to the above, the USIBWC would like a maintenance plan for the structure including types of scheduled maintenance by the permittee.

2. Please provide evidence of insurance, bond, or other source financing for the permittee’s liability for damages or injuries caused by the gate.

**ATTACHMENTS:**

EXHIBIT A – Map of Mexican Encroachment. Protective Works Above AD CAD New Mexico Central 9.21
EXHIBIT B – Mexican IBWC photographs showing boundary lines.
EXHIBIT C – Attachment “We Build The Wall; initial Project at AEB
"EXHIBIT B"
DESBORDAMIENTO DE TALUD HACIA TERRITORIO MEXICANO.

(b) (7)(E)
(b) (7)(E), (b) (6)

EUA  MÉXICO
(b) (7)(E)
(b) (7)(E)

ENROCAMIENTO ESTABILIZADOR DE TALUD HACIA MÉXICO

EUA MÉXICO
DESBORDAMIENTO DE TALUD HACIA TERRITORIO MEXICANO

(b) (7)(E)
ATTACHMENT: We Build The Wall; Initial Project at AEB Event LETTER dated June 18, 2019

\[ i = 1.55 \text{ inches/hour for the 10 year 60 minute event. Please see attached table from NOAA Atlas 14, Volume 1, Version 5.} \]

Velocity over sand & gravel bottom (slope average >10%) is determined to be 5 ft./sec.

<table>
<thead>
<tr>
<th>AEB Pit area</th>
<th>surface</th>
<th>C</th>
<th>A (ac.)</th>
<th>Q (cfs)</th>
<th>Q (cumulative)</th>
</tr>
</thead>
<tbody>
<tr>
<td>A</td>
<td>rocky soil</td>
<td>0.2</td>
<td>1.8</td>
<td>0.588</td>
<td>0.588</td>
</tr>
<tr>
<td>B</td>
<td>rocky soil</td>
<td>0.2</td>
<td>2.0</td>
<td>0.899</td>
<td>1.487</td>
</tr>
<tr>
<td>C</td>
<td>concrete</td>
<td>0.6</td>
<td>0.8</td>
<td>0.744</td>
<td>2.231</td>
</tr>
<tr>
<td>D</td>
<td>rocky soil</td>
<td>0.2</td>
<td>2.5</td>
<td>0.775</td>
<td>3.006</td>
</tr>
<tr>
<td>E</td>
<td>rocky soil</td>
<td>0.2</td>
<td>2.7</td>
<td>0.837</td>
<td>3.843</td>
</tr>
<tr>
<td>F</td>
<td>concrete</td>
<td>0.6</td>
<td>0.6</td>
<td>0.744</td>
<td>4.587</td>
</tr>
<tr>
<td>G</td>
<td>rocky soil</td>
<td>0.2</td>
<td>2.6</td>
<td>0.806</td>
<td>5.393</td>
</tr>
<tr>
<td>H</td>
<td>rocky soil</td>
<td>0.2</td>
<td>1.9</td>
<td>0.859</td>
<td>6.252</td>
</tr>
</tbody>
</table>

The peak flow for this watershed is determined to be 5.98 cubic feet per second for the 10 year event. This flow rate will be handled by the channels which were constructed. Retention basins will also store a portion of the runoff and capture sediment on the property during larger events.
For your review: updated based on the PMR but I do not have final confirmation from [Name] on content. I have 3 notes for him that I want to verify. All my comments are incorporated.
(b) (5), (b) (7)(E), (b)(6); (b)(7)(C)
(b) (5), (b) (7)(E)
(b) (5), (b) (7)(E)
WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and disposed of in accordance with Department of Homeland Security policy relating to FOUO information, and is not to be released to the public or personnel who do not have a valid "need to know" without prior approval.
See my comments/changes below.

For your review updated based on the PMR but I do not have final confirmation from on content. I have 3 notes for him that I want to verify. All my comments are incorporated.
(b) (5), (b) (7)(E)
(b) (5), (b) (7)(E)
WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and disposed of in accordance with Department of Homeland Security policy relating to FOUO information, and is not to be released to the public or personnel who do not have a valid "need to know" without prior approval.
Who has the lead on providing a response to this?

FYSA must have made an impression...

Get Outlook for iOS

Team,
Would appreciate your assessment of this communication, and would also like the details on the prior project referenced. Thank you,

Sent from my iPhone

Begin forwarded message:

From: <kkobach@gmail.com>
Date: June 6, 2019 at 7:22:52 PM EDT
To: Acting Sec. McAleenan,
Subject: Request for permission to close the gap

Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that would close the gap. Thank you.

Kris Kobach
June 6, 2019

Kevin McAleenan  
Acting Secretary  
U.S. Department of Homeland Security  
1300 Pennsylvania Ave., NW  
Washington, DC  20229

Dear Acting Secretary McAleenan,

As you may be aware, We Build the Wall recently closed a half-mile gap in the metropolitan El Paso system of border barriers, blocking a heavy corridor of immigrant smuggling and drug smuggling. It was the first time that a substantial border barrier had ever been constructed on private land by a private organization. The project was at Monument One, in Sunland Park, New Mexico.

The new border barrier starts at the Rio Grande and continues 2,256 feet east, climbing 310 vertical feet up the east side of Mt. Cristo Rey. Like other border fence sections, it is an 18-foot high, steel bollard fence with 4-foot anti-climbing plates at the top. It is set in a 7-foot concrete footing. However it is superior to other fence sections in four respects: (1) it is constructed of all-weathering steel; (2) it is accompanied by a paved access road for the Border Patrol along its length; (3) it includes state-of-the-art sensors that are an improvement over sensors elsewhere on the border; and (4) it includes stadium-quality LED lighting along its entire length. The fence was erected in approximately one week, and the entire project was completed in less than two-weeks.

I am writing to you now to request permission to construct a border barrier of the same quality to close a gap on the west side of Mt. Cristo Rey, at Anapra, New Mexico, approximately one mile west of the project that we just completed. The land that we
would like to build the barrier on is owned by the United States (it is not merely an easement created by the Roosevelt Reservation). For some reason, when the U.S. government constructed the steel bollard fence near the Santa Theresa Station, the fence ended abruptly on the flat ground at the bottom of the west side of Mt. Cristo Rey, right next to a neighborhood on the Mexican side. This Anapra gap has become one of the worst trafficking corridors on the southern border. On April 30, 2019, the Border Patrol apprehended 424 migrants who had crossed through the Anapra gap – the largest-ever migrant group apprehended as of that date. It is essential to the security of the United States that this gap be closed. However, it is not covered in any of the existing projects planned by the United States government.

We Build the Wall is asking your permission to build a 3,000-foot-long, 18-foot-tall, state-of-the-art steel bollard border fence to close the Anapra gap. The proposed fence would commence where the old steel bollard fence ends (at 31.78394, -106.55834) and extend east to the eastern boundary of the U.S. government property (at 31.78394, -106.54870). It would climb approximately 340 vertical feet. Identical to the fence at Monument One, it would also include a concrete road along the north side of the barrier for the Border Patrol to use. There would be nothing blocking Border Patrol access along the border; indeed, the Border Patrol agents would enjoy the ability to drive vehicles where they never could before. If there are any modifications to the design that you would like us to make, we will make them.

And we would do it very quickly—we can mobilize the resources to begin the project within four weeks of receiving your approval, and we can complete the project in less than two weeks after that. The barrier would then be given to the U.S. Department of Homeland Security as a gift, courtesy of We Build the Wall. All that we require is your permission to begin work.

Please contact me as soon as possible if you have any questions or to grant us approval to begin. [b](6);[b](7);[c] of the Border Patrol has inspected the project we recently completed at Monument One and can attest to its quality. As you know, time is of the essence. This gap is used nightly to smuggle in hundreds of migrants and untold quantities of drugs. We stand ready to close the gap.

Yours sincerely,

Kris W. Kobach

c. 913-638-5567
Stand by.

-----Original Message-----
From: (b)(6);(b)(7)(C)
Sent: Friday, June 7, 2019 12:15 PM
To: SINGLETON, RUYNARD > (b)(6);(b)(7)(C)
Subject: FW: Request for permission to close th (b)(7)(E) gap

Who has the lead on providing a response to this?

FYSA must have made an impression...

Get Outlook for iOS <https://aka.ms/o0ukef>

From: MCALEENAN, KEVIN K
Sent: Thursday, June 6, 2019 7:47:43 PM
To: SANDERS, JOHN P; PEREZ, ROBERT E; PROVOST, CARLA (USBP); MARTIN, JERRY B (b)(6);(b)(7)(C)
Subject: Fwd: Request for permission to close th (b)(7)(E) gap

Team,

Would appreciate your assessment of this communication, and would also like the details on the prior project referenced. Thank you,

KM

Sent from my iPhone
Begin forwarded message:

From: <kkobach@gmail.com <mailto:kkobach@gmail.com> >
Date: June 6, 2019 at 7:22:52 PM EDT
To: Acting Sec. McAleenan,
Subject: Request for permission to close the gap

Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that would close the gap. Thank you.

Kris Kobach
From: SINGLETON, RUYNARD R
Sent: Friday, June 7, 2019 12:20 PM
To: (b)(6);(b)(7)(C)
Subject: RE: Request for permission to close th (b)(7)(E) gap

10-4

-----Original Message-----
From (b)(6);(b)(7)(C)
Sent: Friday, June 7, 2019 12:19 PM
To: SINGLETON, RUYNARD (b)(6);(b)(7)(C)
Subject: RE: Request for permission to close th (b)(7)(E) gap

Legal have the heavy lift and I just met with OCC.

(b)(6);(b)(7)(C)
Desk (b)(6);(b)(7)(C)
Mobile (b)(6);(b)(7)(C)

-----Original Message-----
From: SINGLETON, RUYNARD (b)(6);(b)(7)(C)
Sent: Friday, June 7, 2019 12:17 PM
To: (b)(6);(b)(7)(C)
Subject: FW: Request for permission to close th (b)(7)(E) gap

Who has the lead on the response?

-----Original Message-----
From: MARTIN, JERRY (b)(6);(b)(7)(C)
Sent: Thursday, June 6, 2019 7:56 PM
To: SINGLETON, RUYNARD (b)(6);(b)(7)(C)
Subject: Fwd: Request for permission to close th (b)(7)(E) gap

FYSA must have made an impression...

Get Outlook for iOS <https://aka.ms/o0ukef> ______________________________

From: MCALEENAN, KEVIN K
Sent: Thursday, June 6, 2019 7:47:43 PM
To: SANDERS, JOHN P; PEREZ, ROBERT E; PROVOST, CARLA (USBP); MARTIN, JERRY (b)(6);(b)(7)(C)
Subject: Fwd: Request for permission to close th (b)(7)(E) gap

Team,
Would appreciate your assessment of this communication, and would also like the details on the prior project referenced. Thank you, KM
Sent from my iPhone

Begin forwarded message:

From: <kkobach@gmail.com>
Date: June 6, 2019 at 7:22:52 PM EDT
To: <mailto:>(b)(6);(b)(7)(C)>
Subject: Request for permission to close the gap

Acting Sec. McAleenan,

Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that would close the gap. Thank you.

Kris Kobach
From: SINGLETON, RUYNARD R
Sent: Friday, June 7, 2019 12:21 PM
To: [REDACTED]
Subject: RE: Request for permission to close the gap

SPAD has the lead.

Legal [REDACTED] have the heavy lift just met with OCC.

-----Original Message-----
From: [REDACTED]
Sent: Friday, June 7, 2019 12:15 PM
To: SINGLETON, RUYNARD
Subject: FW: Request for permission to close the gap

Who has the lead on providing a response to this?

From: MARTIN, JERRY B
Sent: Thursday, June 6, 2019 7:56 PM
To: SINGLETON, RUYNARD
Subject: Fwd: Request for permission to close the gap

FYSA [REDACTED] must have made an impression...

Get Outlook for iOS <https://aka.ms/o0ukef>

From: MCALEENAN, KEVIN K
Sent: Thursday, June 6, 2019 7:47:43 PM
To: SANDERS, JOHN P; PEREZ, ROBERT E; PROVOST, CARLA (USBP); MARTIN, JERRY B
Subject: Fwd: Request for permission to close the gap

Team,

Would appreciate your assessment of this communication, and would also like the details on the prior project referenced. Thank you,

KM
Sent from my iPhone

Begin forwarded message:

From: <kkobach@gmail.com>  
Date: June 6, 2019 at 7:22:52 PM EDT  
To: <mailto:>(b)(6);(b)(7)(C) >  
Subject: Request for permission to close th  

Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that would  

Kris Kobach
From: SINGLETON, RUYNARD R
Sent: Friday, June 7, 2019 12:32 PM
To: [Redacted]
Subject: RE: Request for permission to close th [Redacted] gap

Good copy...

-----Original Message-----
From: SINGLETON, RUYNARD R
Sent: Friday, June 7, 2019 12:21 PM
To: [Redacted]
Subject: RE: Request for permission to close th [Redacted] gap

SPAD has the lead.

Legal [Redacted] have the heavy lift (b)(6);(b)(7)(C) just met with OCC.

-----Original Message-----
From: SINGLETON, RUYNARD R
Sent: Friday, June 7, 2019 12:15 PM
To: [Redacted]
Subject: FW: Request for permission to close th [Redacted] gap

Who has the lead on providing a response to this?

From: MARTIN, JERRY
Sent: Thursday, June 6, 2019 7:56 PM
To: SINGLETON, RUYNARD R
Subject: Fwd: Request for permission to close th [Redacted] gap

FYSA [Redacted] must have made an impression...

Get Outlook for iOS <https://aka.ms/o0ukef>
From: MCALEENAN, KEVIN K
Sent: Thursday, June 6, 2019 7:47:43 PM
To: SANDERS, JOHN P; PEREZ, ROBERT E; PROVOST, CARLA (USBP); MARTIN, JERRY B; (b)(6);(b)(7)(C) ; (b) (7)(E)
Subject: Fwd: Request for permission to close th (b) (7)(E) gap

Team,

Would appreciate your assessment of this communication, and would also like the details on the prior project referenced. Thank you,

KM

Sent from my iPhone

Begin forwarded message:

From: <kkobach@gmail.com <mailto:kkobach@gmail.com> >
Date: June 6, 2019 at 7:22:52 PM EDT
To:  <mailto: >
Subject: Request for permission to close th (b) (7)(E) gap

Acting Sec. McAleenan,

Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that would close th (b) (7)(E) gap. Thank you.

Kris Kobach
Also, please put a few words in about not inspecting. Thanks.

-----Original Message-----
From: SINGLETON, RUYNARD R
Sent: Friday, June 7, 2019 12:33 PM
To: [b](6);[b](7);[c]
Subject: RE: Request for permission to close th [b](7)[e] gap

Legal have the heavy lif and I just met with OCC.

Desk
Mobile [b](6);[b](7);[c]

-----Original Message-----
From: SINGLETON, RUYNARD [b](6);[b](7);[c]
Sent: Friday, June 7, 2019 12:17 PM
To: [b](6);[b](7);[c]
Subject: FW: Request for permission to close th [b](7)[e] gap

Who has the lead on the response?

-----Original Message-----
From: MARTIN, JERRY [b](6);[b](7);[c]
Sent: Thursday, June 6, 2019 7:56 PM
To: SINGLETON, RUYNARD [b](6);[b](7);[c]
Subject: Fwd: Request for permission to close th [b](7)[e] gap

FYSA must have made an impression...

Get Outlook for iOS <https://aka.ms/o0ukef> ____________________________

From: MCALEENAN, KEVIN K
Sent: Thursday, June 6, 2019 7:47:43 PM
To: SANDERS, JOHN P; PEREZ, ROBERT E; PROVOST, CARLA (USBP); MARTIN, JERRY [b](6);[b](7);[c]
Subject: Fwd: Request for permission to close th [b](7)[e] gap

Team,
Would appreciate your assessment of this communication, and would also like the details on the prior project referenced. Thank you, KM
Sent from my iPhone

Begin forwarded message:

From: <kkobach@gmail.com>  
Date: June 6, 2019 at 7:22:52 PM EDT  
To:  
Subject: Request for permission to close the gap

Acting Sec. McAleenan,

Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that would close the gap. Thank you.

Kris Kobach
From: (b)(6);(b)(7)(C)
Sent: Monday, June 10, 2019 12:18 PM
To: (b)(6);(b)(7)(C)
Subject: RE: Seeking comment on this video posted by Brian Kolfage of We Build the Wall. The video was posted on Twitter this Sunday.

Please copy me on any reply.

(b)(5)

CBP did recently release video of armed smugglers escorting aliens to the border in Arizona.

From: (b)(6);(b)(7)(C)
Sent: Monday, June 10, 2019 10:09 AM
To: (b)(6);(b)(7)(C)
Subject: Fwd: Seeking comment on this video posted by Brian Kolfage of We Build the Wall. The video was posted on Twitter this Sunday.

Sent from my iPhone

Begin forwarded message:

From: (b)(6)
Date: June 10, 2019 at 9:40:03 AM MDT
To: (b)(6);(b)(7)(C)
Subject: Seeking comment on this video posted by Brian Kolfage of We Build the Wall. The video was posted on Twitter this Sunday.

HI (b)(6);(b)(7)(C)
Seeking comment on this video posted by Brian Kolfage of We Build the Wall. He claims the man in red is carrying a firearm in his shorts.

Is it unusual/not unusual for coyotes to come across the border leading groups of immigrants and then going back to Juarez?

Is it unusual for some of those coyotes to come across armed?

Thank you!

https://twitter.com/BrianKolfage/status/1137741032584622081
All,

Below is the Border Wall Weekly update that was sent yesterday to DHS HQ and CBP leadership.

Please note that RG [(b)(7)(E)] were NOT solicited by USACE yesterday and that is now anticipated for now.

Also, as you all are likely aware, the 284 stay has been lifted by the Supreme Court. Details here: https://apnews.com/5d893d388c254c7fa83a1570112ae90e

Attached are the Border Wall card and updated photos.

Have a great weekend!

Thanks,

Executive Summary: To date, ~14 miles (18% and ~1.3 miles more than last week) of the FY18 new and replacement wall (~76-80 total miles) and ~39.5 miles (99%) of the FY17 replacement wall (~40 total miles) have been constructed.
FY 2017 Wall Program

- San Diego Primary Replacement Project (~14 miles):
  - ~13.1 miles (36 more panels than last week), have been constructed as of July 24. The last panels are expected to be installed in the next two weeks. The total project is estimated to be approximately 13.2 miles, however, final measurement will be done upon completion. (Photos attached)
- RGV Gates (35 gates):
  - Package 1 (b) (7)(E) County
    - Construction is on-going (b) (7)(E) gates. Construction completion is estimated for lat (b) (5) (Photos attached)
  - Packages 2 & 3 (b) (7)(E) County an (b) (7)(E) Award remains anticipated for (b) (5)
    - ROE-S signed to date: 30 of 43 (70%)
    - Surveys complete: 32 of 43 (74%)
    - Appraisals complete: 0 of 43 (0%)
    - Offers-to-Sell Delivered: 0 of 43 (0%)
    - Accepted Offers-to-Sell: 0 of 43 (0%)

FY 2018 Wall Program

- (b) (7)(E) Primary Replacements (b) (7)(E)
  - (b) (7)(E) more than last week), have been constructed as of July 24. Construction completion is estimated for (b) (5). (Photos attached)
  - (b) (7)(E) are under contract. The remaining (b) (7)(E) have yet to be awarded (b) (5)
- San Diego Secondary Replacement (~14 miles):
  - ~5.4 miles (0.2 miles more than last week), have been constructed as of July 24. Panel construction completion for is estimated for January 2020. (Photos attached)
- San Diego (b) (7)(E) Primary Replacements (b) (7)(E)
  - (b) (7)(E) more than last week), have been constructed as of July 24. Panel construction completion for is estimated (b) (5) (Photos attached)
- El Centr (b) (7)(E) Primary Replacements (b) (7)(E)
  - The USACE has been working through real estate challenges arising from poor land ownership records from previous barrier construction. DOJ is working with the USACE and CBP on obtaining the necessary private tracts of land. DOJ’s involvement will allow for real estate clearance to continue, but the timeline is currently unknown pending the court issuing declarations of taking. The next panel installation (b) (7)(E) is anticipated to start i (b) (5).
- Rio Grande Valley Levee Wall (RGV (b) (7)(E)
  - RGV (b) (7)(E)
    - USACE has agreed on a new approach to clear real estate 2 miles at a time in an effort to keep the project moving. All Offers-to-Sell have been sent to landowners and are currently in negotiations.
      - ROE-S signed to date: 34 of 34 (100%)
      - Surveys complete: 34 of 34 (100%)
- Appraisals complete: 31 of 31 (100%) (only required for private tracts)
- Offers-to-Sell Delivered: 31 of 31 (100%) (only required for private tracts)
  - Some offers have been with landowners for over a month. Project designs are currently being developed and are not finalized. Many landowners have irrigation or drainage questions that CBP cannot answer with confidence as the design process is ongoing. Landowners are hesitant to sign without knowing the final plan for the property. CBP continues to engage landowners in an effort to incorporate any landowner concerns into the initial design phase to preclude court action, and move to offer acceptance in as many cases as possible.
  - Accepted Offers-to-Sell: 7 of 31 (23%) (an increase of 1 from last week)
    - RG Limited construction continues on the enforcement zone patrol road. CBP met this week to review the levee seepage mitigation design. IBWC comments are due back July 31. Once the final design is approved by all stakeholders, and real estate is cleared, levee wall construction will commence.
      - ROE-S signed to date: 19 of 19 (100%)
      - Surveys complete: 19 of 19 (100%)
      - Appraisals complete: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
      - Offers-to-Sell Delivered: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
      - Accepted Offers-to-Sell: 0 of 16 (0%)
- Rio Grande Valley Border Wall System (RG County):
  - This project comprises the areas that require additional consultation with County elected officials (as required by the FY19 appropriation language). USBP has received all proposed alignments. The proposals are currently undergoing hydraulic analysis and modeling which is now anticipated to be completed in late which will then be reviewed by RGV Sector to identify any operational gaps. USBP and USACE will then discuss the findings of the analysis with the cities in an effort to seek a consensus on alignments while meeting operational requirements and treaty obligations. These meetings are anticipated to occur with the cities in September. It is anticipated that this may continue past September 30, 2019, which was the deadline established in the FY19 appropriation language.
    - ROE-S signed to date: 136 of 155 (88%)
    - Surveys complete: 20 of 155 (13%)
    - Appraisals complete: 0 of 152 (0%) (only required for private tracts)
    - Offers-to-Sell Delivered: 0 of 152 (0%) (only required for private tracts)
    - Accepted Offers-to-Sell: 0 of 152 (0%)

FY 2019 Wall Program
- Rio Grande Valley Levee Wall (RGV County)
  - The contract award remains anticipated Construction start is anticipated for , assuming availability of real estate.
    - ROE-S signed to date: 81 of 95 (85%)
Surveys complete: 88 of 95 (92%)
Appraisals complete: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
Accepted Offers-to-Sell: 0 of 85 (0%)

- Rio Grande Valley Border Wall System (RG )
  - The Contractor is currently developing the construction schedule and design. Construction start is anticipated for September.
  - USBP continues to work with the USACE on barrier coating. USBP will apprise leadership of the potential impacts of the costs in advance of its execution.
  - This project is U.S. Fish and Wildlife property and is currently real estate cleared. Four private tracts will require easements for access during construction. The USACE is currently working to obtain access.

- Rio Grande Valley Border Wall System (Remainin )
  - The RFP packages for the FY19 projects RG and RG are anticipated to advertise and RGV is on track for . USACE has changed the acquisition strategy from the pre-qualified sources list (#3) to the Western MATOC.
  - Real estate numbers have been updated for FY19, however as the alignments are finalized, these are subject to change.
    - RG Border Wall System
      - This award remains on hold with GAO Protest submitted by four companies. USACE has submitted the corrective action plan which the GAO appears to have accepted which should resolve the protest within 30-60 days.
      - ROE-S signed to date: 23 of 23 (100%)
      - Surveys complete: 0 of 23 (0%)
      - Appraisals complete: 0 of 21 (0%) (only required for private tracts)
      - Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)
    - RG Border Wall System
      - ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last week)
      - ROE-S DTs filed: 4 (pending)
      - Surveys complete: 0 of 177 (0%)
      - Appraisals complete: 0 of 174 (0%) (only required for private tracts)
      - Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private tracts)
    - RG Border Wall System
      - ROE-S signed to date: 75 of 89 (84%) (an increase of 1 from last week)
      - Surveys complete: 0 of 89 (0%)
      - Appraisals complete: 0 of 74 (0%) (only required for private tracts)
- Offers-to-Sell Delivered: 0 of 74 (0%) (only required for private tracts)
  - RG Border Wall System (b)(7)(E)
    - ROE-S signed to date: 113 of 145 (78%) (an increase of 8 from last week)
    - ROE-S DTs filed: 3 (pending)
    - Surveys complete: 16 of 145 (11%)
    - Appraisals complete: 0 of 145 (0%) (only required for private tracts)
    - Offers-to-Sell Delivered: 0 of 145 (0%) (only required for private tracts)
- As approved in late FY18, USBP will be constructing model enforcement zone at the Border Patrol Academy in Artesia, New Mexico to execute effective deployment, test and evaluation activities. Construction will include approximately 300 feet of primary and 300 feet of secondary border barrier with various toppings at various heights.
  - Construction is estimated to start in early (b)(5) and complete by the end of (b)(5).

**Treasury Forfeiture Funds (TFF)**
- CBP continues to plan to be flexible in its execution of the TFF, including planning for the possible execution of (b)(7)(E), (b)(5).
  - USBP is currently scoping the projects (b)(7)(E) and awaiting the hydrology and hydraulic analysis which is anticipated to be completed in late (b)(5).
  - All Treasury Forfeiture Funds have been allocated to the Border Wall program as of July 25 in the amount of $601M.

**Acquisition**
- The Eastern MATOC ($5B in capacity) award remains on hold with a GAO Protest submitted by four companies. USACE has submitted the corrective action plan (b)(5).

**FY 2020 Wall Program**
- No update this week.

*We Build the Wall Coordination*
- USBP is developing a checklist to evaluate both past and future border wall construction for donation acceptance. It is estimated that this checklist will be completed in mid-August for CBP and DHS leadership approval. USBP will then follow back up with the *We Build the Wall* organization and present the checklist at an in person meeting in late August.

**DoD Coordination Update**
- 284 Counter-Narcotics Funding (approximate (b)(7)(E)):
  - All of the DoD-assisted projects are now subject to a permanent injunction issued by the Federal District Court for the Northern District of California on June 28, 2019. The District Court’s injunction bars the Government from taking any action to construct border barrier using the funds DoD had identified for the projects in the Yuma, El Paso, El Centro, and Tucson Sectors. The Government has appealed the District Court’s decision that DoD’s transfer of funds was impermissible. The Government is also seeking a stay of the injunction pending its appeal of the District Court’s decision.
The Supreme Court is anticipated to make a decision by the end of this week on the requested stay.

The border wall projects included in DHS’s request for assistance remain high priority areas for the USBP in order to obtain operational control of the border. Therefore, while the Government will not be undertaking any construction activity for these projects using DoD funds in light of the injunction referenced above, CBP will continue its environmental planning efforts to include the completion of environmental surveys to identify and consider potential impacts to the proposed border wall project areas in the event these projects proceed under future funding. The environmental planning efforts for these projects are funded by CBP appropriations.

- **2808 Military Construction Funding:** USBP is awaiting SECDEF’s decision on the use of 10 U.S.C. § 2808 funds. SECDEF confirmed by U.S. Senate on July 23.

**Media**

- **Fox News** “Trump has not built a single mile of new border fence, agency confirms”

- **Townhall** “Good News: We’ve Finished 50 Miles of New Border Wall”

- **Breitbart** “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents”

- **We Build the Wall** is hosting a three day symposium on the topic of National and Border Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon, Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking and Asylum
  [https://thewallsymposium.com/](https://thewallsymposium.com/)

**WARNING:** This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and disposed of in accordance with Department of Homeland Security policy relating to FOUO information, and is not to be released to the public or personnel who do not have a valid "need to know" without prior approval.
Gents, FYI...

From: [redacted]
Sent: Monday, July 29, 2019 8:42 AM
To: [redacted]
Subject: FW: Border Wall Weekly (22-26 July)
Attachments: Border Wall Construction Photos Week of July 26, 2019.pdf; USBP Border Wall Card S1 072619.pdf

SA

From: [redacted]
Sent: Monday, July 29, 2019 8:12 AM
To: [redacted]
Subject: FW: Border Wall Weekly (22-26 July)

SA
CC: BORDERWALLTASKS  PMO D Tasker

Subject: Border Wall Weekly (22-26 July)

All,

Below is the Border Wall Weekly update that was sent yesterday to DHS HQ and CBP leadership. Please note that RG (b)(7)(E) were NOT solicited by USACE yesterday and that is now anticipated for (b)(5).

Also, as you all are likely aware, the 284 stay has been lifted by the Supreme Court. Details here: https://apnews.com/5d893d388c254c7fa83a1570112ae90e

Attached are the Border Wall card and updated photos.

Have a great weekend!

Thanks,

---

Executive Summary: To date, ~14 miles (18% and ~1.3 miles more than last week) of the FY18 new and replacement wall (~76-80 total miles) and ~39.5 miles (99%) of the FY17 replacement wall (~40 total miles) have been constructed.

FY 2017 Wall Program

- San Diego Primary Replacement Project (~14 miles):
  - ~13.1 miles (36 more panels than last week), have been constructed as of July 24. The last panels are expected to be installed in the next two weeks. The total project is estimated to be approximately 13.2 miles, however, final measurement will be done upon completion. (Photos attached)

- RGV Gates (35 gates):
  - Package (b)(7)(E) County Construction is on-going a construction gates. Construction completion is estimated for la (b)(5). (Photos attached)
  - Packages 2 & (b)(7)(E) County an (b)(7)(E) Award remains anticipated for (b)(5)
    - ROE-S signed to date: 30 of 43 (70%)
    - Surveys complete: 32 of 43 (74%)
    - Appraisals complete: 0 of 43 (0%)
    - Offers-to-Sell Delivered: 0 of 43 (0%)
    - Accepted Offers-to-Sell: 0 of 43 (0%)

---
FY 2018 Wall Program

- **(b) (7)(E)** Primary Replacement **(b) (7)(E)**
  - (b) (7)(E) more than last week), have been constructed as of July 24. Construction completion is estimated for (b) (5). (Photos attached)
  - (b) (7)(E) are under contract. The remainin (b) (7)(E) have yet to be awarded (b) (5)

- **San Diego Secondary Replacement (~14 miles):**
  - ~5.4 miles (0.2 miles more than last week), have been constructed as of July 24. Panel construction completion for is estimated for January 2020. (Photos attached)

- **San Diego** **(b) (7)(E)** Primary Replacement **(b) (7)(E)**
  - (b) (7)(E) more than last week), have been constructed as of July 24. Panel construction completion for is estimate (b) (5) (Photos attached)

- **El Centro** **(b) (7)(E)** Primary Replacement **(b) (7)(E)**
  - The USACE has been working through real estate challenges arising from poor land ownership records from previous barrier construction. DOJ is working with the USACE and CBP on obtaining the necessary private tracts of land. DOJs involvement will allow for real estate clearance to continue, but the timeline is currently unknown pending the court issuing declarations of taking. The next panel installation (b) (7)(E) is anticipated to start in (b) (5)

- **Rio Grande Valley Levee Wall (RGV)** **(b) (7)(E)**
  - USACE has agreed on a new approach to clear real estate 2 miles at a time in an effort to keep the project moving. All Offers-to-Sell have been sent to landowners and are currently in negotiations.
    - ROE-S signed to date: 34 of 34 (100%)
    - Surveys complete: 34 of 34 (100%)
    - Appraisals complete: 31 of 31 (100%) (only required for private tracts)
    - Offers-to-Sell Delivered: 31 of 31 (100%) (only required for private tracts)
      - Some offers have been with land owners for over a month. Project designs are currently being developed and are not finalized. Many landowners have irrigation or drainage questions that CBP cannot answer with confidence as the design process is ongoing. Landowners are hesitant to sign without knowing the final plan for the property. CBP continues to engage landowners in an effort to incorporate any landowner concerns into the initial design phase to preclude court action, and move to offer acceptance in as many cases as possible.
      - Accepted Offers-to-Sell: 7 of 31 (23%) (an increase of 1 from last week)

  - RG Limited construction continues on the enforcement zone patrol road. CBP met this week to review the levee seepage mitigation design. IBWC comments are due back July 31. Once the final design is approved by all stakeholders, and real estate is cleared, levee wall construction will commence.
    - ROE-S signed to date: 19 of 19 (100%)
    - Surveys complete: 19 of 19 (100%)
- Appraisals complete: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
- Offers-to-Sell Delivered: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
- Accepted Offers-to-Sell: 0 of 16 (0%)

- **Rio Grande Valley Border Wall System (RGV)**
  - This project comprises the areas that require additional consultation with County elected officials (as required by the FY19 appropriation language). USBP has received all proposed alignments. The proposals are currently undergoing hydraulic analysis and modeling which is now anticipated to be completed in late July. This will then be reviewed by RGV Sector to identify any operational gaps. USBP and USACE will then discuss the findings of the analysis with the cities in an effort to seek a consensus on alignments while meeting operational requirements and treaty obligations. These meetings are anticipated to occur with the cities in September. It is anticipated that this may continue past September 30, 2019, which was the deadline established in the FY19 appropriation language.
    - ROE-S signed to date: 136 of 155 (88%)
    - Surveys complete: 20 of 155 (13%)
    - Appraisals complete: 0 of 152 (0%) (only required for private tracts)
    - Offers-to-Sell Delivered: 0 of 152 (0%) (only required for private tracts)
    - Accepted Offers-to-Sell: 0 of 152 (0%)

**FY 2019 Wall Program**

- **Rio Grande Valley Levee Wall (RGV)**
  - The contract award remains anticipated. Construction start is anticipated for November, assuming availability of real estate.
    - ROE-S signed to date: 81 of 95 (85%)
    - Surveys complete: 88 of 95 (92%)
    - Appraisals complete: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
    - Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
    - Accepted Offers-to-Sell: 0 of 85 (0%)

- **Rio Grande Valley Border Wall System (RGV)**
  - The Contractor is currently developing the construction schedule and design. Construction start is anticipated for September.
  - USBP continues to work with the USACE on barrier coating. USBP will apprise leadership of the potential impacts of the costs in advance of its execution.
  - This project is U.S. Fish and Wildlife property and is currently real estate cleared. Four private tracts will require easements for access during construction. The USACE is currently working to obtain access.

- **Rio Grande Valley Border Wall System (Remaining)**
The RFP packages for the FY19 projects RG [b](5) and RG [b](6) are anticipated to advertise [b](5) and RG [b](7) on track for [b](5). USACE has changed the acquisition strategy from the pre-qualified sources list (#3) to the Western MATOC.

Real estate numbers have been updated for FY19, however as the alignments are finalized, these are subject to change.

- **RG [b](7)(E)**
  - Border Wall System
  - This award remains on hold with GAO Protest submitted by four companies. USACE has submitted the corrective action plan which the GAO appears to have accepted which should resolve the protest within 30-60 days.
  - ROE-S signed to date: 23 of 23 (100%)
  - Surveys complete: 0 of 23 (0%)
  - Appraisals complete: 0 of 21 (0%) (only required for private tracts)
  - Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)

- **RG [b](7)(E)**
  - Border Wall System
  - ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last week)
  - ROE-S DTs filed: 4 (pending)
  - Surveys complete: 0 of 177 (0%)
  - Appraisals complete: 0 of 174 (0%) (only required for private tracts)
  - Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private tracts)

- **RG [b](7)(E)**
  - Border Wall System
  - ROE-S signed to date: 75 of 89 (84%) (an increase of 1 from last week)
  - Surveys complete: 0 of 89 (0%)
  - Appraisals complete: 0 of 74 (0%) (only required for private tracts)
  - Offers-to-Sell Delivered: 0 of 74 (0%) (only required for private tracts)

- **RG [b](7)(E)**
  - Border Wall System
  - ROE-S signed to date: 113 of 145 (78%) (an increase of 8 from last week)
  - ROE-S DTs filed: 3 (pending)
  - Surveys complete: 16 of 145 (11%)
  - Appraisals complete: 0 of 145 (0%) (only required for private tracts)
  - Offers-to-Sell Delivered: 0 of 145 (0%) (only required for private tracts)

As approved in late FY18, USBP will be constructing model enforcement zone at the Border Patrol Academy in Artesia, New Mexico to execute effective deployment, test and evaluation activities. Construction will include approximately 300 feet of primary and 300 feet of secondary border barrier with various toppings at various heights.

- Construction is estimated to start in early [b](5) and complete by the end of [b](5).

**Treasury Forfeiture Funds (TFF)**
CBP continues to plan to be flexible in its execution of the TFF, including planning for the possible execution of [b](7)(E)

- USBP is currently scoping the projects [b](7)(E) and awaiting the hydrology and hydraulic analysis which is anticipated to be completed in late [b](5).
- All Treasury Forfeiture Funds have been allocated to the Border Wall program as of July 25 in the amount of $601M.

Acquisition

- The Eastern MATOC ($5B in capacity) award remains on hold with a GAO Protest submitted by four companies. USACE has submitted the corrective action plan [b](5).

FY 2020 Wall Program

- No update this week.

We Build the Wall Coordination

- USBP is developing a checklist to evaluate both past and future border wall construction for donation acceptance. It is estimated that this checklist will be completed in mid-August for CBP and DHS leadership approval. USBP will then follow back up with the We Build the Wall organization and present the checklist at an in person meeting in late August.

DoD Coordination Update

- 284 Counter-Narcotics Funding (approximate) [b](7)(E)
  - All of the DoD-assisted projects are now subject to a permanent injunction issued by the Federal District Court for the Northern District of California on June 28, 2019. The District Court’s injunction bars the Government from taking any action to construct border barrier using the funds DoD had identified for the projects in the Yuma, El Paso, El Centro, and Tucson Sectors. The Government has appealed the District Court’s decision that DoD’s transfer of funds was impermissible. The Government is also seeking a stay of the injunction pending its appeal of the District Court’s decision.
  - The Supreme Court is anticipated to make a decision by the end of this week on the requested stay.
  - The border wall projects included in DHS’s request for assistance remain high priority areas for the USBP in order to obtain operational control of the border. Therefore, while the Government will not be undertaking any construction activity for these projects using DoD funds in light of the injunction referenced above, CBP will continue its environmental planning efforts to include the completion of environmental surveys to identify and consider potential impacts to the proposed border wall project areas in the event these projects proceed under future funding. The environmental planning efforts for these projects are funded by CBP appropriations.

- 2808 Military Construction Funding: USBP is awaiting SECDEF’s decision on the use of 10 U.S.C. § 2808 funds. SECDEF confirmed by U.S. Senate on July 23.

Media

- Fox News “Trump has not built a single mile of new border fence, agency confirms”
• Townhall  “Good News: We’ve Finished 50 Miles of New Border Wall”

• Breitbart  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents”

• We Build the Wall is hosting a three day symposium on the topic of National and Border Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon, Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking and Asylum
  https://thewallsymposium.com/

WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and disposed of in accordance with Department of Homeland Security policy relating to FOUO information, and is not to be released to the public or personnel who do not have a valid "need to know" without prior approval.
Attached for your use.
Chiefs & Deputies,

As promised, below please find below and attached the Border Wall Weekly Report. Do not hesitate to reach out if you have questions or concerns.

VR,

Brian Martin  
U.S. Border Patrol  
Chief of Strategic Planning and Analysis  
Washington, DC

Executive Summary: To date, ~14 miles (18% and ~1.3 miles more than last week) of the FY18 new and replacement wall (~76-80 total miles) and ~39.5 miles (99%) of the FY17 replacement wall (~40 total miles) have been constructed.

FY 2017 Wall Program

* San Diego Primary Replacement Project (~14 miles):
  o ~13.1 miles (36 more panels than last week), have been constructed as of July 24. The last panels are expected to be installed in the next two weeks. The total project is estimated to be approximately 13.2 miles, however, final measurement will be done upon completion. (Photos attached)

* RGV Gates (35 gates):
  o Package 1: 26 gates i (b)(7)(E)Construction is on-going a (b)(7)(E) gates. Construction completion is estimated for lat (b)(5) (Photos attached)
  o Packages 2 & 3: gates i (b)(7)(E) County an (b)(7)(E) Award remains anticipated f (b)(5)  
    □ ROE-S signed to date: 30 of 43 (70%)
    □ Surveys complete: 32 of 43 (74%)
    □ Appraisals complete: 0 of 43 (0%)
    □ Offers-to-Sell Delivered: 0 of 43 (0%)
    □ Accepted Offers-to-Sell: 0 of 43 (0%)

FY 2018 Wall Program

* (b)(7)(E) Primary Replacement (b)(7)(E)  
  o (b)(7)(E) more than last week), have been constructed as of July 24. Construction completion is estimated fo (b)(5). (Photos attached)
  o (b)(7)(E) are under contract. The remainin (b)(7)(E) have yet to be awarde (b)(5)
* San Diego Secondary Replacement (~14 miles):
  o ~5.4 miles (0.2 miles more than last week), have been constructed as of July 24. Panel construction completion is estimated for January 2020. (Photos attached)

* San Diego (7) Primary Replacement (7) (E)
  o m (7) (E) more than last week), have been constructed as of July 24. Panel construction completion is estimate

* El Centro (7) Primary Replacement (7) (E)
  o The USACE has been working through real estate challenges arising from poor land ownership records from previous barrier construction. DOJ is working with the USACE and CBP on obtaining the necessary private tracts of land. DOJs involvement will allow for real estate clearance to continue, but the timeline is currently unknown pending the court issuing declarations of taking. The next panel installation is anticipated to start

* Rio Grande Valley Levee Wall (RG) RGV (7) (E)
  o RG USAC USACE has agreed on a new approach to clear real estate 2 miles at a time in an effort to keep the project moving. All Offers-to-Sell have been sent to landowners and are currently in negotiations.
    □ ROE-S signed to date: 34 of 34 (100%)
    □ Surveys complete: 34 of 34 (100%)
    □ Appraisals complete: 31 of 31 (100%) (only required for private tracts)
    □ Offers-to-Sell Delivered: 31 of 31 (100%) (only required for private tracts)
      □ Some offers have been with land owners for over a month. Project designs are currently being developed and are not finalized. Many landowners have irrigation or drainage questions that CBP cannot answer with confidence as the design process is ongoing. Landowners are hesitant to sign without knowing the final plan for the property. CBP continues to engage landowners in an effort to incorporate any landowner concerns into the initial design phase to preclude court action, and move to offer acceptance in as many cases as possible.
    □ Accepted Offers-to-Sell: 7 of 31 (23%) (an increase of 1 from last week)

  o RG Limited construction continues on the enforcement zone patrol road. CBP met this week to review the levee seepage mitigation design. IBWC comments are due back July 31. Once the final design is approved by all stakeholders, and real estate is cleared, levee wall construction will commence.
    □ ROE-S signed to date: 19 of 19 (100%)
    □ Surveys complete: 19 of 19 (100%)
    □ Appraisals complete: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
    □ Offers-to-Sell Delivered: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
    □ Accepted Offers-to-Sell: 0 of 16 (0%)
* Rio Grande Valley Border Wall System (RGV (b) (7)(E) in (b)(7)(E) County):

- This project comprises the areas that require additional consultation with (b)(7)(E) County elected officials (as required by the FY19 appropriation language). USBP has received all proposed alignments. The proposals are currently undergoing hydraulic analysis and modeling which is now anticipated to be completed in late (b)(6), which will then be reviewed by RGV Sector to identify any operational gaps. USBP and USACE will then discuss the findings of the analysis with the cities in an effort to seek a consensus on alignments while meeting operational requirements and treaty obligations. These meetings are anticipated to occur with the cities in September. It is anticipated that this may continue past September 30, 2019, which was the deadline established in the FY19 appropriation language.
  - ROE-S signed to date: 136 of 155 (88%)
  - Surveys complete: 20 of 155 (13%)
  - Appraisals complete: 0 of 152 (0%) (only required for private tracts)
  - Offers-to-Sell Delivered: 0 of 152 (0%) (only required for private tracts)
  - Accepted Offers-to-Sell: 0 of 152 (0%)

**FY 2019 Wall Program**

* Rio Grande Valley Levee Wall (RGV (b) (7)(E))

- The contract award remains anticipate (b)(5). Construction start is anticipated for (b)(5), assuming availability of real estate.
  - ROE-S signed to date: 81 of 95 (85%)
  - Surveys complete: 88 of 95 (92%)
  - Appraisals complete: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
  - Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
  - Accepted Offers-to-Sell: 0 of 85 (0%)

* Rio Grande Valley Border Wall System (RGV (b) (7)(E))

- The Contractor is currently developing the construction schedule and design. Construction start is anticipated for September.
- USBP continues to work with the USACE on barrier coating. USBP will apprise leadership of the potential impacts of the costs in advance of its execution.
- This project is U.S. Fish and Wildlife property and is currently real estate cleared. Four private tracts will require easements for access during construction. The USACE is currently working to obtain access.

* Rio Grande Valley Border Wall System (Remainin (b) (7)(E))

- The RFP packages for the FY19 projects RG (b) (7)(E) are anticipated to advertise (b)(5) and RG (b)(7)(E) is on track for (b)(5). USACE has changed the acquisition strategy from the pre-qualified sources list (#3) to the Western MATOC.
- Real estate numbers have been updated for FY19, however as the alignments are finalized, these are subject to change.
This award remains on hold with GAO Protest submitted by four companies. USACE has submitted the corrective action plan which the GAO appears to have accepted which should resolve the protest within 30-60 days.

* ROE-S signed to date: 23 of 23 (100%)
* Surveys complete: 0 of 23 (0%)
* Appraisals complete: 0 of 21 (0%) (only required for private tracts)
* Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)

ROE-S signed to date: 23 of 23 (100%)
* Surveys complete: 0 of 23 (0%)
* Appraisals complete: 0 of 21 (0%) (only required for private tracts)
* Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)

ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last week)
* ROE-S DTs filed: 4 (pending)
* Surveys complete: 0 of 177 (0%)
* Appraisals complete: 0 of 174 (0%) (only required for private tracts)
* Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private tracts)

ROE-S signed to date: 113 of 145 (78%) (an increase of 8 from last week)
* ROE-S DTs filed: 3 (pending)
* Surveys complete: 16 of 145 (11%)
* Appraisals complete: 0 of 145 (0%) (only required for private tracts)
* Offers-to-Sell Delivered: 0 of 145 (0%) (only required for private tracts)

As approved in late FY18, USBP will be constructing model enforcement zone at the Border Patrol Academy in Artesia, New Mexico to execute effective deployment, test and evaluation activities. Construction will include approximately 300 feet of primary and 300 feet of secondary border barrier with various toppings at various heights.

* Construction is estimated to start in early and complete by the end of

Treasury Forfeiture Funds (TFF)

* CBP continues to plan to be flexible in its execution of the TFF, including planning for the possible execution of
USBP is currently scoping the projects and awaiting the hydrology and hydraulic analysis which is anticipated to be completed in late August.

All Treasury Forfeiture Funds have been allocated to the Border Wall program as of July 25 in the amount of $601M.

**Acquisition**

- The Eastern MATOC ($5B in capacity) award remains on hold with a GAO Protest submitted by four companies. USACE has submitted the corrective action plan.

**FY 2020 Wall Program**

- No update this week.

**We Build the Wall Coordination**

- USBP is developing a checklist to evaluate both past and future border wall construction for donation acceptance. It is estimated that this checklist will be completed in mid-August for CBP and DHS leadership approval. USBP will then follow back up with the *We Build the Wall* organization and present the checklist at an in person meeting in late August.

**DoD Coordination Update**

- **284 Counter-Narcotics Funding** (approximate)
  
  All of the DoD-assisted projects are now subject to a permanent injunction issued by the Federal District Court for the Northern District of California on June 28, 2019. The District Court’s injunction bars the Government from taking any action to construct border barrier using the funds DoD had identified for the projects in the Yuma, El Paso, El Centro, and Tucson Sectors. The Government has appealed the District Court’s decision that DoD’s transfer of funds was impermissible. The Government is also seeking a stay of the injunction pending its appeal of the District Court’s decision.
  
  The Supreme Court is anticipated to make a decision by the end of this week on the requested stay.
  
  The border wall projects included in DHS’s request for assistance remain high priority areas for the USBP in order to obtain operational control of the border. Therefore, while the Government will not be undertaking any construction activity for these projects using DoD funds in light of the injunction referenced above, CBP will continue its environmental planning efforts to include the completion of environmental surveys to identify and consider potential impacts to the proposed border wall project areas in the event these projects proceed under future funding. The environmental planning efforts for these projects are funded by CBP appropriations.

- **2808 Military Construction Funding:** USBP is awaiting SECDEF’s decision on the use of 10 U.S.C. § 2808 funds. SECDEF confirmed by U.S. Senate on July 23.

**Media**

- Fox News  “Trump has not built a single mile of new border fence, agency confirms”

- Townhall  “Good News: We’ve Finished 50 Miles of New Border Wall”
* Breitbart  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents”

* We Build the Wall is hosting a three day symposium on the topic of National and Border Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon, Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking and Asylum  https://thewallsymposium.com/

WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and disposed of in accordance with Department of Homeland Security policy relating to FOUO information, and is not to be released to the public or personnel who do not have a valid "need to know" without prior approval.
Amazing.

(Contractor, ManTech Team)
Supporting the Chief Engineer, Office of Acquisition
U.S. Customs and Border Protection

Cell: ...........................................
1901 South Bell Street, Suit A
Arlington, Virginia 22202

Gents, FYI...

Chief Engineer & Chief Risk Officer
U.S. Customs and Border Protection

Ofc: ...........................................
Cell: ...........................................
Email: ...........................................
Address: 1901 S. Bell Street
Arlington VA 20598
Subject: FW: Border Wall Weekly (22-26 July)

SA

Division Director
Acquisition Policy and Oversight (APO)
Office of Acquisition (OA/AGO)

From: [Redacted]
Sent: Saturday, July 27, 2019 10:00 AM
To: [Redacted]

[Redacted]
All,

Below is the Border Wall Weekly update that was sent yesterday to DHS HQ and CBP leadership.
Please note that RG >>> were NOT solicited by USACE yesterday and that is now anticipated for
Also, as you all are likely aware, the 284 stay has been lifted by the Supreme Court. Details
here: https://apnews.com/5d893d388c254c7fa83a1570112ae90e
Attached are the Border Wall card and updated photos.
Have a great weekend!
Thanks,

---

**Executive Summary:** To date, ~14 miles (18% and ~1.3 miles more than last week) of the FY18 new and replacement wall (~76-80 total miles) and ~39.5 miles (99%) of the FY17 replacement wall (~40 total miles) have been constructed.

**FY 2017 Wall Program**
- San Diego Primary Replacement Project (~14 miles):
- ~13.1 miles (36 more panels than last week), have been constructed as of July 24. The last panels are expected to be installed in the next two weeks. The total project is estimated to be approximately 13.2 miles, however, final measurement will be done upon completion. (Photos attached)

- **RGV Gates (35 gates):**
  - Package 1 **I** gates in County Construction is on-going a **I** gates. Construction completion is estimated for la **I**. (Photos attached)
  - Packages 2 & 3 **I** gates in County an **I** gates Award remains anticipated fo **I**.
    - ROE-S signed to date: 30 of 43 (70%)
    - Surveys complete: 32 of 43 (74%)
    - Appraisals complete: 0 of 43 (0%)
    - Offers-to-Sell Delivered: 0 of 43 (0%)
    - Accepted Offers-to-Sell: 0 of 43 (0%)

**FY 2018 Wall Program**

- **Primary Replacement**
  - ~13.1 miles (36 more panels than last week), have been constructed as of July 24. Construction completion is estimated fo **I**. (Photos attached)
  - Packages 2 & 3 **I** gates in County are under contract. The remaining **I** have yet to be awarded **I**.

- **San Diego Secondary Replacement (~14 miles):**
  - ~5.4 miles (0.2 miles more than last week), have been constructed as of July 24. Panel construction completion for is estimated for January 2020. (Photos attached)

- **San Diego Primary Replacement**
  - ~5.4 miles (0.2 miles more than last week), have been constructed as of July 24. Panel construction completion for is estimated (Photos attached)

- **El Centro Primary Replacement**
  - The USACE has been working through real estate challenges arising from poor land ownership records from previous construction. DOJ is working with the USACE and CBP on obtaining the necessary private tracts of land. DOJ's involvement will allow for real estate clearance to continue, but the timeline is currently unknown pending the court issuing declarations of taking. The next panel installation **I** is anticipated to start i **I**.

- **Rio Grande Valley Levee Wall (RG RGV)**
  - RG **I** USACE has agreed on a new approach to clear real estate 2 miles at a time in an effort to keep the project moving. All Offers-to-Sell have been sent to landowners and are currently in negotiations.
    - ROE-S signed to date: 34 of 34 (100%)
    - Surveys complete: 34 of 34 (100%)
    - Appraisals complete: 31 of 31 (100%) (only required for private tracts)
- Offers-to-Sell Delivered: 31 of 31 (100%) (only required for private tracts)
  - Some offers have been with land owners for over a month. Project designs are currently being developed and are not finalized. Many landowners have irrigation or drainage questions that CBP cannot answer with confidence as the design process is ongoing. Landowners are hesitant to sign without knowing the final plan for the property. CBP continues to engage landowners in an effort to incorporate any landowner concerns into the initial design phase to preclude court action, and move to offer acceptance in as many cases as possible.
  - Accepted Offers-to-Sell: 7 of 31 (23%) (an increase of 1 from last week)

- RG Limited construction continues on the enforcement zone patrol road. CBP met this week to review the levee seepage mitigation design. IBWC comments are due back July 31. Once the final design is approved by all stakeholders, and real estate is cleared, levee wall construction will commence.
  - ROE-S signed to date: 19 of 19 (100%)
  - Surveys complete: 19 of 19 (100%)
  - Appraisals complete: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
  - Offers-to-Sell Delivered: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
  - Accepted Offers-to-Sell: 0 of 16 (0%)

- Rio Grande Valley Border Wall System (RGV County):
  - This project comprises the areas that require additional consultation with County elected officials (as required by the FY19 appropriation language). USBP has received all proposed alignments. The proposals are currently undergoing hydraulic analysis and modeling which is now anticipated to be completed in late , which will then be reviewed by RGV Sector to identify any operational gaps. USBP and USACE will then discuss the findings of the analysis with the cities in an effort to seek a consensus on alignments while meeting operational requirements and treaty obligations. These meetings are anticipated to occur with the cities in September. It is anticipated that this may continue past September 30, 2019, which was the deadline established in the FY19 appropriation language.
    - ROE-S signed to date: 136 of 155 (88%)
    - Surveys complete: 20 of 155 (13%)
    - Appraisals complete: 0 of 152 (0%) (only required for private tracts)
    - Offers-to-Sell Delivered: 0 of 152 (0%) (only required for private tracts)
    - Accepted Offers-to-Sell: 0 of 152 (0%)

**FY 2019 Wall Program**

- Rio Grande Valley Levee Wall (RGV County):
  - The contract award remains anticipate Construction start is anticipated for , assuming availability of real estate.
    - ROE-S signed to date: 81 of 95 (85%)
    - Surveys complete: 88 of 95 (92%)
- Appraisals complete: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
- Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
- Accepted Offers-to-Sell: 0 of 85 (0%)

- Rio Grande Valley Border Wall System (RGV)
  - The Contractor is currently developing the construction schedule and design. Construction start is anticipated for September.
  - USBP continues to work with the USACE on barrier coating. USBP will apprise leadership of the potential impacts of the costs in advance of its execution.
  - This project is U.S. Fish and Wildlife property and is currently real estate cleared. Four private tracts will require easements for access during construction. The USACE is currently working to obtain access.

- Rio Grande Valley Border Wall System (Remainin

- The RFP packages for the FY19 projects RG and RG are anticipated to advertis

- Real estate numbers have been updated for FY19, however as the alignments are finalized, these are subject to change.

- RG Border Wall System
  - This award remains on hold with GAO Protest submitted by four companies. USACE has submitted the corrective action plan which the GAO appears to have accepted which should resolve the protest within 30-60 days.
  - ROE-S signed to date: 23 of 23 (100%)
  - Surveys complete: 0 of 23 (0%)
  - Appraisals complete: 0 of 21 (0%) (only required for private tracts)
  - Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)

- RG Border Wall System
  - ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last week)
  - ROE-S DTs filed: 4 (pending)
  - Surveys complete: 0 of 177 (0%)
  - Appraisals complete: 0 of 174 (0%) (only required for private tracts)
  - Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private tracts)

- RG Border Wall System
  - ROE-S signed to date: 75 of 89 (84%) (an increase of 1 from last week)
  - Surveys complete: 0 of 89 (0%)
  - Appraisals complete: 0 of 74 (0%) (only required for private tracts)
  - Offers-to-Sell Delivered: 0 of 74 (0%) (only required for private tracts)
- RGV Border Wall System
  - ROE-S signed to date: 113 of 145 (78%) (an increase of 8 from last week)
  - ROE-S DTs filed: 3 (pending)
  - Surveys complete: 16 of 145 (11%)
  - Appraisals complete: 0 of 145 (0%) (only required for private tracts)
  - Offers-to-Sell Delivered: 0 of 145 (0%) (only required for private tracts)
- As approved in late FY18, USBP will be constructing model enforcement zone at the Border Patrol Academy in Artesia, New Mexico to execute effective deployment, test and evaluation activities. Construction will include approximately 300 feet of primary and 300 feet of secondary border barrier with various toppings at various heights.
  - Construction is estimated to start in early and complete by the end.

**Treasury Forfeiture Funds (TFF)**
- CBP continues to plan to be flexible in its execution of the TFF, including planning for the possible execution of the TFF.
  - USBP is currently scoping the projects and awaiting the hydrology and hydraulic analysis which is anticipated to be completed in late July.
  - All Treasury Forfeiture Funds have been allocated to the Border Wall program as of July 25 in the amount of $601M.

**Acquisition**
- The Eastern MATOC ($5B in capacity) award remains on hold with a GAO Protest submitted by four companies. USACE has submitted the corrective action plan.

**FY 2020 Wall Program**
- No update this week.

**We Build the Wall Coordination**
- USBP is developing a checklist to evaluate both past and future border wall construction for donation acceptance. It is estimated that this checklist will be completed in mid-August for CBP and DHS leadership approval. USBP will then follow back up with the We Build the Wall organization and present the checklist at an in person meeting in late August.

**DoD Coordination Update**
- 284 Counter-Narcotics Funding (approximate)
  - All of the DoD-assisted projects are now subject to a permanent injunction issued by the Federal District Court for the Northern District of California on June 28, 2019. The District Court’s injunction bars the Government from taking any action to construct border barrier using the funds DoD had identified for the projects in the Yuma, El Paso, El Centro, and Tucson Sectors. The Government has appealed the District Court’s decision that DoD’s transfer of funds was impermissible. The Government is also seeking a stay of the injunction pending its appeal of the District Court’s decision.
  - The Supreme Court is anticipated to make a decision by the end of this week on the requested stay.
The border wall projects included in DHS’s request for assistance remain high priority areas for the USBP in order to obtain operational control of the border. Therefore, while the Government will not be undertaking any construction activity for these projects using DoD funds in light of the injunction referenced above, CBP will continue its environmental planning efforts to include the completion of environmental surveys to identify and consider potential impacts to the proposed border wall project areas in the event these projects proceed under future funding. The environmental planning efforts for these projects are funded by CBP appropriations.

- **2808 Military Construction Funding**: USBP is awaiting SECDEF’s decision on the use of 10 U.S.C. § 2808 funds. SECDEF confirmed by U.S. Senate on July 23.

### Media

- **Fox News**  “Trump has not built a single mile of new border fence, agency confirms”

- **Townhall**  “Good News: We’ve Finished 50 Miles of New Border Wall”

- **Breitbart**  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents”

- **We Build the Wall** is hosting a three day symposium on the topic of National and Border Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon, Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking and Asylum
  https://thewallsymposium.com/
Good morning All,

I am sending out the Border Wall Weekly Activity Report for this week that was sent to DHS HQ and CBP leadership today. Specific to SDC is highlighted in yellow. In addition, attached are the Border Wall card and updated photos.

Please let me know if you have any questions or concerns.

Respectfully,

> Subject: Border Wall Weekly (22-26 July)

All,

Below is the Border Wall Weekly update that was sent yesterday to DHS HQ and CBP leadership. Please note that RG 7(E) were NOT solicited by USACE yesterday and that is now anticipated for (b)(5). Also, as you all are likely aware, the 284 stay has been lifted by the Supreme Court. Details here: https://apnews.com/5d893d388c254c7fa83a1570112ae90e

Attached are the Border Wall card and updated photos.

Have a great weekend!

Thanks,

Executive Summary: To date, ~14 miles (18% and ~1.3 miles more than last week) of the FY18 new and replacement wall (~76-80 total miles) and ~39.5 miles (99%) of the FY17 replacement wall (~40 total miles) have been constructed.
FY 2017 Wall Program
- San Diego Primary Replacement Project (~14 miles):
  - ~13.1 miles (36 more panels than last week), have been constructed as of July 24. The last panels are expected to be installed in the next two weeks. The total project is estimated to be approximately 13.2 miles, however, final measurement will be done upon completion. (Photos attached)
- RGV Gates (35 gates):
  - Package 1 gates are being installed in the County. Construction is on-going a gates. Construction completion is estimated for late (b)(5). (Photos attached)
  - Packages 2 & 3 gates are being installed in the County. Award remains anticipated for July 31.
    - ROE-S signed to date: 30 of 43 (70%)
    - Surveys complete: 32 of 43 (74%)
    - Appraisals complete: 0 of 43 (0%)
    - Offers-to-Sell Delivered: 0 of 43 (0%)
    - Accepted Offers-to-Sell: 0 of 43 (0%)

FY 2018 Wall Program
- (b)(7)(E) Primary Replacement (b)(7)(E)
  - (b)(7)(E) more than last week), have been constructed as of July 24. Construction completion is estimated for (b)(5). (Photos attached)
  - (b)(7)(E) are under contract. The remaining (b)(7)(E) have yet to be awarded (b)(5)

- San Diego Secondary Replacement (~14 miles):
  - ~5.4 miles (0.2 miles more than last week), have been constructed as of July 24. Panel construction completion for is estimated for January 2020. (Photos attached)

- (b)(7)(E) Primary Replacement (b)(7)(E)
  - (b)(7)(E) more than last week), have been constructed as of July 24. Panel construction completion for is estimated (b)(5) (Photos attached)

- El Centr (b)(7)(E) Primary Replacement (b)(7)(E)
  - The USACE has been working through real estate challenges arising from poor land ownership records from previous barrier construction. DOJ is working with the USACE and CBP on obtaining the necessary private tracts of land. DOJ's involvement will allow for real estate clearance to continue, but the timeline is currently unknown pending the court issuing declarations of taking. The next panel installation (b)(7)(E) is anticipated to start (b)(5).

- Rio Grande Valley Levee Wall (RG / RGV (b)(7)(E)
  - RG USACE (b)(5)

USACE has agreed on a new approach to clear real estate 2 miles at a time in an effort to keep the project moving. All Offers-to-Sell have been sent to landowners and are currently in negotiations.
  - ROE-S signed to date: 34 of 34 (100%)
  - Surveys complete: 34 of 34 (100%)
- Appraisals complete: 31 of 31 (100%) (only required for private tracts)
- Offers-to-Sell Delivered: 31 of 31 (100%) (only required for private tracts)
  - Some offers have been with land owners for over a month. Project designs are currently being developed and are not finalized. Many landowners have irrigation or drainage questions that CBP cannot answer with confidence as the design process is ongoing. Landowners are hesitant to sign without knowing the final plan for the property. CBP continues to engage landowners in an effort to incorporate any landowner concerns into the initial design phase to preclude court action, and move to offer acceptance in as many cases as possible.
  - Accepted Offers-to-Sell: 7 of 31 (23%) (an increase of 1 from last week)
- RG Limited construction continues on the enforcement zone patrol road. CBP met this week to review the levee seepage mitigation design. IBWC comments are due back July 31. Once the final design is approved by all stakeholders, and real estate is cleared, levee wall construction will commence.
  - ROE-S signed to date: 19 of 19 (100%)
  - Surveys complete: 19 of 19 (100%)
  - Appraisals complete: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
  - Offers-to-Sell Delivered: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
  - Accepted Offers-to-Sell: 0 of 16 (0%)
- Rio Grande Valley Border Wall System (RGV County):
  - This project comprises the areas that require additional consultation with County elected officials (as required by the FY19 appropriation language). USBP has received all proposed alignments. The proposals are currently undergoing hydraulic analysis and modeling which is now anticipated to be completed in late, which will then be reviewed by RGV Sector to identify any operational gaps. USBP and USACE will then discuss the findings of the analysis with the cities in an effort to seek a consensus on alignments while meeting operational requirements and treaty obligations. These meetings are anticipated to occur with the cities in September. It is anticipated that this may continue past September 30, 2019, which was the deadline established in the FY19 appropriation language.
  - ROE-S signed to date: 136 of 155 (88%)
  - Surveys complete: 20 of 155 (13%)
  - Appraisals complete: 0 of 152 (0%) (only required for private tracts)
  - Offers-to-Sell Delivered: 0 of 152 (0%) (only required for private tracts)
  - Accepted Offers-to-Sell: 0 of 152 (0%)

**FY 2019 Wall Program**
- Rio Grande Valley Levee Wall (RGV)
  - The contract award remains anticipate Construction start is anticipated for , assuming availability of real estate.
  - ROE-S signed to date: 81 of 95 (85%)
- Surveys complete: 88 of 95 (92%)
- Appraisals complete: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
- Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
- Accepted Offers-to-Sell: 0 of 85 (0%)

- Rio Grande Valley Border Wall System (RG (b)(7)(E))
  - The Contractor is currently developing the construction schedule and design. Construction start is anticipated for (b)(5).
  - USBP continues to work with the USACE on barrier coating. USBP will apprise leadership of the potential impacts of the costs in advance of its execution.
  - This project is U.S. Fish and Wildlife property and is currently real estate cleared. Four private tracts will require easements for access during construction. The USACE is currently working to obtain access.

- Rio Grande Valley Border Wall System (Remaining (b)(7)(E))
  - The RFP packages for the FY19 projects RG (b) and RG (b) are anticipated to advertise (b)(9) and RG (b) is on track for (b)(5). USACE has changed the acquisition strategy from the pre-qualified sources list (#3) to the Western MATOC.
  - Real estate numbers have been updated for FY19, however as the alignments are finalized, these are subject to change.

- RG (b)(7)(E) Border Wall System
  - This award remains on hold with GAO Protest submitted by four companies. USACE has submitted the corrective action plan which the GAO appears to have accepted which should resolve the protest within 30-60 days.
  - ROE-S signed to date: 23 of 23 (100%)
  - Surveys complete: 0 of 23 (0%)
  - Appraisals complete: 0 of 21 (0%) (only required for private tracts)
  - Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)

- RG (b)(7)(E) Border Wall System
  - ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last week)
  - ROE-S DTs filed: 4 (pending)
  - Surveys complete: 0 of 177 (0%)
  - Appraisals complete: 0 of 174 (0%) (only required for private tracts)
  - Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private tracts)

- RG (b)(7)(E) Border Wall System
  - ROE-S signed to date: 75 of 89 (84%) (an increase of 1 from last week)
  - Surveys complete: 0 of 89 (0%)
  - Appraisals complete: 0 of 74 (0%) (only required for private tracts)
• Offers-to-Sell Delivered: 0 of 74 (0%) (only required for private tracts)
  ▪ RG Border Wall System (b)(7)(E)
  ▪ ROE-S signed to date: 113 of 145 (78%) (an increase of 8 from last week)
  ▪ ROE-S DTs filed: 3 (pending)
  ▪ Surveys complete: 16 of 145 (11%)
  ▪ Appraisals complete: 0 of 145 (0%) (only required for private tracts)
  ▪ Offers-to-Sell Delivered: 0 of 145 (0%) (only required for private tracts)

• As approved in late FY18, USBP will be constructing model enforcement zone at the Border Patrol Academy in Artesia, New Mexico to execute effective deployment, test and evaluation activities. Construction will include approximately 300 feet of primary and 300 feet of secondary border barrier with various toppings at various heights.
  ▪ Construction is estimated to start in early (b)(5) and complete by the end of (b)(5).

**Treasury Forfeiture Funds (TFF)**

• CBP continues to plan to be flexible in its execution of the TFF, including planning for the possible execution of (b)(7)(E).
  ▪ USBP is currently scoping the projects in (b)(7)(E) and awaiting the hydrology and hydraulic analysis which is anticipated to be completed in late (b)(5).
  ▪ All Treasury Forfeiture Funds have been allocated to the Border Wall program as of July 25 in the amount of $601M.

**Acquisition**

• The Eastern MATOC ($5B in capacity) award remains on hold with a GAO Protest submitted by four companies. USACE has submitted the corrective action plan (b)(5).

**FY 2020 Wall Program**

• No update this week.

**We Build the Wall Coordination**

• USBP is developing a checklist to evaluate both past and future border wall construction for donation acceptance. It is estimated that this checklist will be completed in mid-August for CBP and DHS leadership approval. USBP will then follow back up with the We Build the Wall organization and present the checklist at an in-person meeting in late August.

**DoD Coordination Update**

• **284 Counter-Narcotics Funding (approximately (b)(7)(E)**
  ▪ All of the DoD-assisted projects are now subject to a permanent injunction issued by the Federal District Court for the Northern District of California on June 28, 2019. The District Court’s injunction bars the Government from taking any action to construct border barrier using the funds DoD had identified for the projects in the Yuma, El Paso, El Centro, and Tucson Sectors. The Government has appealed the District Court’s decision that DoD’s transfer of funds was impermissible. The Government is also seeking a stay of the injunction pending its appeal of the District Court’s decision.
The Supreme Court is anticipated to make a decision by the end of this week on the requested stay.

The border wall projects included in DHS’s request for assistance remain high priority areas for the USBP in order to obtain operational control of the border. Therefore, while the Government will not be undertaking any construction activity for these projects using DoD funds in light of the injunction referenced above, CBP will continue its environmental planning efforts to include the completion of environmental surveys to identify and consider potential impacts to the proposed border wall project areas in the event these projects proceed under future funding. The environmental planning efforts for these projects are funded by CBP appropriations.

- **2808 Military Construction Funding:** USBP is awaiting SECDEF’s decision on the use of 10 U.S.C. § 2808 funds. SECDEF confirmed by U.S. Senate on July 23.

**Media**

- Fox News  “Trump has not built a single mile of new border fence, agency confirms”  

- Townhall  “Good News: We've Finished 50 Miles of New Border Wall”  

- Breitbart  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents”  

- We Build the Wall is hosting a three day symposium on the topic of National and Border Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon, Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking and Asylum  
  https://thewallsymposium.com/
**FY 2017 - 2019 Investment Plan**

<table>
<thead>
<tr>
<th>SW Border Overview*</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Southwest Border: 1,954 mi</td>
</tr>
<tr>
<td>Bollard Barrier: 654 mi</td>
</tr>
<tr>
<td>No Barrier: 1,300 mi</td>
</tr>
</tbody>
</table>

*Total may differ slightly due to rounding

<table>
<thead>
<tr>
<th>FY2017</th>
<th>Type</th>
<th>Barrier Qty.</th>
<th>Planned CBP Obligated</th>
<th>USACE Obligated</th>
</tr>
</thead>
<tbody>
<tr>
<td>(b) (7)(E)</td>
<td>$341M</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TOTAL</td>
<td>$341M</td>
<td>$336.5M</td>
<td>$286.5M</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>FY2018</th>
<th>Type</th>
<th>Barrier Qty.</th>
<th>Enacted CBP Obligated</th>
<th>USACE Obligated</th>
</tr>
</thead>
<tbody>
<tr>
<td>Up to (b) (7)(E)</td>
<td>$1.375B</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TOTAL</td>
<td>$1.375B</td>
<td>$1.29B</td>
<td>$827.3M</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>FY2019</th>
<th>Type</th>
<th>Barrier Qty.</th>
<th>Planned CBP Obligated</th>
<th>USACE Obligated</th>
</tr>
</thead>
<tbody>
<tr>
<td>TBD</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TOTAL</td>
<td>$2B</td>
<td>$1.46B</td>
<td>$1.8M</td>
<td></td>
</tr>
</tbody>
</table>

**NOTES**: Subject to change based upon fiscal year appropriation timelines. Funding date as of July 3, 2019, updated monthly.

| **FY17 ENACTED BUDGET PROJECTS (To date, ~39.5/40 Miles & 99% Complete)** |
|---------------------------|-----------------|
| Project Mileage | Milestone Date |
|  | |

*Construction Start denotes the start of the contract's Period of Performance (POP). Actual construction start dates are unavailable until contract is awarded.

FOR OFFICIAL USE ONLY 7/26/19
Sent from my iPhone

Begin forwarded message:

Good evening, all:

Good news for a Friday night!
Good evening – We’ve had a late breaking development on the DoD Counterdrug/284 program. According to media reports, SCOTUS has stayed the injunction. We will stay connected with Counsel’s office on the specifics of the ruling and the impacts it may have to turning construction efforts back on. Assuming no further obstacles, DoD expect . We will continue to update as this develops.
DUSM Alles, Commissioner, Deputy Commissioner,

Executive Summary: To date, ~14 miles (18% and ~1.3 miles more than last week) of the FY18 new and replacement wall (~76-80 total miles) and ~39.5 miles (99%) of the FY17 replacement wall (~40 total miles) have been constructed.

FY 2017 Wall Program

- San Diego Primary Replacement Project (~14 miles):
  - ~13.1 miles (36 more panels than last week), have been constructed as of July 24. The last panels are expected to be installed in the next two weeks. The total project is estimated to be approximately 13.2 miles, however, final measurement will be done upon completion. (Photos attached)

- RGV Gates (35 gates):
  - Package 1 22 gates  County Construction is on-going a 22 gates. Construction completion is estimated for lat 22. (Photos attached)
  - Packages 2 & 3 13 gates  County an 33 gates  13 Award remains anticipated fo 5.
FY 2018 Wall Program

- **Primary Replacement (b)(7)(E)**
  - More than last week, have been constructed as of July 24. Construction completion is estimated for January 2020. (Photos attached)
  - Are under contract. The remaining have yet to be awarded (b)(5)

- **San Diego Secondary Replacement (~14 miles):**
  - ~5.4 miles (0.2 miles more than last week), have been constructed as of July 24. Panel construction completion for is estimated for January 2020. (Photos attached)

- **San Diego (b)(7)(E) Primary Replacement (b)(7)(E)**
  - More than last week, have been constructed as of July 24. Panel construction completion for is estimated for January 2020. (Photos attached)

- **El Centro (b)(7)(E) Primary Replacement (b)(7)(E)**
  - The USACE has been working through real estate challenges arising from poor land ownership records from previous barrier construction. DOJ is working with the USACE and CBP on obtaining the necessary private tracts of land. DOJs involvement will allow for real estate clearance to continue, but the timeline is currently unknown pending the court issuing declarations of taking. The next panel installation (b)(7)(E) is anticipated to start (b)(5).

- **Rio Grande Valley Levee Wall (RG / RGV (b)(7)(E)**
  - USACE has agreed on a new approach to clear real estate 2 miles at a time in an effort to keep the project moving. All Offers-to-Sell have been sent to landowners and are currently in negotiations.
    - ROE-S signed to date: 34 of 34 (100%)
    - Surveys complete: 34 of 34 (100%)
    - Appraisals complete: 31 of 31 (100%) (only required for private tracts)
    - Offers-to-Sell Delivered: 31 of 31 (100%) (only required for private tracts)
      - Some offers have been with land owners for over a month. Project designs are currently being developed and are not finalized. Many landowners have irrigation or drainage questions that CBP cannot answer with confidence as the design process is ongoing. Landowners are hesitant to sign without knowing the final plan for the
property. CBP continues to engage landowners in an effort to incorporate any landowner concerns into the initial design phase to preclude court action, and move to offer acceptance in as many cases as possible.

- Accepted Offers-to-Sell: 7 of 31 (23%) (an increase of 1 from last week)

- RG Limited construction continues on the enforcement zone patrol road. CBP met this week to review the levee seepage mitigation design. IBWC comments are due back July 31. Once the final design is approved by all stakeholders, and real estate is cleared, levee wall construction will commence.
  - ROE-S signed to date: 19 of 19 (100%)
  - Surveys complete: 19 of 19 (100%)
  - Appraisals complete: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
  - Offers-to-Sell Delivered: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
  - Accepted Offers-to-Sell: 0 of 16 (0%)

- Rio Grande Valley Border Wall System (RGV County):
  - This project comprises the areas that require additional consultation with County elected officials (as required by the FY19 appropriation language). USBP has received all proposed alignments. The proposals are currently undergoing hydraulic analysis and modeling which is now anticipated to be completed in late which will then be reviewed by RGV Sector to identify any operational gaps. USBP and USACE will then discuss the findings of the analysis with the cities in an effort to seek a consensus on alignments while meeting operational requirements and treaty obligations. These meetings are anticipated to occur with the cities in September. It is anticipated that this may continue past September 30, 2019, which was the deadline established in the FY19 appropriation language.
    - ROE-S signed to date: 136 of 155 (88%)
    - Surveys complete: 20 of 155 (13%)
    - Appraisals complete: 0 of 152 (0%) (only required for private tracts)
    - Offers-to-Sell Delivered: 0 of 152 (0%) (only required for private tracts)
    - Accepted Offers-to-Sell: 0 of 152 (0%)

**FY 2019 Wall Program**

- Rio Grande Valley Levee Wall (RGV County)
  - The contract award remains anticipated Construction start is anticipated for , assuming availability of real estate.
    - ROE-S signed to date: 81 of 95 (85%)
    - Surveys complete: 88 of 95 (92%)
    - Appraisals complete: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)

Accepted Offers-to-Sell: 0 of 85 (0%)

• Rio Grande Valley Border Wall System (RGV)
  o The Contractor is currently developing the construction schedule and design. Construction start is anticipated for.
  o USBP continues to work with the USACE on barrier coating. USBP will apprise leadership of the potential impacts of the costs in advance of its execution.
  o This project is U.S. Fish and Wildlife property and is currently real estate cleared. Four private tracts will require easements for access during construction. The USACE is currently working to obtain access.

• Rio Grande Valley Border Wall System (Remainin)
  o The RFP packages for the FY19 projects RG and RG are anticipated to advertise. RG is on track for. USACE has changed the acquisition strategy from the pre-qualified sources list (#3) to the Western MATOC.
  o Real estate numbers have been updated for FY19, however as the alignments are finalized, these are subject to change.
    ▪ RG Border Wall System
      • This award remains on hold with GAO Protest submitted by four companies. USACE has submitted the corrective action plan which the GAO appears to have accepted which should resolve the protest within 30-60 days.
      • ROE-S signed to date: 23 of 23 (100%)
      • Surveys complete: 0 of 23 (0%)
      • Appraisals complete: 0 of 21 (0%) (only required for private tracts)
      • Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)
    ▪ RG Border Wall System
      • ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last week)
      • ROE-S DTs filed: 4 (pending)
      • Surveys complete: 0 of 177 (0%)
      • Appraisals complete: 0 of 174 (0%) (only required for private tracts)
      • Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private tracts)
    ▪ RG Border Wall System
      • ROE-S signed to date: 75 of 89 (84%) (an increase of 1 from last week)
      • Surveys complete: 0 of 89 (0%)
      • Appraisals complete: 0 of 74 (0%) (only required for private tracts)
- Offers-to-Sell Delivered: 0 of 74 (0%) (only required for private tracts)
  - RG Border Wall System (b)(7)(E)
- ROE-S signed to date: 113 of 145 (78%) (an increase of 8 from last week)
- ROE-S DTs filed: 3 (pending)
- Surveys complete: 16 of 145 (11%)
- Appraisals complete: 0 of 145 (0%) (only required for private tracts)
- Offers-to-Sell Delivered: 0 of 145 (0%) (only required for private tracts)

- As approved in late FY18, USBP will be constructing model enforcement zone at the Border Patrol Academy in Artesia, New Mexico to execute effective deployment, test and evaluation activities. Construction will include approximately 300 feet of primary and 300 feet of secondary border barrier with various toppings at various heights.
  - Construction is estimated to start in early and complete by the end of

**Treasury Forfeiture Funds (TFF)**

- CBP continues to plan to be flexible in its execution of the TFF, including planning for the possible execution of:
  - USBP is currently scoping the projects and awaiting the hydrology and hydraulic analysis which is anticipated to be completed in late.
  - All Treasury Forfeiture Funds have been allocated to the Border Wall program as of July 25 in the amount of $601M.

**Acquisition**

- The Eastern MATOC ($5B in capacity) award remains on hold with a GAO Protest submitted by four companies. USACE has submitted the corrective action plan.

**FY 2020 Wall Program**

- No update this week.

**We Build the Wall Coordination**

- USBP is developing a checklist to evaluate both past and future border wall construction for donation acceptance. It is estimated that this checklist will be completed in mid-August for CBP and DHS leadership approval. USBP will then follow back up with the We Build the Wall organization and present the checklist at an in person meeting in late August.

**DoD Coordination Update**

- 284 Counter-Narcotics Funding (approximate) (b)(7)(E)
  - All of the DoD-assisted projects are now subject to a permanent injunction issued by the Federal District Court for the Northern District of California on June 28, 2019. The District Court’s injunction bars the Government from taking any
action to construct border barrier using the funds DoD had identified for the projects in the Yuma, El Paso, El Centro, and Tucson Sectors. The Government has appealed the District Court’s decision that DoD’s transfer of funds was impermissible. The Government is also seeking a stay of the injunction pending its appeal of the District Court’s decision.

- The Supreme Court is anticipated to make a decision by the end of this week on the requested stay.
- The border wall projects included in DHS’s request for assistance remain high priority areas for the USBP in order to obtain operational control of the border. Therefore, while the Government will not be undertaking any construction activity for these projects using DoD funds in light of the injunction referenced above, CBP will continue its environmental planning efforts to include the completion of environmental surveys to identify and consider potential impacts to the proposed border wall project areas in the event these projects proceed under future funding. The environmental planning efforts for these projects are funded by CBP appropriations.

- **2808 Military Construction Funding:** USBP is awaiting SECDEF’s decision on the use of 10 U.S.C. § 2808 funds. SECDEF confirmed by U.S. Senate on July 23.

**Media**

- Fox News  “Trump has not built a single mile of new border fence, agency confirms”  
- Townhall  “Good News: We’ve Finished 50 Miles of New Border Wall”  
- Breitbart  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents”  
- We Build the Wall is hosting a three day symposium on the topic of National and Border Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon, Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking and Asylum  
  [https://thewallsymposium.com/](https://thewallsymposium.com/)

**WARNING:** This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and disposed of in accordance with Department of Homeland Security policy relating to FOUO information, and is not to be released to the public or personnel who do not have a valid "need to know" without prior approval.

VR

**Brian Martin**  
**U.S. Border Patrol**  
**Chief of Strategic Planning and Analysis**  
**Washington, DC**
(b)(6);(b)(7)(C)
The application for stay presented to JUSTICE KAGAN and by her referred to the Court is granted. Among the reasons is that the Government has made a sufficient showing at this stage that the plaintiffs have no cause of action to obtain review of the Acting Secretary’s compliance with Section 8005. The District Court’s June 28, 2019 order granting a permanent injunction is stayed pending disposition of the Government’s appeal in the United States Court of Appeals for the Ninth Circuit and disposition of the Government’s petition for a writ of certiorari, if such writ is timely sought. Should the petition for a writ of certiorari be denied, this stay shall terminate automatically. In the event the petition for a writ of certiorari is granted, the stay shall terminate when the Court enters its judgment.

JUSTICE GINSBURG, JUSTICE SOTOMAYOR, and JUSTICE KAGAN would deny the application.

JUSTICE BREYER, concurring in part and dissenting in part from grant of stay.

To warrant this stay, the Government must show not just (1) a reasonable probability that the Court will grant certiorari and (2) a fair prospect that the Court will reverse, but also (3) “a likelihood that irreparable harm will result from the denial of a stay.” Maryland v. King, 567 U. S. 1301, 1302 (2012) (ROBERTS, C. J., in chambers). This case raises novel and important questions about the ability of private
parties to enforce Congress’ appropriations power. I would express no other view now on the merits of those questions.

Before granting a stay, however, we must still assess the competing claims of harm and balance the equities. Barnes v. E-Systems, Inc. Group Hospital Medical & Surgical Ins. Plan, 501 U. S. 1301, 1305 (1991) (Scalia, J., in chambers). This Court may, and sometimes does, “tailor a stay so that it operates with respect to only ‘some portion of the proceeding.’” Trump v. International Refugee Assistance Project, 582 U. S. , (2017) (per curiam) (slip op., at 10) (quoting Nken v. Holder, 556 U. S. 418, 428 (2009)). In my view, this is an appropriate case to do so.

If we grant the stay, the Government may begin construction of a border barrier that would cause irreparable harm to the environment and to respondents, according to both respondents and the District Court. The Government’s only response to this claim of irreparable harm is that, if respondents ultimately prevail, the border barrier may be taken down (with what funding, the Government does not say). But this is little comfort because it is not just the barrier, but the construction itself (and presumably its later destruction) that contributes to respondents’ injury.

If we instead deny the stay, however, it is the Government that may be irreparably harmed. The Government has represented that, if it is unable to finalize the contracts by September 30, then the funds at issue will be returned to the Treasury and the injunction will have operated, in effect, as a final judgment. Respondents suggest a court could still award the Government relief after an appropriation lapses, though that proposition has yet to be endorsed by this Court.

But there is a straightforward way to avoid harm to both the Government and respondents while allowing the litigation to proceed. Allowing the Government to finalize the contracts at issue, but not to begin construction, would alleviate the most pressing harm claimed by the Government
without risking irreparable harm to respondents. Respondents do not suggest that they will be harmed by finalization of the contracts alone, and there is reason to believe they would not be. See, e.g., 36 Opinion of Office of Legal Counsel 11 (2012) (noting that, because of the Anti-Deficiency Act, “the government [is] legally incapable of incurring a contractual obligation to pay more money than Congress had appropriated”), online at https://www.justice.gov/file/20596/download (as last visited July 26, 2019); see also Leiter v. United States, 271 U. S. 204, 206–207 (1926); Sutton v. United States, 256 U. S. 575, 580–581 (1921); Hooe v. United States, 218 U. S. 322, 332–334 (1910); Bradley v. United States, 98 U. S. 104, 116–117 (1878).

I can therefore find no justification for granting the stay in full, as the majority does. I would grant the Government’s application to stay the injunction only to the extent that the injunction prevents the Government from finalizing the contracts or taking other preparatory administrative action, but leave it in place insofar as it precludes the Government from disbursing those funds or beginning construction. I accordingly would grant the stay in part and deny it in part.
Subject: WBTW Meeting
Location: Commissioner's Small Conference Room
Start: Tue 8/27/2019 2:00 PM
End: Tue 8/27/2019 3:00 PM
Recurrence: (none)
Meeting Status: Accepted
Organizer: (b)(6);(b)(7)(C) on behalf of CBP DEPUTY COMMISSIONER SCHEDULER
Required Attendees: MARTIN, JERRY B; SINGLETON, RUYNARD R kkobach@gmail.com

Please do NOT forward this invitation, should you require assistance with this invitation please conta

Attendees:

Deputy Commissioner Robert E. Perez
Chief Jerry “Brian” Martin
Ruynard Singleton
Kris Kobach
Subject: WBTW Meeting
Location: Commissioner's Large Conference Room
Start: Tue 8/27/2019 2:00 PM
End: Tue 8/27/2019 3:00 PM
Recurrence: (none)
Meeting Status: Not yet responded
Organizer: on behalf of CBP DEPUTY COMMISSIONER SCHEDULER
Required Attendees: CBP DEPUTY COMMISSIONER SCHEDULER; MARTIN, JERRY B; SINGLETON, RUYNARD R;
k kobach@gmail.com
Optional Attendees: DCC10A-RMB-COMMISSIONER-CN-RM

Please do NOT forward this invitation, should you require assistance with this invitation please contact

Attendees:
Deputy Commissioner Robert E. Perez
Chief Jerry “Brian” Martin
Ruynard Singleton
Kris Kobach

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)
(b)(7)(E)
(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)
Subject: WBTW Meeting
Location: Commissioner's Large Conference Room

Start: Tue 8/27/2019 2:00 PM
End: Tue 8/27/2019 3:00 PM

Recurrence: (none)

Meeting Status: Not yet responded

Organizer: on behalf of CBP DEPUTY COMMISSIONER SCHEDULER

Required Attendees: MARTIN, JERRY B; SINGLETON, RUYNARD R

 kkobach@gmail.com

Please do NOT forward this invitation, should you require assistance with this invitation please contact

Attendees:

Deputy Commissioner Robert E. Perez

Chief Jerry “Brian” Martin

Ruynard Singleton

Kris Kobach
Subject: WBTW Meeting
Location: Ronald Reagan Building, 1300 Pennsylvania Ave NW Washington DC 20004

Start: Tue 8/27/2019 2:00 PM
End: Tue 8/27/2019 3:00 PM

Recurrence: (none)

Meeting Status: Meeting organizer

Organizer: on behalf of CBP DEPUTY COMMISSIONER SCHEDULER

Please do NOT forward this invitation, should you require assistance with this invitation please contact

Attendees:
Deputy Commissioner Robert E. Perez
Chief Jerry “Brian” Martin
Ruynard Singleton
Kris Kobach
Top of your inbox.

Attachments:
Border Wall Construction Photos Week of July 26, 2019.pdf; USBP Border Wall Card S1 072619.pdf
All,

Below is the Border Wall Weekly update that was sent yesterday to DHS HQ and CBP leadership.
Please note that RG (b)(7)(E) were NOT solicited by USACE yesterday and that is now anticipated for (b)(5)

Also, as you all are likely aware, the 284 stay has been lifted by the Supreme Court. Details
here: https://apnews.com/5d893d388c254c7fa83a1570112ae90e

Attached are the Border Wall card and updated photos.

Have a great weekend!

Thanks,

Executive Summary: To date, ~14 miles (18% and ~1.3 miles more than last week) of the FY18 new and replacement wall (~76-80 total miles) and ~39.5 miles (99%) of the FY17 replacement wall (~40 total miles) have been constructed.

FY 2017 Wall Program

- San Diego Primary Replacement Project (~14 miles):
~13.1 miles (36 more panels than last week), have been constructed as of July 24. The last panels are expected to be installed in the next two weeks. The total project is estimated to be approximately 13.2 miles, however, final measurement will be done upon completion. (Photos attached)

- RGV Gates (35 gates):
  - Package 1 [ ] gates in [b] (7)[E] County Construction is on-going at [b] (7)[E] gates. Construction completion is estimated for lat [b] (5). (Photos attached)
  - Packages 2 & [ ] gates in [b] (7)[E] County and [ ] gates in [b] (7)[E] Award remains anticipated for [b] (6)
    - ROE-S signed to date: 30 of 43 (70%)
    - Surveys complete: 32 of 43 (74%)
    - Appraisals complete: 0 of 43 (0%)
    - Offers-to-Sell Delivered: 0 of 43 (0%)
    - Accepted Offers-to-Sell: 0 of 43 (0%)

FY 2018 Wall Program

- [b] (7)[E] Primary Replacement [b] (7)[E]
  - ~13.1 miles (36 more panels than last week), have been constructed as of July 24. Construction completion is estimated for lat [b] (5). (Photos attached)

- San Diego Secondary Replacement (~14 miles):
  - ~5.4 miles (0.2 miles more than last week), have been constructed as of July 24. Panel construction completion for is estimated for January 2020. (Photos attached)

- San Dieg [b] (7)[E] Primary Replacement [b] (7)[E]
  - more than last week), have been constructed as of July 24. Panel construction completion for is estimated for [b] (5). (Photos attached)

- El Centr [b] (7)[E] Primary Replacement [b] (7)[E]
  - The USACE has been working through real estate challenges arising from poor land ownership records from previous barrier construction. DOJ is working with the USACE and CBP on obtaining the necessary private tracts of land. DOJs involvement will allow for real estate clearance to continue, but the timeline is currently unknown pending the court issuing declarations of taking. The next panel installation is anticipated to start in [b] (7)[E].

- Rio Grande Valley Levee Wall (RG [b] / RGV [b] (7)[E]
  - RG USACE [b] (5) USACE has agreed on a new approach to clear real estate 2 miles at a time in an effort to keep the project moving. All Offers-to-Sell have been sent to landowners and are currently in negotiations.
    - ROE-S signed to date: 34 of 34 (100%)
    - Surveys complete: 34 of 34 (100%)
    - Appraisals complete: 31 of 31 (100%) (only required for private tracts)


- Offers-to-Sell Delivered: 31 of 31 (100%) (only required for private tracts)
  - Some offers have been with land owners for over a month. Project designs are currently being developed and are not finalized. Many landowners have irrigation or drainage questions that CBP cannot answer with confidence as the design process is ongoing. Landowners are hesitant to sign without knowing the final plan for the property. CBP continues to engage landowners in an effort to incorporate any landowner concerns into the initial design phase to preclude court action, and move to offer acceptance in as many cases as possible.

- Accepted Offers-to-Sell: 7 of 31 (23%) (an increase of 1 from last week)
  - RG Limited construction continues on the enforcement zone patrol road. CBP met this week to review the levee seepage mitigation design. IBWC comments are due back July 31. Once the final design is approved by all stakeholders, and real estate is cleared, levee wall construction will commence.
    - ROE-S signed to date: 19 of 19 (100%)
    - Surveys complete: 19 of 19 (100%)
    - Appraisals complete: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
    - Offers-to-Sell Delivered: 11 of 16 (69%) (only required for private tracts; an increase of 5 from last week)
    - Accepted Offers-to-Sell: 0 of 16 (0%)

- Rio Grande Valley Border Wall System (RGV County):
  - This project comprises the areas that require additional consultation with County elected officials (as required by the FY19 appropriation language). USBP has received all proposed alignments. The proposals are currently undergoing hydraulic analysis and modeling which is now anticipated to be completed in late which will then be reviewed by RGV Sector to identify any operational gaps. USBP and USACE will then discuss the findings of the analysis with the cities in an effort to seek a consensus on alignments while meeting operational requirements and treaty obligations. These meetings are anticipated to occur with the cities in September. It is anticipated that this may continue past September 30, 2019, which was the deadline established in the FY19 appropriation language.
    - ROE-S signed to date: 136 of 155 (88%)
    - Surveys complete: 20 of 155 (13%)
    - Appraisals complete: 0 of 152 (0%) (only required for private tracts)
    - Offers-to-Sell Delivered: 0 of 152 (0%) (only required for private tracts)
    - Accepted Offers-to-Sell: 0 of 152 (0%)

**FY 2019 Wall Program**

- Rio Grande Valley Levee Wall (RGV County):
  - The contract award remains anticipate Construction start is anticipated for November, assuming availability of real estate.
    - ROE-S signed to date: 81 of 95 (85%)
    - Surveys complete: 88 of 95 (92%)
- Appraisals complete: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
- Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an increase of 5 from last week)
- Accepted Offers-to-Sell: 0 of 85 (0%)

- Rio Grande Valley Border Wall System (RGV (b)(7)(E))
  - The Contractor is currently developing the construction schedule and design. Construction start is anticipated for (b)(5).
  - USBP continues to work with the USACE on barrier coating. USBP will apprise leadership of the potential impacts of the costs in advance of its execution.
  - This project is U.S. Fish and Wildlife property and is currently real estate cleared. Four private tracts will require easements for access during construction. The USACE is currently working to obtain access.

- Rio Grande Valley Border Wall System (Remaining (b)(7)(E))
  - The RFP packages for the FY19 projects RG and RG are anticipated to advertise (b)(6) and RG is on track for (b)(5). USACE has changed the acquisition strategy from the pre-qualified sources list (#3) to the Western MATOC.
  - Real estate numbers have been updated for FY19, however as the alignments are finalized, these are subject to change.
    - RG Border Wall System (b)(7)(E)
      - This award remains on hold with GAO Protest submitted by four companies. USACE has submitted the corrective action plan which the GAO appears to have accepted which should resolve the protest within 30-60 days.
      - ROE-S signed to date: 23 of 23 (100%)
      - Surveys complete: 0 of 23 (0%)
      - Appraisals complete: 0 of 21 (0%) (only required for private tracts)
      - Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)
    - RG Border Wall System (b)(7)(E)
      - ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last week)
      - ROE-S DTs filed: 4 (pending)
      - Surveys complete: 0 of 177 (0%)
      - Appraisals complete: 0 of 174 (0%) (only required for private tracts)
      - Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private tracts)
    - RG Border Wall System (b)(7)(E)
      - ROE-S signed to date: 75 of 89 (84%) (an increase of 1 from last week)
      - Surveys complete: 0 of 89 (0%)
      - Appraisals complete: 0 of 74 (0%) (only required for private tracts)
      - Offers-to-Sell Delivered: 0 of 74 (0%) (only required for private tracts)
RGV Border Wall System

- ROE-S signed to date: 113 of 145 (78%) (an increase of 8 from last week)
- ROE-S DTs filed: 3 (pending)
- Surveys complete: 16 of 145 (11%)
- Appraisals complete: 0 of 145 (0%) (only required for private tracts)
- Offers-to-Sell Delivered: 0 of 145 (0%) (only required for private tracts)

As approved in late FY18, USBP will be constructing model enforcement zone at the Border Patrol Academy in Artesia, New Mexico to execute effective deployment, test and evaluation activities. Construction will include approximately 300 feet of primary and 300 feet of secondary border barrier with various toppings at various heights.

- Construction is estimated to start in early and complete by the end.

Treasury Forfeiture Funds (TFF)

- CBP continues to plan to be flexible in its execution of the TFF, including planning for the possible execution of

  - USBP is currently scoping the projects and awaiting the hydrology and hydraulic analysis which is anticipated to be completed in late

  - All Treasury Forfeiture Funds have been allocated to the Border Wall program as of July 25 in the amount of $601M.

Acquisition

- The Eastern MATOC ($5B in capacity) award remains on hold with a GAO Protest submitted by four companies. USACE has submitted the corrective action plan.

FY 2020 Wall Program

- No update this week.

We Build the Wall Coordination

- USBP is developing a checklist to evaluate both past and future border wall construction for donation acceptance. It is estimated that this checklist will be completed in mid-August for CBP and DHS leadership approval. USBP will then follow back up with the We Build the Wall organization and present the checklist at an in person meeting in late August.

DoD Coordination Update

- 284 Counter-Narcotics Funding (approximate)

  - All of the DoD-assisted projects are now subject to a permanent injunction issued by the Federal District Court for the Northern District of California on June 28, 2019. The District Court’s injunction bars the Government from taking any action to construct border barrier using the funds DoD had identified for the projects in the Yuma, El Paso, El Centro, and Tucson Sectors. The Government has appealed the District Court’s decision that DoD’s transfer of funds was impermissible. The Government is also seeking a stay of the injunction pending its appeal of the District Court’s decision.

  - The Supreme Court is anticipated to make a decision by the end of this week on the requested stay.
The border wall projects included in DHS’s request for assistance remain high priority areas for the USBP in order to obtain operational control of the border. Therefore, while the Government will not be undertaking any construction activity for these projects using DoD funds in light of the injunction referenced above, CBP will continue its environmental planning efforts to include the completion of environmental surveys to identify and consider potential impacts to the proposed border wall project areas in the event these projects proceed under future funding. The environmental planning efforts for these projects are funded by CBP appropriations.

- **2808 Military Construction Funding:** USBP is awaiting SECDEF’s decision on the use of 10 U.S.C. § 2808 funds. SECDEF confirmed by U.S. Senate on July 23.

**Media**

- Fox News  “Trump has not built a single mile of new border fence, agency confirms”

- Townhall  “Good News: We’ve Finished 50 Miles of New Border Wall”

- Breitbart  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents”

- We Build the Wall is hosting a three day symposium on the topic of National and Border Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon, Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking and Asylum
  [https://thewallsymposium.com/](https://thewallsymposium.com/)

WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and disposed of in accordance with Department of Homeland Security policy relating to FOUO information, and is not to be released to the public or personnel who do not have a valid "need to know" without prior approval.