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IT Foundation for the Single Window 



Presenter’s Name          June 17, 2003 

ACE Progress 
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Agile Development: Iterative Process 
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Stakeholders & 
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CBP’s Shift to Agile Development 

6 

 Ability to build smaller components more frequently 

 Establishment of “service-oriented architecture (SOA)” based 

collection of cloud ready services/apps 

 Elimination of use of proprietary software and customized off-

the-shelf products; forward development using open standards.  

 Consolidation and simplification of infrastructure supporting 

development and operations of applications/services supporting 

cargo processing 
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ACE Deployment Schedule 
Deployment A Deployment B Deployment C Deployment E Deployment F Deployment G

October 5, 2013

Includes Increments 1 and 2

January 4, 2014

Includes Increment 3

April 5, 2014

Includes Increment 4

July 4, 2015

Includes Increments 8 and 9

January 2, 2016

Includes Increments 10 and 11

July 2, 2016

Includes Increments 12 and 13
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 - Auto Corrections/Cancellations

 - SE Integration with In-bond

 - Partial Quantities for SE:  without 

In-bond

 - Splits for SE:  Hold All and 

immediate delivery

 - Upgrade SE GUI for CBP

 - Partial Quantities 

for SE:  with In-bond

 - Cargo Release Data 

Build-out

 - Ocean/Rail 

Manifest Integration 

with SE

 - Finish cancellation 

process from ACE 

Entry Summary to SE

 - Single 

Accept/Reject 

message for SE 

response

 - Mail Entry Writing 

System (MEWS)

 - Certified from 

Summary

 - Query Capability:  

Trade ability to 

query ABI

 - Truck Manifest 

Integration with SE

 - Transitional data 

synchronization:  

entry

 - Remaining Entry Types

 - Lab Samples
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 - Entry Summary Validation:  

Harbor Maintenance Fee

 - Entry Summary Validation:  

Classification

 - Single Accept/Reject message for 

Entry Summary response

 - Entry Summary 

Validation:  Duty 

Calculations

 - Data Management

 - Entry summary 

Validation:  Informal 

Entry Restrictions

 - Entry Summary 

Validation:  

Merchandise 

Processing Fee

 - Remaining Entry Summary Types 

 - Statements

 - Transition AD/CVD Case Management 

System to new ACE architecture

 - Quota Master Data 

 - Quota Entry Summary Type

 - Quota Restrictions

 - Liquidation

 - Entry Summary Validation:  Tariff Usage 

Restrictions

 - Entry Summary Validation:  Licenses, 

permits, certificates

 - Entry Summary Validation:  Charges 

Restrictions

 - Protest

 - Drawback

 - Entry Summary Validation:  Other Fees

 - Entry Summary Validation:  Taxes

 - Monthly Entry Summary (Not core 

feature)
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 - Vessel Management 

System (VMS)

 - Air Manifest 

(import) 

Foundation:  accept 

data and reply

 - Transitional Data 

Synchronization:  Air

 - Truck Cargo Movement:  In-bond, PTT, 

etc.

 - Transitional Data Synchronization:  

Ocean/Rail

 - Transitional Data Synchronization:  

Truck

 - Manifest Interface with CBP Findings 

 - Multi-Modal:  relationship among bills

 - Transition Business Rules and Practices:  

Ocean/Rail-specific to new ACE 

architecture

 - Transportation Bonds

 - Rail Consist

 - Transition Ocean/Rail Holds to new 

ACE architecture

 - Ocean/Rail Cargo Movement:  In-Bond, 

PTT, etc.

 - Conveyance Management for Vessel

 - Stow Plan Viewer
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 - AES commodity re-

engineering 

including Census 

and BIS reg changes

 - AES 

Transportation 

Module (Ocean)

 - Manifest 

Foundation
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 - Transition Account Review/Audit 

Support to new ACE architecture
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)  -  Document Image System (DIS):  

NMFS, FSIS, APHIS, CDC, DCMA, EPA

 - Interoperability Web Services 

(IWS):  FSIS, AMS, USCG, CPSC

 - PGA Msg Set:  EPA Ozone 

Depleting Substances, EPA Vehicles 

and Engines, USDA FSIS Application 

for Inspection

 - Agriculture streamlined findings 

input:  APHIS

 - Agriculture 

streamlined findings 

input:  APHIS

 - Data:  Census, NRC

 - IWS:  FCC

- PG Msg Set:  FCC, 

NMFS

 - Export 

licensing/forms:  BIS, 

DDTC, EPA 

Pesticides, 

Hazardous Waste 

 - IWS: FAS, FWS Import Manifest, APHIS 

Interfaces

 - PGA Msg Set:  FDA, CPSC, FWS

 - Portal:  IA AD/CVD

 - DIS:  IRS

 - IWS:  EIA, IRS

 - Data:  A/LM,  OFM, OES

Certification environment planned to be available eight weeks in advance of deployments to allow for testing with trade users.

ABI Profiles * Critical fixes * Document Image System * Reports * Logging and audit services * Miscellaneous technical services * Security services
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 - Air Manifest User Interface Features

 - Truck Manifest (Import) Foundation

 - Air cargo movement:  In-bond, PTT, etc.

 - Air Holds

 - Air Manifest:  Integration with ACAS

 - Transition Business Rules and Practices:  Truck-specific to new ACE 

architecture

 - Transition Truck Manifest Secondary to new ACE architecture

 - Transition Ocean/Rail Manifest Foundation (accept data and reply) to new 

ACE architecture

 - Transition Truck Manifest Primary to new ACE architecture

 - Ocean/Rail Manifest User Interface Features

 - Truck Holds

 - Transition ACE Entry Summary to new ACE architecture

 - Transition Existing ACE Entry Summary Validations to new ACE architecture

 - Transitional Data Synchronization:  Summary

 - Transition Mass Updates to new ACE architecture

 - Transition Trade/EDI Submission of Entry Summary Data to new ACE 

architecture

 - Transition CBP Review Module to new ACE architecture

 - Single Transaction Bond (STB)

 - Remote Location Filing

 - Diversion Process:  National/Local Level

 - Reporting for Entry:  CBP & Trade

 - Entry Business Validations:  using summary validation engine

 - Border cargo selectivity

 - Redelivery Process for CBP/PGA Interactions

 - Request Demand for Redelivery

 - Transition Manage Bond Info to new ACE architecture

 - E-Bond

 - Informal entry/sectionals/headnotes

 - CBP-Initiated Corrections

 - Non-ABI Entries

 - FTZ Admission

 - CBP Intensive Exam Workflow

January 3, 2015

Includes Increments 5, 6, and 7

Deployment D

 - IWS:  FDA, IA, NHTSA, DEA, FMCSA, FSIS, APHIS, AMS, OFAC Sanctions, PHMSA, 

RITA

 - PGA Msg Set:  DEA, APHIS Lacey Act, EPA TSCA, FDA, IA Steel licensing

 - Portal:   FTZB

 - Data:  FMC, MARAD, FAA, FHWA

 - Export licensing/forms:  NMFS, ATF, FWS, DEA, AMS

 - Transition Maintain Accounts to new ACE architecture

 - Air Manifest

 - Ocean/Rail Manifest

 - Truck Manifest

7 
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Priorities Mapped to Deployment 
Category 

Priority 

Rank 
Functionality Deployment 

Manifest 

  e-Manifest: Truck Deployed 

1 ACE e-Manifest: Rail and Ocean Deployed 

  Air Manifest Deployment C and D 

(Apr. 2014 – Jan. 2015) 

  Integration of Multi-Modal Manifest Deployment  E (July 2015) 

  Vessel Management System Deployment B (Jan 2014) 

Cargo 

Release 

2A Cargo Release/Simplified Entry Pilot Phase 1 Deployed 

2B Document Image System Ongoing; every Deployment 

2C PGA Message Set Ongoing; every Deployment 

2D Complete Delivery of PGA Interoperability Ongoing; every Deployment 

2E Future phases to build upon delivered functionality for ultimate full 

delivery of cargo release 

Deployment A – E 

(Oct. 2013 – July 2015) 

Entry 

Summary 

  ACE Accounts and Reports Deployed 

  Periodic Monthly Statement Deployed 

  Entry Summary Filing for Consumption and Informal Entries Deployed 

  Antidumping/Countervailing Duty Entry Filing and Processing Deployed 

  Post Summary Corrections Deployed 

3 Entry Summary Edits Deployment A – G 

(Oct. 2013 – July 2016) 

  Remaining Entry Summary types and processing Deployment E and F 

(July 2015 – Jan 2016) 

  Mail Entry Writing System Deployment B (Jan 2014) 

  Importer Activity Summary Statement/Simplified Summary Deployment G (July 2016) 

  Drawback Deployment F (Jan. 2016) 

  Reconciliation Deployment E (July 2015) 

  Protest Deployment F (Jan. 2016) 

  Entry liquidation Deployment F (Jan. 2016) 
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Priorities Mapped to Deployment 

Category 
Priority 

Rank 
Functionality Deployment 

Exports 
5 Exports Deployment C – D 

(Apr. 2014 – Jan. 2015) 

Financial   Migration of collections processes in ACE  Deployment F (Jan 2016) 

Operations and 

Maintenance 

4 Priority fixes (Problem Reports): 

- Reports; 

- Forms and other entry summary related 

fixes;  

- e-Manifest: Truck; 

- CBP/ACE Inbox (impacts CBP users only); 

and 

- Validation Activities (impacts CBP users 

only).  

Ongoing; every two weeks 

  Ongoing fixes and enhancements to deployed 

functionality 

Ongoing; every two weeks 

  Rehosting efforts for ACS Ongoing; in parallel with development 

  Rehosting efforts for AES Deployment A 

Live to users Deployment B (Early 2014) 

  Reducing cost of Operations & Maintenance Complete 

  Transition to the target architecture & open 

standards 

Ongoing 

  Systems Migration (SEACATS, LIMS, etc.) Ongoing 
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Theme Capability Trade User Impact 

Entry 

Summary 

Harbor Maintenance Fee and classification validations Filers 

PGA 

Integration 

PGA Message Set pilots targeted to begin in late October: 

• EPA  - Ozone depleting substances; Vehicles and engines 

• FSIS - Meat, poultry, eggs 

Filers 

Cargo 

Release 

Additional capabilities – Automated entry corrections and 

cancellations, in-bond, split shipments, partial quantities, 

upgraded user interface. 

 

Federal Register Notice (FRN) anticipated in late September 

authorizing expansion of ACE Cargo Release pilot to 

additional trade filers and CBP air ports. 

Filers 

Reports Software upgrade  

(Identified fixes being worked separately) 

All users of ACE reports  

10 

Deployment A Overview 
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ACE Transition  
Don’t Wait . . . Migrate! 

 Development/deployment schedule published on 

CBP.gov 

 Consultation with CBP, PGAs, and trade community 

stakeholders throughout development of schedule 

 Mandatory dates for ACE 

 May 1, 2015:  Mandated use of Manifest – All electronic 

export and import manifest data must be transmitted via 

ACE 

 November 1, 2015:  Mandated use of Cargo Release – 

All data associated with the release of cargo, including 

PGA interactions, must be transmitted via ACE 

 October 1, 2016 – Mandated use of ACE 
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 User preparation for ACE deployments 

 Certification environment planned to be available six 

weeks in advance of deployments to allow for testing with 

trade users 

 Training assessment will be based on features scheduled 

for deployment 

 Webinars, user guides, etc. for CBP, PGA and Trade 

Community users 

 Information will continue to be posted on CBP.gov 

 

ACE Transition  
Don’t Wait . . . Migrate! 
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ACE and the Single Window 
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 Partner Government Agency (PGA) Message Set - Establishes a single, 

harmonized set of information to be collected electronically from international 

traders by CBP on behalf of PGAs 

 PGAs currently participating:  Environmental Protection Agency (EPA), Food Safety and 

Inspection Service (FSIS) - Pilot for both to begin in October 2013 

 Interoperability - Provides the pipeline to transfer data between CBP and 

PGAs 

 PGAs currently participating:  FSIS, Agriculture Marketing Service, U.S. Coast Guard, 

Consumer Product Safety Commission 

 Document Image System - Allows trade members to supply electronic 

documents needed during the cargo import and export processes 

 PGAs currently participating:  National Marine Fisheries Service, FSIS, Animal and Plant 

Health Inspection Service, Center for Disease Control and Prevention, EPA, Defense 

Contract Management Agency 
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Building the Single Window 
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