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Moderator:
Steve Hilsen

Panelists:
Vincent Annunziato

Monica Crockett

William Delansky

Vincent lacopella

Director, Business Transformation,
Office of International Trade, CBP

Director, ACE Business Office, Cargo, Control &
Release, Office of International Trade, CBP

Director, ACE Business Office, Entry Summary,
Accounts & Revenue, Office of International Trade,
CBP

AES Capability Owner, Office of Field Operations,
CBP

Managing Director, The Janel Group of Los Angeles




PROJECT COMPLETION TARGET DATES

October 2016

All ACE
development
complete

July 2015

All entry types
are delivered

in ACE

* January 2015

Import and export
manifest for all modes is

deliverad in ACE

April 2014

Cargo Release
for all modes is
delivered in ACE
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ACE Screening,
Document Image Targeting and Entry
Cargo Release for Alr, System, PGA Summary Flling

Ocean and Rall; Truck, [nteroperabllity and
PGA Message Set
Portal; Initial Entry Ocean and Rall 9

Summary Processing e-Manifest

DELIVERED TO DATE

ACE Secure Data



