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February 12 - May 7, 2013 May 8 - August 6, 2013 August 7 - November 5, 2013 November 6, 2013 - February 

4, 2014

February 5 - May 6, 2014 May 7 - August 5, 2014 August 6 - November 4, 2014 November 5, 2014 - February 3, 2015 May 6 - August 4, 2015 August 5 - November 3, 2015 November 4, 2015 - February 2, 2016

PRE-ARRIVAL
Manifest

 •  Vessel Management System 

      (VMS)

 •  Air Manifest Processing

    › Accept Data 

      and Reply

 •  Air Manifest Processing  •  Air Manifest Processing

    › Import EDI Air Manifest

 •  Air Manifest Processing 

    › Import EDI Air Manifest Splits, 

      Departure messages and 

      Notifications

    › Import UI Air Manifest

    › Import Air Manifest External 

      Interfaces

 •  Air Manifest Processing:

    › EDI for Arrival and Query 

    › In-Bond QX/WX Conversion 

  •  Truck EDI In-transit 

      Manifest Pilot

 

ARRIVAL
Cargo Release (CR)

 •  Air Processing

    › Corrections & 

      Cancellations

 •  Air Processing

    › In-Bonds

    › Partial Quantities 

    › Split Shipments 

      (Hold All & 

       Immediate 

      Delivery)

 •  Upgrade GUI 

      for CBP

 •  Single Accept/Reject message 

      for system responses

 •  Ocean/Rail Processing

    › Corrections & Cancellations 

    › No In-Bonds

    › No Partials

 •  Mail Entry Writing System 

      (MEWS)

 •  Data Build-out

 •  Finish Cancellation Process 

      from ACE Entry Summaries to

      ACE Cargo Release (CR)

 •  Air , Ocean & Rail 

      Processing

    › Certified from Entry 

      Summary 

    › Partial Quantities

 •  Truck Processing

    › Corrections & 

      Cancellations 

    › No In-Bonds

    › No Partials

 •  Single CR filing to include 

      ISF data

 •  Diversion Process:  

      National/Local Level

 •  Truck Processing:

    › In-Bonds

    › Holds

 •  GUI Capabilities

 •  Trade Ability to Query 

      Entries via ABI (Cargo / 

      Manifest / Entry Release Query)

 •  Non-ABI Entries

 •  Truck Processing:

    › Partial Quantities

 •  Diversion Process:  

      National/Local Level 

 •  Non-ABI Entries (con't)

 •  Automated Entry Types:

    › 03, 21, 22, 23

 •  Certified from Entry Summary - 

      All Modes (Fix to Deployment C)

 •  Automated Entry Types:

    › 02, 07, 12

 •  CBP-Initiated Corrections 

 •  PGA Request for Redelivery

 •  Truck Business Rules  •  FTZ Admissions

 •  Refactor ISF in ACE

 •  Refactor FTZ

 •  Expedited Release (BRASS, 

      FAST, Line Release)

 •  FTZ Admissions (2)

POST RELEASE
Entry Summary (ES), 

Accounts & Revenue

 •  System Validations:

    › Harbor 

      Maintenance Fee

 •  System Validations:

    › Classification

 •  Single Accept or 

      Reject message for 

     system responses

 •  System Validations:

    › Simple Duty Calculations

 •  System Validations:

    › Complex Duty 

      Calculations 

    › Merchandise 

      Processing 

       Fee (MPF)

 •  System Validations:

    › Informal Entry Restrictions

    › Charges Restrictions

    › Taxes

    › Other Fees

 •  Electronic Bond

       Processing (1)

 •  ACE ES Foundation

      and Framework

      Stabilization (PRs, CRs, IRs)

•  Electronic Bond

       Processing (2)

 •  Importer Accounts/5106 

     Changes 

 •  Transition Collections to new 

     ACE Architecture (1)

 •  Refactor Entry Summary Types 

      01, 03 and 11

 •  Statements

 •  Electronic Bond Processing (3)

 •  Exporter Accounts

 •  Transition Collections to 

      new ACE Architecture (2)

 •  Refactor Entry Summary Types 

      01, 03 and 11 (con't)

 •  Statements (con't)

 •  Exporter Accounts (con't)

 •  Automated Entry Summary Types:

    › 02, 07, 21, 22

 •  Quota Master Data

 •  Transition Collections to new 

     ACE Architecture (3)

 •  Drawback

 •  HTS Database

 •  Liquidation 

 •  Protest 

 •  Reconciliation

 •  Transition Collections to new 

     ACE Architecture (5)

 •  Drawback (2)

 •  HTS Database (2)

 •  Liquidation (2)

 •  Protest (2)

 •  Queries for Historical and 

      Archived ACS data

 •  Reconciliation (2)

 •  SEACATS Interfaces

 •  Transition Collections to new 

     ACE Architecture (6)

 • AD/CVD Case Management 

    Enhancements

 •  Create Lab Sample 

      Records

 •  Drawback (3)

 •  Liquidation (3)

 •  NAFTA Duty Deferral

 •  Protest (3)

 •  Queries for Historical & 

     Archived ACS data (2)

 •  Refactor Validation 

     Activity Module

 •  Transition Automated Surety 

      Interface (ASI)

EXPORTS

 •  AES commodity 

      re-engineering 

      including Census 

      & BIS reg changes

 •  AES commodity

       re-engineering 

      including Census 

      & BIS reg changes

 •  AES commodity re-engineering

 •  Manifest Foundation

 •  AES New Features

 •  Air Manifest Processing

 •  Transition AES Commodity 

      Capabilities to new ACE 

      Architecture

 •  Transition AES Ocean vessel 

      transportation module to 

      ACE platform

 •  Air Manifest  Processing 

      (Cargo-IMP and Cargo-XML)

 •  Air GUI Updates

 •  Ocean/Rail Manifest (ANSI X12)

      Processing

 •  Transition AES Direct

    › Create ACE Portal User Interface 

 •  Export Validation Messages and 

      Holds (Air/Ocean/Rail)

 •  Message Set Translations 

    › Ocean CAMIR

 •  Transition AES Direct

    › Maintain Filing Data in 

      Response Manager 

•  Message Set Translations 

    › Unified XML Multi Modal 

      Manifest Set

    › Air CAMIR

 •  Transition AES Direct

    › Additional Filing Functions

•  Export Validation Messages 

      and Holds (Air)

PGA 

INTEGRATION

Document Image 

System (DIS)

Interoperability Web 

Services (IWS)

and Other Data Feeds

 •  FSIS

 •  CPSC

 •  USCG

 •  APHIS (Streamlined 

      Findings Input)

 •  APHIS ( Streamlined Findings 

      Input)

 •  AMS

 •  NMFS

 •  TTB

 •  NHTSA  •  APHIS (309)  •  APHIS (EAN)

 •  FDA

 •  FCC

 •  BTS 

 •  FDA

 •  PHMSA

 •  ATF

 •  BIS

 •  EIA

 •  OTEXA 

 •  BLS

 •  DDTC

 •  DEA

 •  FWS

 •  IRS

 •  E&C

 •  FMC

 •  USTR

PGA Message Set

 •  EPA (Ozone 

      Depleting 

      Substances)

 •  EPA (Vehicles & 

      Engines)

 •  FSIS 

      (Application for 

      Inspection)

 •  APHIS (Lacey Act)

 •  CDC (Human Blood)

 •  FDA (Start)

 •  NHTSA

 •  NMFS

 •  EPA (Pesticides)

 •  EPA (Vehicles & Engines)

 •  FDA  •  AMS

 •  FDA

 •  APHIS (Core)

 •  AMS

 •  APHIS (Lacey Act)

 •  ATF

 •  DDTC

 •  EPA

 •  FDA

 •  NMFS (Highly Migratory 

      Species, Antarctic Marine 

      Living Resources)

 •  NHTSA

 •  TTB

 •  APHIS (Core)

 •  FDA

 •  DEA

 •  FWS

 •  FWS

 •  CDC

 •  CPSC

 •  NRC

 •  OMC

Other Data 

Exchange Types

 •  Data:  Census, NRC  •  BIS (Export: Licensing 

      Forms)  

 •  EPA (Exports: Haz. Waste)

 •  AMS (Exports: Apples & 

      Grapes)

 •  DEA (Exports: Precursor and 

      Controlled Chemical Shipments)

 •  OFAC (Export: Licensing Forms)

  •  DDTC (Export Content)  

TECHNICAL 

SERVICES
ABI Profiles | Critical fixes | Document Image System | Reports | Logging and audit services | Miscellaneous technical services | Security services

 •  APHIS

 •  CDC

 •  EPA

 •  FSIS

 •  NMFS

 •  APHIS

 •  CDC

 •  FWS

 •  AMS

 •  CDC

 •  DCMA 

 •  E&C

 •  EPA (Vehicles & Engines, Pesticides)

 •  FSIS

 •  IRS
 •  DEA
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Increment

9

 •  Automated Entry Types:

    › 02, 06, 07, 12, 52

 •  Entries for Mode of Transport:

    › Mail (50)

    › Hand Carry (60)

    › Pipeline (70)

 •  System Validations:

    › Quota

February 4 - May 5, 2015

 •  Automated Entry Summary Types:

    › 02, 07 (cont)

    › 06, 12, 23, 31, 32, 34, 38, 51, 52

 •  Importer Accounts/ 5106 Changes

 •  Non-ABI Entry Summary

 •  Quota Master Data (con't)

 •  Remote Location Filing (RLF)

 •  Statements (con't)

 •  System Validations:

    › Quota

 •  Trade Ability to Query Quota via ABI 

 •  Transition Collections to new ACE Architecture (4)

 •  Transition AES Direct

    › EEI Template Manager and 

      Party Profile Manager 

 •  Message Set Translations 

    › IATA2

 •  NMFS (Highly Migratory 

    Species, Antarctic Marine 

    Living Resources)

 •  NHTSA 

 •  OTEXA

 •  TTB 

Version 8.5

Schedule subject to change.  Current schedule available on CBP.gov/ACE.
Certification environment for testing planned 8 weeks ahead of deployment. July 2015



 Automated Commercial Environment | Deployment Schedule

Deployment

G
June 27, 2015 July 11, 2015 August 8, 2015 October 31, 2015 January 9, 2016 July 2, 2016

Increment 10 Increment 11 Increment 12

PRE-ARRIVAL
Manifest

Dep. B

 •  Vessel Management System (VMS)

Dep. D

 •  Air Manifest Processing

 •  Truck EDI In-transit Manifest Pilot  

ARRIVAL
Cargo Release

Dep. A

 •  Air Processing

    › Corrections & Cancellations

    › In-Bonds

    › Partial Quantities 

    › Split Shipments (Hold All & 

       Immediate Delivery)

 •  Upgraded GUI for CBP Personnel

Dep. B 

•  Ocean/Rail Processing

    › Corrections & Cancellations 

    › No In-Bonds

    › No Partials

 •  Single Accept/Reject message for 

      system response

 •  Mail Entry Writing System (MEWS)

Dep. C

 •  Air Processing

    › Certified from Entry 

      Summary 

 •  Ocean/Rail Processing

    › In-Bonds

    › Partials

    › Certified from Entry 

      Summary 

 •  Truck Processing

    › Corrections & Cancellations 

    › No In-Bonds

    › No Partials

Dep. D

 •  Single CR filing to include  

      ISF data

 •  Trade Ability to Query Entries via  

      ABI (Cargo/Manifest/Entry 

      Release Query)

 •  Truck Processing

    › Partial Quantities

     › In-Bonds

 •  Non-ABI Entries

 •  Automated Entry Types:

    › 03

 •  Certified from Entry Summary - All 

     Modes (Fix to Deployment C)

Dep. E

 •  CBP-Initiated Corrections

 •  PGA Request for Redelivery

 •  Entries for Mode of Transport:

    › Mail (50)

    › Hand Carry (60)

    › Pipeline (70)

 •  System Validations:

    › Quota

 •  Automated Entry Types:

    › 52 

 •  Automated Entry Types:

    › 02, 06, 07, 12, 21, 22, 23

 •  Expedited Release 

      (BRASS, FAST, 

      Line Release)

 •  Diversion Process:  

      National/Local Level

 •  Refactor FTZ

 •  Refactor ISF

 •  FTZ Admissions

`

POST RELEASE
Entry Summary, 

Accounts & Revenue

Dep. A

 •  System Validations:

    › Harbor Maintenance Fee

    › Classification

 •  Single Accept or Reject message 

      for system responses

Dep. B

 •  System Validations:

    › Simple Duty Calculations

Dep. C

 •  System Validations:

    › Complex Duty 

      Calculations 

    › Merchandise 

      Processing Fee (MPF)

Dep. D

 •  System Validations:

    › Informal Entry Restrictions

    › Charges Restrictions

    › Taxes

    › Other Fees

 •  ACE ES Foundation and

      Framework Stabilization (PRs, 

      CRs, IRs)

 •  Electronic Bond Processing:

    › Single Transaction Bonds (STB)

    › Continuous Bonds

 •  Exporter Accounts  •  Automated Entry Summary Types:

    › 51, 52

 •  Non-ABI Entry Summary 

 •  Refactor Entry Summary Types 

      01, 03 and 11

 •  Remote Location Filing (RLF)

 •  System Validations:

    › Quota

 •  Automated Entry Summary Types:

    › 02, 06, 07, 12, 21, 22, 23, 31, 32, 34, 38

 •  Quota Master Data

 •  Trade Ability to Query Quota via ABI

 •  Importer Accounts/5106 

      Changes

 •  SEACATS interfaces

 •  Statements 

 •  Transition:

     ›    Collections to new 

      ACE Architecture

•  AD/CVD Case Management Enhancements

•  Create Lab Sample Records

 •  Drawback

 •  Liquidation 

 •  Protest

 •  HTS Database

 •  NAFTA Duty Deferral

 •  Reconciliation

 •  Refactor Validation Activity Module

 •  Queries for Historical & Archived ACS Data

 •  Transition:

     ›    Automated Surety Interface (ASI)

EXPORTS

Dep. C

 •  Commodity Processing

   › Support for Census and BIS 

      Regulatory Filings

Dep. D

 •  Air, Ocean and Rail Manifest 

Processing 

      (Pilots Pending Publication of 

      Federal Register Notices)

Dep. E

 •  Message Set Translations 

    › Ocean CAMIR, IATA2

 •  Export Validation Messages 

      and Holds (Ocean, Rail)

  •  Message Set Translations 

    › Air CAMIR (September 2015)

•  Export Validation Messages 

      and Holds (Air)

 •  Transition AES Direct 

      features to ACE

PGA INTEGRATION

Document Image 

System (DIS)

Interoperability Web 

Services (IWS)

and Other Data Feeds

Dep. A

 •  FSIS

 •  CPSC

 •  USCG

Dep. B

 •  APHIS ( Streamlined Findings Input)

Dep. D

 •  AMS

 •  NMFS

 •  TTB

 •  NHTSA

 •  APHIS (309)

Dep. E

 •  APHIS (EAN)

 •  BTS

 •  FDA

 •  PHMSA

 •  ATF  •  BIS

 •  BLS

 •  DDTC

 •  DEA

 •  EIA

 •  OTEXA 

 •  FWS

 •  IRS

 •  E&C

 •  FMC

 •  USTR

PGA Message Set

Dep. A

 •  EPA (Ozone Depleting Substances)

 •  EPA (Vehicles & Engines)

 •  FSIS (Application for Inspection)

Dep. D

 •  APHIS Lacey Act

 •  CDC (Human Blood)

 •  NHTSA

 •  NMFS

 •  EPA (Pesticides)

 •  EPA (Vehicles & Engines)

Dep. E

 •  AMS

•  AMS

•  APHIS (Lacey Act)

•  APHIS (Core - September 2015)

 •  ATF

 •  DDTC

 •  EPA

 •  FDA

 •  NHTSA

 •  NMFS

 •  TTB

  •  CDC

 •  CPSC

 •  DEA

 •  FDA

 •  FWS

 •  NRC

 •  OMC

Other Data Exchange

Dep. B

 •  Data:  Census, NRC

Dep. C

 •  BIS (Export: Licensing Forms)  

Dep. D

 •  EPA (Exports: Haz. Waste)

 •  AMS (Exports: Apples & Grapes)

 •  DEA (Export: Precursor and 

      Controlled Chemical Shipments)

 •  OFAC (Export: Licensing Forms)

   •  DDTC (Export Content)  

TECHNICAL 

SERVICES
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 •  FWS

 •  IRS
 •  DEA
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Deployment 

F

Increments 8-9

Deployment

E

 •  AMS

 •  CDC

 •  DCMA 

 •  E&C

 •  EPA 

 •  NHTSA 

 •  NMFS 

 •  OTEXA

 •  TTB 

ABI Profiles | Critical fixes | Document Image System | Reports | Logging and audit services | Miscellaneous technical services | Security services

Dep. A

 •  APHIS

 •  CDC

 •  EPA

 •  FSIS

 •  NMFS (Antarctic Marine Living 

      Resources, Tuna Tracking)

Dep. D 

 •  APHIS

 •  CDC

Deployments

A - E
November 2, 2013 - January 3, 2015

Increments 1 - 7
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Version 8.5
Schedule subject to change.  Current schedule available on CBP.gov/ACE.

Certification environment for testing planned 8 weeks ahead of deployment. July 2015
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ACE Development & Deployment Schedule Updates 
July 2015 

 
Below are the significant changes to the schedule from Version 8.4/June to 8.5/July. 

 Reflected change in June deployment due to continued work on ACE Air Manifest transition.   
o Added July 11 release for Deployment E. 
o Added August 8 release for Deployment E to reflect four weeks of parallel processing with 

legacy ACE.   

 

PRE-ARRIVAL 
Manifest 

 Truck EDI In-transit Manifest Pilot 
o Added to schedule under Increment 11 and Deployment F (Oct) to comply with 

OFO and CBSA requirement. 

 Truck Manifest Interface with Findings 
o While this capability will be built in Increment 12 and deployed in Deployment G, it 

has been removed from the schedule as it is not public-facing information. 

ARRIVAL 
Cargo Release 

 Entries for Mode of Transport: Mail (50), Hand Carry (60), Pipeline (70) 
o Shifted deployment from June 27 to July 11 to reflect June deployment change. 

 Automated Entry Type 52 
o Shifted deployment from June 27 to August 8 to reflect June deployment change. 

 Expedited Release (BRASS, FAST, Line Release) 
o Shifted development work from Increment 10 to 11 to reflect development timeline. 

 Systems Validations: Quota  
o Added to Increment 8 and Deployment E (July) to align with Entry Summary. 

POST 
RELEASE 
(Entry 
Summary, 
Accounts, 
Revenue) 

 System Validations: Quota 
o Shifted deployment from June 27 to August 8 to reflect June deployment change. 

 Automated Entry Summary Types – 51, 52 
o Shifted deployment from June 27 to August 8 to reflect June deployment change. 

 Non-ABI Entry Summary 
o Shifted deployment from June 27 to August 8 to reflect June deployment change. 

 Refactor Entry Summary Types 01, 03 and 11 
o Shifted deployment from June 27 to August 8 to reflect June deployment change. 

 Remote Location Filing (RLF) 
o Shifted deployment from June 27 to August 8 to reflect June deployment change. 

 Importer Accounts/5106 Changes 
o Shifted from Deployment F (Oct) to Deployment F (Jan) to align with anticipated 

finalization of legal notices. 

 Transition Automated Surety Interface 
o Shifted from Increment 10 to 11 to reflect development timeline. 

Exports  Export Validation Messages and Holds (Ocean Rail) 
o Shifted from Deployment E (June) to Deployment E (April) to reflect deployment 

timeline. 

 Message Set Translations - IATA 2 
o Shifted from Deployment E (June) to Deployment E (April) to reflect deployment 

timeline. 

 Export Validation Messages and Holds (Air) 
o Shifted development work from Increment 8 to Increment 10, and from Deployment 

E (June) to Deployment F (Oct) to reflect development timeline. 

 Message Set Translations - Air CAMIR  
o Shifted deployment from June 27 to August 8 to reflect June deployment change. 

PGA 
INTEGRATION 
 

 Renamed APHIS (Non-Lacey Act) to APHIS (Core) at request of agency. 
 

The following capabilities have been updated to align with PGA onboarding and to reflect the 
June deployment change. 
Document Image System 

 AMS, CDC, DCMA, E&C, EPA, NHTSA, NFMS, OTEXA, TTB 
o Shifted deployment from June 27 to July 11. 
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PGA Message Set 

 APHIS (Core) - Added to Increment 10 and shifted deployment from June 27 to July 11 (Will 
be deployed mid-cycle, in September 2015). 

 AMS, APHIS (Lacey), ATF, DDTC, EPA, FDA, NHTSA, NMFS, TTB 
o Shifted deployment from June 27 to July 11. 

 FDA - Added to Increment 10 and Deployment G. 

 DEA - Added to Increment 11 to and Deployment G. 

 CPSC - Shifted from Increment 11 to 12 and Deployment F (Jan) to Deployment G. 

 CDC, NRC, OMC - Added to Increment 12 and Deployment G. 

 FWS - Added to Increment 12 and moved from Deployment F (Jan) to Deployment G. 

 USACE – Removed from Increment 10 and Deployment F (Jan). 
 
Interoperability Web Services (IWS) and Other Data Feeds 

 BTS, FDA, PHMSA  
o Shifted deployment from June 27 to July 11. 

 ATF - Added to Increment 10 and Deployment F (Oct). 

 E&C - Shifted from Increment 10 to 12 and added to Deployment G. 

 DDTC, DEA - Added to Increment 11 and Deployment F (Jan). 

 FWS - Shifted from Increment 10 to 11.  
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