



May 25, 2022

SUBJECT: San Diego Sector Proposed Remediation Actions Associated with the Construction of Border Barrier

To Whom it May Concern:

U.S. Customs and Border Protection (CBP) is seeking your input on proposed remediation actions associated with the construction of border barrier in San Diego County, California within the U.S. Border Patrol (USBP) San Diego Sector.

As directed by the Secretary of Defense, all border barrier construction projects funded by Department of Defense have been canceled. The Department of Homeland Security (DHS) has been assessing the status and condition of border barrier project sites and working closely with the Department of the Interior to determine the scope and extent of remediation work. More information concerning the proposed remediation work in the San Diego Sector is included in the enclosed San Diego Sector Remediation Plan and available online at: www.cbp.gov/about/environmental-management.

DHS intends to prioritize funding on those remediation projects that are needed to address life and safety, including the protection of the public, USBP agents, and nearby communities from potential harms, and avert further environmental damage or degradation.

CBP would like your feedback on the San Diego Sector Remediation Plan. Specifically, CBP is seeking input and information to the following questions:

- Are there any other immediate actions that are needed to address life and safety issues, including the protection of the public, Border Patrol agents, and nearby communities from potential harms, and avert further environmental damage or degradation as a result of border barrier construction since 2019?
- What are the highest priority actions?
- Are there best practices the remediation contractor should follow when implementing these activities?

CBP is accepting comments until June 24, 2022. Comments can be submitted on the StoryMap at www.cbp.gov/about/environmental-management or emailed to CBP at SanDiegoComments@cbp.dhs.gov. Please include "San Diego Remediation Plan Comments" in the subject of your email. Comments received by CBP, including names and addresses of those who comment, will become a part of the public record.

You may also provide comments, questions, or concerns by calling 1-800-542-2753 or by mail:

U.S. Customs and Border Protection
U.S. Border Patrol Headquarters
1300 Pennsylvania Ave. 6.5E Mail Stop 1039
Washington, D.C. 20229-1100

We appreciate your feedback and help with prioritizing potential remediation activities.

Respectfully,

A handwritten signature in blue ink that reads "Paul Enriquez". The signature is written in a cursive, flowing style.

Paul Enriquez
Real Estate and Environmental
Infrastructure Portfolio Deputy Director
Program Management Office Directorate
U.S. Border Patrol

Enclosure: San Diego Sector Border Barrier Remediation Plan



San Diego Sector Border Barrier Remediation Plan

Background

On June 11, 2021, the Department of Defense (DoD) and Department of Homeland Security (DHS) completed plans for the redirection of funds concerning the southern border barrier, as directed by Presidential Proclamation No. 10142. As directed by those plans, DoD has canceled all undertaken border barrier projects funded by 10 U.S.C. § 284 Counter Narcotics (DoD 284 projects), and DHS will not undertake any new border barrier construction on the former DoD 284 projects.

On December 20, 2021, DHS authorized CBP to move forward with activities necessary to address life, safety, environmental and remediation requirements for the DoD 284 projects. The activities will be undertaken utilizing DHS Fiscal Year 2021 border barrier appropriations.

Since the termination of the DoD 284 projects, DHS has been working to implement the remediation component of its Plan, including assessing the status and conditions of the project sites to determine the scope and extent of remediation work. DHS intends to prioritize funding on those remediation projects needed to address life and safety, including the protection of the public, U.S. Border Patrol (USBP) agents, and nearby communities from potential harms, and avert further potential environmental damage or degradation. Within San Diego Sector, border barrier projects were also funded by 10 U.S.C. § 2808 Military Construction (DoD 2808 projects). This plan does not include remediation activities for DoD 2808 projects. CBP's remediation of the DoD 2808 project areas will be addressed separately. This plan summarizes the remediation activities anticipated in the USBP's San Diego Sector for DoD 284 projects.

Project Location

Approximately 14 miles of non-contiguous new and replacement border barrier were constructed within the San Diego Sector. Segments are located within the Roosevelt Reservation. An overview of the DoD 284 project segments can be found at: www.cbp.gov/about/environmental-management.

Proposed Activities

In the USBP San Diego Sector project segments identified in the attached maps, remediation activities will include, but not be limited, to the following:

1. Erosion control: Short-term and long-term erosion control measures will include installation of rip rap and other embankment/slope stabilization along slopes and drainages. Erosion control is necessary in areas that have high-walled berms that prevent water from properly diverting off the road.
2. Completion of work on border and access roads: Work will include completing unfinished roads as well as slope paving and associated erosion control in areas with steep slopes. Roads through Federal lands will be repaired or restored in accordance with previously established agreements with Federal land managers. CBP will work with USBP and other relevant agencies to determine which construction roads will be retained and which will be decommissioned.
3. Revegetation of disturbed areas: Remediation will include reseeding staging areas and vehicle turn-arounds in accordance with the specifications provided by Federal land managers.
4. Drainage completion and/or repair: All drainage crossings will be protected by appropriate measures such as, but not limited to, articulated concrete block, concrete pavement, inlets/outlets, culverts, roadside ditches, debris posts, or a combination thereof.
5. Implementation of Stormwater Pollution Prevention Plan and Best Management Practices: Activities will include removal of sediment from drainages, removal of temporary structures from waterways, and installation of wattle and silt fencing to prevent accumulation of sediment in waterways.
6. Invasive species control: CBP will take steps to control or mitigate the spread of invasive species.



7. Removal of construction materials: CBP will remove construction materials, such as rip rap and spoil piles, from the project areas.
8. Based on CBP's assessment of the DoD 284 project areas, CBP does not believe that it will be required to backfill open trenches or install cattle guards. However, CBP may take such actions, as appropriate, if site conditions show them to be necessary.
9. Installation of small wildlife passages: CBP will also accept comments and suggestions regarding the installation of small wildlife passages in appropriate places along the border.

More detailed information concerning the proposed remediation activities, including proposed project locations, can be found at: www.cbp.gov/about/environmental-management.

Proposed Schedule

Beginning in May 2022, CBP will hold a 30-day comment period to collect input and information from the public on this San Diego Sector Remediation Plan. Feedback from the public will be reviewed and incorporated into direction to the contractors or formal contract modifications. Following the comment period, CBP will award remediation contracts in Fall 2022 and work is estimated to begin as soon as 30-60 days following awards. It is anticipated that remediation work will take approximately 12-28 months. 🌱