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Notional Schedule for Automated Commercial Environment (ACE) Deployments
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NG These enhancements will implement new requirements in ACE for processing entries
o o March 13, 2021 subject to the new U.S. — Mexico — Canada trilateral trade agreement (USMCA).
No EDI impacts.
This enhancement will facilitate the filing of CBMA claims and includes the ability to
- Sr e . compute and validate tax amount, view/edit tax data on an Entry Summary via the ACE
B ° o April 6, 2021 . .
Portal and make data available for data warehouse reporting.
Includes EDI impacts.
This enhancement will provide a consolidated billing period with each user’s deferred tax
entries listed, eliminating the need to manually track these entries.
This functionality will also provide an additional payment option for trade users to pay
[ [ May 1, 2021 their consolidated deferred tax bill, using their Payer Unit Number (PUN) through the
Automated Broker Interface (ABI).
Includes EDI impacts for trade users wishing to pay deferred tax bills using ABI and their
Payer Unit Number (PUN).
This enhancement automates the manual process related to the annual splitting of prorated
9 ° June 21, 2021 Tuna Opening Moment entries to provide accuracy and time savings resulting in better
reallocation of personnel duties.
This enhancement will enhance bill management workflow, including bill receivable
creation, vendor interface for creation, and distribution of bills to Importers.
This release will also move liquidation bills to ACE and improve the accuracy of Importer
o o October 2021 bills.
This release includes testing, training, reports, and write-back of collections data to the
Automated Commercial System (ACS).
Includes EDI impact
- N This enhancement enables CBP to access all information on the vehicle from one data
[ Fall 2021 query in AES.
: No EDI impacts.
Anife 5 hase ° Fall 2021 These enhancements will modernize the CBP-facing truck manifest portal.

No EDI impacts.

Please note this schedule is subject to change, visit www.CBP.qov/ACE for the most up-to-date information
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» These enhancements will provide an easyto use streamline functionality for
anceme q A anife D hase o o Fall 2021 processing in secondary environment for CBP Officers, finalizing the modernization

of truck manifest and will complete all backend services used for EDI processing.
* Includes EDI impacts.

» These enhancements will modernize the legacy ACE Portal components into a new
User Interface, to include Accounts and the supporting applications that remain in the
A ecure Data Portal Refactoring [ o °® Fall 2021 ACE Portal for entry processing.
» This work does NOT impact manifest functionality.
* No EDI impacts.

 This enhancement will implement functionality within ACE to release ocean cargo at
Ocea ouse Bill of Lading o o ° Winter 2022 the lowest shipment level.
* Includes EDI impacts.

» This enhancement will replace the Manufacturing Identification Code (MID),
producing a unique identifier that captures complete data on shipper/seller and
obal B ess lde : argo Release O o Winter 2022 manufacturer information; eliminating duplicate MIDs and multiple companies being
assigned the same MID.
* Includes EDI impacts.

» This enhancement will enhance the debt management workflow, automate manual
processing and reporting, and manage/ track debt collections.

» This release also includes an updated write-off business process workflow. The
alignment of debt management with billing will better integrate the outstanding
collections process.

» This release includes testing, training, reports, and write-back of collections data to
ACS.

* Includes EDI impacts.

» This enhancement will migrate forms CBPF28, CBPF29, CBPF4647 from legacy
ACE to “new ACE” framework to become the successor of the current ACE
Validation Activity Module.

* Includes EDI impacts.

ollectio Release o ) March 2022

0 gratio o o Spring 2022

+ This enhancement will transition all brokers to a single, national permit, eliminating
multiple district permits and waivers.
ational Broker Pe o °® TBD » This enhancement will meet the requirements of a forthcoming notice of proposed
rulemaking (NPRM) published June 5, 2020. Awaiting publication of Final Rule.
* No EDI impacts.

Please note this schedule is subject to change, visit www.CBP.qov/ACE for the most up-to-date information

Publication Number: 0945-0919



http://www.cbp.gov/ACE

I

in ssace

Notional Schedule for Automated Commercial Environment (ACE) Deployments

l u ' y 4
c Pacted arget beplo e
dpadl C apali 0 0
BP ade D A 0l [~ O all(e
Part of the Revenue Modernization effort, this enhancement will automate the
collection of broker fees.
Deployed enhancements include the broker exam registration/fee and triennial status
report/fee
Broker Fee Automatio December 15, 2020* No EDI impacts.
° PY *Three additional capabilities will be developed in FY22 and FY23. Broker License

Application with interface to ACE, Broker Permit Application with interface to ACE,
and Broker Annual Permit User Fee with interface to ACE. Deployment will
commence once integration of Collections (Release 7) is complete.
Provides improvements to better facilitate the Foreign Trade Zone (FTZ) admission

il 16214 0 o Ad S B process and to eliminate older inefficient processes

- . ° ° September 26, 2020* Includes EDI Impacts

= sllgElets panded Zone 1D *Functionality currently deployed to production; Expanded Zone ID will become
available April 25, 2021.
This enhancement enables trade users to submit FWS-required data directly to CBP
via the FWS Message Set in ACE, supporting FWS efforts to prevent the unlawful

and dlife Se s essage Se . import/export of foreign fish, wildlife, and plants.

plementatio ¢ ¢ ¢ July 6, 2020 Includes EDI impacts.
*Functionality currently deployed to production, pending publication of Federal
Register Notice (FRN) by FWS to make use mandatory.

@ US. Customs and Please note this schedule is subject to change, visit www.CBP.qov/ACE for the most up-to-date information
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Date of Change

February 2021 .

Change Log

This change log outlines the updates to the schedule since the last posted version.

Description of Changes

Removed Collections Release- 2 following successful deployment on February 6, 2021.

Updated Craft Beverage Modernization Act with an anticipated deployment date of April 6, 2021.

Added Tuna Proration Automation “BOT” with an anticipated deployment date of June 21, 2021.

Updated the Automated Export System (AES) and National Motor \ehicle Title Information System (NMVTIS) deployment date to Fall 2021.
Updated Ocean House Bill of Lading with the anticipated deployment date of Winter 2022.

Added Global Business Identifier (Cargo Release Only) with the anticipated deployment date of Winter 2022.

Removed USMCA eCERT on-boarding Mexico and Canada due to need for reprioritization.

Added Collections - Release 5 with an anticipated deployment date of March 2022.

Added Form Migration with an anticipated deployment of Spring 2022.

Please note this schedule is subject to change, visit www.CBP.qov/ACE for the most up-to-date information
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Notional Schedule for Automated Commercial Environment (ACE) Development

« Enhancements to

Truck Manifest- Phase 2
« Enhancements to

Truck Manifest- Phase 3

* Enhancements to

Truck Manifest- Phase 2
» Enhancements to

Truck Manifest- Phase 3
» Ocean House Bill
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« Enhancements to

Truck Manifest- Phase 2
« Enhancements to

Truck Manifest- Phase 3
* Ocean House Bill

* Enhancements to
Truck Manifest- Phase
2
« Enhancements to
Truck Manifest- Phase 3
» Ocean House Bill

» Enhancements to

Truck Manifest- Phase 2
» Enhancements to

Truck Manifest- Phase 3
» Ocean House Bill
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« Secure Flows Initiative * AES NMVTIS * AES NMVTIS * AES NMVTIS * Global Business Identifier
» Enhancements to APTL * Global Business ldentifier * Global Business * Global Business (GBI)
Workspace- ARM ITDS (GBI) Identifier (GBI) Identifier (GBI)
* Global Business
Identifier (GBI)
* National Broker Permit * Broker Fee Automation + Craft Beverage  Tuna Proration » Form Migration * Form Migration » Form Migration

* Real Time ASI

* Broker Fee Automation
(RevMod)

* Craft Beverage
Modernization Act

* USMCA- Recon
Changes to Prevent MPF
Refunds

* USMCA- Drawback
Changes

* USMCA-eCERT
Onboarding MX and CA

(RevMod)

* Craft Beverage
Modernization Act

* USMCA- Drawback
Changes

* USMCA-eCERT
Onboarding MX and CA

Modernization Act

* USMCA — Drawback
Changes

e TunaProration
Automation “Bot”

» Craft Beverage
Modernization Act

* Form Migration

Automation “Bot”
« Form Migration

 Collections —Release 2
* Collections —Release 3

* Collections —Release 2
* Collections —Release 3
* Collections —Release 4

Collections —Release 3
Collections —Release 4
Collections —Release 5

» Collections —Release 4
e Collections —Release 5

* Collections —Release 4
* Collections —Release 5

* Collections —Release 5

¢ Collections —Release 5

« ACE Secure Data Portal
Refactoring

» ACE Secure Data Portal
Refactoring

* ACE Secure Data Portal
Refactoring

* ACE Secure Data Portal
Refactoring

» ACE Secure Data Portal
Refactoring

@7 Us. Customs and Please note this schedule is subject to change, visit www.CBP.gov/ACE for the most up-to-date information
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Notional Schedule for Automated Commercial Environment (ACE) Deployments

* Enhancements to ACE
Truck Manifest — Phase 2

« Enhancements to ACE
Truck Manifest — Phase 3

» Ocean House Bill

* Electronic Phytosanitary
Integration -Secure Flows
Initiative (September
2020)

* Enhancements to APTL
Workspace — ARM ITDS
(September 2020)

* Modernized €214 Online
Admission Process- Phase
2, Release 2 (September
2020)

* AES NMVTIS

* Electronic Phytosanitary
Integration -Secure Flows
Initiative (September 2020)

* Enhancements to APTL
Workspace — ARM ITDS
(September 2020)

* Modernized €214 Online
Admission Process- Phase 2,
Release 2 (September 2020)

* USMCA- Recon Changes
to Prevent MPF Refunds
(August 2020)

» Broker Fee Automation
(RevMod)

» USMCA- Drawback
Changes

* Real Time ASI (December
2020)

* USMCA — Drawback
Changes (March 2021)

+ Craft Beverage
Modernization Act (April
2021)

* Tuna Proration Automation
“Bot” (June 2021)

* Form Migration

* Collections —Release 2
(February 2021)

 Collections —Release 3
(April 2021)

 Collections —Release 4
(October 2021)

* Collections —Release 5
(March 2022)

» ACE Secure Data Portal
Refactoring

Please note this schedule is subject to change, visit www.CBP.qov/ACE for the most up-to-date information

Publication Number: 0945-0919



http://www.cbp.gov/ACE

