
 Automated Commercial Environment | Development Schedule

Increment

1

Increment
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Increment
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Increment
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6

Increment
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Increment
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Increment
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Increment

12
February 12 - May 7, 2013 May 8 - August 6, 2013 August 7 - November 5, 2013 November 6, 2013 - February 

4, 2014

February 5 - May 6, 2014 May 7 - August 5, 2014 August 6 - November 4, 2014 November 5, 2014 - February 3, 2015 February 4 - May 5, 2015 May 6 - August 4, 2015 August 5 - November 3, 2015 November 4, 2015 - February 

2, 2016

PRE-ARRIVAL
Manifest

 •  Vessel Management System 

      (VMS)

 •  Air Manifest Processing

    › Accept Data 

      and Reply

 •  Air Manifest Processing  •  Air Manifest Processing

    › Import EDI Air Manifest

 •  Air Manifest Processing 

    › Import EDI Air Manifest Splits, 

      Departure messages and 

      Notifications

    › Import UI Air Manifest

    › Import Air Manifest External 

      Interfaces

 •  Air Manifest Processing:

    › EDI for Arrival and Query 

    › In-Bond QX/WX Conversion 

   •  Manifest Interface w/ Findings  •  Air Manifest:

    › Integration with  

      ACAS 

ARRIVAL
Cargo Release (CR)

 •  Air Processing

    › Corrections & 

      Cancellations

 •  Air Processing

    › In-Bonds

    › Partial Quantities 

    › Split Shipments 

      (Hold All & 

       Immediate 

      Delivery)

 •  Upgrade GUI 

      for CBP

 •  Single Accept/Reject message 

      for system responses

 •  Ocean/Rail Processing

    › Corrections & Cancellations 

    › No In-Bonds

    › No Partials

 •  Mail Entry Writing System 

      (MEWS)

 •  Data Build-out

 •  Finish cancellation process 

      from ACE Entry Summaries to

      ACE Cargo Release (CR)

 •  Air , Ocean & Rail 

      Processing

    › Certified from Entry 

      Summary 

    › Partial Quantities

 •  Truck Processing

    › Corrections & 

      Cancellations 

    › No In-Bonds

    › No Partials

 •  Single CR filing to include 

      ISF data

 •  Diversion Process:  

      National/Local Level

 •  Truck Processing:

    › In-Bonds

    › Holds

 •  GUI Capabilities

 •  Trade Ability to Query 

      Entries via ABI (Cargo / 

      Manifest / Entry Release Query)

 •  Non-ABI Entries

 •  Truck Processing:

    › Partial Quantities

 •  Diversion Process:  

      National/Local Level 

 •  Non-ABI Entries (con't)

 •  CBP Ability to Initiate Redelivery

 •  Automated Entry Types:

    › 03, 21, 22, 23, 31, 34

 •  Certified from Entry Summary - All 

     Modes (Fix to Deployment C)

 •  Automated Entry Types:

    › 02, 07, 12

 •  CBP-Initiated Corrections 

 •  PGA Request for Redelivery

 •  Automated Entry Types:

    › 06, 32, 38, 51, 52

•  Remote Location Filing 

     (RLF)

 •  Refactor ISF in ACE

 •  Truck Business Rules

 •  Expedited Release (BRASS, 

      FAST, Line Release)

 •  FTZ Admissions  •  FTZ Admissions 

    (cont)

POST RELEASE
Entry Summary (ES), 

Accounts & Revenue

 •  System Validations:

    › Harbor 

      Maintenance Fee

 •  System Validations:

    › Classification

 •  Single Accept or 

      Reject message for 

     system responses

 •  System Validations:

    › Simple Duty Calculations

 •  System Validations:

    › Complex Duty 

      Calculations 

    › Merchandise 

      Processing 

       Fee (MPF)

 •  System Validations:

    › Informal Entry Restrictions

    › Charges Restrictions

    › Taxes

    › Other Fees

 •  Electronic Bond

       Processing (1)

 •  ACE ES Foundation

      and Framework

      Stabilization (PRs, CRs, IRs)

•  Electronic Bond

       Processing (2)

 •  Importer Accounts/5106 

     Changes 

 •  Transition Collections to new 

     ACE Architecture (1)

 •  Refactor Entry Summary Types 01, 

      03 and 11

 •  Statements

 •  Electronic Bond Processing (3)

 •  Exporter Accounts

 •  Transition Collections to 

      new ACE Architecture (2)

 •  Refactor Entry Summary Types 

      01, 03 and 11 (con't)

 •  Statements (con't)

 •  Exporter Accounts (con't)

 •  Quota Master Data

 •  Automated Entry Summary       

      Types:

    › 02, 07, 21, 22

 •  Quota Restrictions

 •  Transition Collections to new 

     ACE Architecture (3)

 •  Automated Entry Summary 

      Types:

    › 02, 07 (cont)

    › 06, 12, 23, 31, 32, 34, 38, 

      51, 52

 •  Non-ABI Entry Summary

 •  Remote Location Filing 

     (RLF)

 •  Transition Collections to 

     new ACE Architecture (4)

 •  Reconciliation

 •  NAFTA Duty Deferral

 •  Drawback

 •  Liquidation 

 •  Queries for Historical and 

      Archived ACS data

 •  Warehouse Tracking 

 •  Transition Automated Surety 

      Interface (ASI)

 •  Transition Collections to new 

     ACE Architecture (5)

 •  Reconciliation (con't)

 •  Drawback (con't)

 •  Liquidation (con't)

 •  Protest

 •  HTS Database

 •  FTZ Warehouse Tracking 

 •  Provide SEACATS interfaces

 •  Transition Collections to new 

     ACE Architecture (6)

 •  Protest (con't)

 •  HTS Database 

     (con't)

 •  FTZ Warehouse 

      Tracking (con't)

 •  Refactor Validation 

     Activity Module

 •  Create Lab Sample 

      Records

 •  Queries for 

     Historical & 

     Archived ACS 

      data (con't)

EXPORTS

 •  AES commodity 

      re-engineering 

      including Census 

      & BIS reg changes

 •  AES commodity

       re-engineering 

      including Census 

      & BIS reg changes

 •  AES commodity re-engineering

 •  Manifest Foundation

 •  AES New Features

 •  Air Manifest Processing

 •  Transition AES Commodity 

      Capabilities to new ACE 

      Architecture

 •  Transition AES Ocean vessel 

      transportation module to 

      ACE platform

 •  Air Manifest  Processing 

      (Cargo-IMP and Cargo-XML)

 •  Air GUI Updates

 •  Ocean/Rail Manifest (ANSI X12)

      Processing

 •  Transition AES Direct

    › Create ACE Portal User Interface 

 •  Export Validation Messages and 

      Holds (Air/Ocean/Rail)

 •  Message Set Translations 

    › IATA2, Air and Ocean CAMIR

 •  Transition AES Direct

    › Maintain Filing Data in 

      Response Manager 

 •  Truck Manifest 

      Processing (Canada/Mexico)

    › Hold Processing

    › Finding Development 

      Processing 

 •  Transition AES Direct

    › EEI Template Manager and 

      Party Profile Manager 

 •  Message Set Translations 

    › Unified XML Multi Modal 

      Manifest Set

 •  Transition AES Direct

    › Additional Filing Functions 

PGA 

INTEGRATION

Document Image 

System (DIS)

Interoperability Web 

Services (IWS)

and Other Data Feeds

 •  FSIS

 •  CPSC

 •  USCG

 •  APHIS (Streamlined 

      Findings Input)

 •  APHIS ( Streamlined Findings 

      Input)

 •  AMS

 •  NMFS

 •  TTB

 •  NHTSA  •  APHIS (309)  •  APHIS (EAN)

 •  FDA

 •  FCC

 •  BTS 

 •  FWS

 •  PHMSA

 •  BIS

 •  EIA

 •  E&C, OTEXA 

 •  BLS

 •  IRS

 •  FMC

 •  USTR

PGA Message Set

 •  EPA (Ozone 

      Depleting 

      Substances)

 •  EPA (Vehicles & 

      Engines)

 •  FSIS 

      (Application for 

      Inspection)

 •  APHIS Lacey Act

 •  CDC (Human Blood)

 •  FDA (Start)

 •  NHTSA

 •  NMFS

 •  EPA (Pesticides)

 •  EPA (Vehicles & Engines)

 •  FDA  •  AMS

 •  FDA

 •  USDA (Cut Flowers)

 •  FAS

 •  FCC

 •  FWS

 •  TTB

 •  E&C (Steel Licensing)

 •  USACE
 •  CPSC

Other Data 

Exchange Types

 •  Data:  Census, NRC  •  BIS (Export: Licensing 

      Forms)  

 •  EPA (Exports: Haz. Waste)

 •  AMS (Exports: Apples & 

      Grapes)

 •  DEA (Exports: Precursor and 

      Controlled Chemical Shipments)

 •  OFAC (Export: Licensing Forms)

 •  FWS (Export Licensing Forms)

 •  NMFS (Export: Licensing 

      Forms)

 •  BIS (Export Decrementation) 

 •  DDTC (Export Content)

 •  Data: A/LM, OFM, 

      OES

TECHNICAL 

SERVICES

C
o
n
ti
n

u
e
 w

it
h
 p

o
s
t-

c
o
re

 d
e
v
e
lo

p
m

e
n
t.

ABI Profiles | Critical fixes | Document Image System | Reports | Logging and audit services | Miscellaneous technical services | Security services

 •  APHIS

 •  CDC

 •  EPA

 •  FSIS

 •  NMFS

 •  APHIS

 •  CDC

 •  FWS
 •  OTEXA

 •  IRS  •  DEA

 •  E&C 

Version 8.1

Schedule subject to change.
Certification environment for testing planned 8 weeks ahead of deployment. December 2014



 Automated Commercial Environment | Deployment Schedule

Deployment 

D

Deployment

G
January 3, 2015 April 18, 2015 July 4, 2015 October 31, 2015 January 2, 2016 July 2, 2016

Increment 7 Increments 12

PRE-ARRIVAL

Manifest

Dep. B

 •  Vessel Management System (VMS)

 •  Air Manifest Processing  •  Manifest Interface with Findings  •  Air Manifest:

    › Integration with ACAS 

      (Dependent on Regulatory 

      Changes)

ARRIVAL

Cargo Release

Dep. A

 •  Air Processing

    › Corrections & Cancellations

    › In-Bonds

    › Partial Quantities 

    › Split Shipments (Hold All & 

       Immediate Delivery)

 •  Upgraded GUI for CBP Personnel

Dep. B 

•  Ocean/Rail Processing

    › Corrections & Cancellations 

    › No In-Bonds

    › No Partials

 •  Single Accept/Reject message for 

      system response

 •  Mail Entry Writing System (MEWS)

Dep. C

 •  Air Processing

    › Certified from Entry 

      Summary 

 •  Ocean/Rail Processing

    › In-Bonds

    › Partials

    › Certified from Entry 

      Summary 

 •  Truck Processing

    › Corrections & Cancellations 

    › No In-Bonds

    › No Partials

Dep. D

 •  Single CR filing to include  

      ISF data

 •  Trade Ability to Query Entries via  

      ABI (Cargo/Manifest/Entry 

      Release Query)

 •  Truck Processing

    › Partial Quantities

     › In-Bonds

 •  Non-ABI Entries

 •  Automated Entry Types:

    › 03

 •  Certified from Entry Summary - All 

     Modes (Fix to Deployment C)

 •  CBP-Initiated Corrections

 •  PGA Request for Redelivery

 •  Automated Entry Types:

    › 02, 06, 07, 12, 21, 22, 23, 31, 32, 34, 38, 51, 

52 

 •  Remote Location Filing (RLF)

 •  CBP Ability to Initiate Redelivery

 •  Expedited Release 

      (BRASS, FAST, Line 

      Release)

 •  Diversion Process:  

      National/Local Level
 •  FTZ Admissions

`

POST RELEASE

Entry Summary, 

Accounts & Revenue

Dep. A

 •  System Validations:

    › Harbor Maintenance Fee

    › Classification

 •  Single Accept or Reject message 

      for system responses

Dep. B

 •  System Validations:

    › Simple Duty Calculations

Dep. C

 •  System Validations:

    › Complex Duty 

      Calculations 

    › Merchandise 

      Processing Fee (MPF)

Dep. D

 •  System Validations:

    › Informal Entry Restrictions

    › Charges Restrictions

    › Taxes

    › Other Fees

 •  ACE ES Foundation and

      Framework Stabilization (PRs, 

      CRs, IRs)

 •  Electronic Bond Processing:

    › Single Transaction Bonds (STB)

    › Continuous Bonds

 •  Exporter Accounts

 •  Importer Accounts/5106 

     Changes

 •  Refactor Entry Summary Types 01, 

      03 and 11

 •  Non-ABI Entry Summary

 •  Automated Entry Summary 

      Types:

    › 02, 06, 07, 12, 21, 22, 23, 31, 32, 34, 38, 51, 

52

 •  Remote Location Filing (RLF)

 •  Quota Master Data

 •  Quota Restrictions

 •  Statements 

  •  Transition:

     ›    Automated Surety 

      Interface (ASI)

 •  Reconciliation

 •  NAFTA Duty Deferral

 •  Drawback

 •  Liquidation 

  •  Transition:

     ›    Collections to new 

      ACE Architecture

 •  Provide SEACATS interfaces

 •  Warehouse Tracking 

 •  Protest

 •  HTS Database

 •  FTZ Warehouse Tracking

 •  Refactor Validation 

     Activity Module

 •  Create Lab Sample Records

 •  Queries for Historical & 

      Archived ACS data

EXPORTS

Dep. C

 •  Commodity Processing

   › Support for Census and BIS 

      Regulatory Filings

Dep. D

 •  Air Manifest Processing 

      (Pilot Efforts Pending 

      Publication of Federal 

      Register Notice)

 •  Ocean/Rail Manifest Processing 

      (Pilot Efforts Pending Publication of 

      Federal Register Notice)

 •  Truck Manifest Processing (Canada/Mexico)

      (Pilot Efforts Pending Publication 

      of Federal Register Notice)

 •  Export Validation Messages and 

      Holds (Air/Ocean/Rail)

 •  Transition AES Direct features to ACE

PGA INTEGRATION

Document Image 

System (DIS)

Interoperability Web 

Services (IWS)

and Other Data Feeds

Dep. A

 •  FSIS

 •  CPSC

 •  USCG

Dep. B

 •  APHIS ( Streamlined Findings Input)

Dep. D

 •  AMS

 •  NMFS

 •  TTB

 •  NHTSA

 •  APHIS (309)  •  APHIS (EAN)

 •  FDA

 •  BTS

 •  FCC

 •  FWS

 •  PHMSA

 •  BIS

 •  BLS

 •  EIA

 •  E&C, OTEXA 

 •  IRS

 •  FMC

 •  USTR

PGA Message Set

Dep. A

 •  EPA (Ozone Depleting Substances)

 •  EPA (Vehicles & Engines)

 •  FSIS (Application for Inspection)

Dep. D

 •  APHIS Lacey Act

 •  CDC (Human Blood)

 •  NHTSA

 •  NMFS

 •  EPA (Pesticides)

 •  EPA (Vehicles & Engines)

 •  AMS

 •  FDA

•  FAS

 •  FCC

 •  FWS

 •  TTB

 •  USDA (Cut Flowers)

 •  E&C (Steel Licensing)

 •  USACE

 •  CPSC

Other Data Exchange

Dep. B

 •  Data:  Census, NRC

Dep. C

 •  BIS (Export: Licensing Forms)  

Dep. D

 •  EPA (Exports: Haz. Waste)

 •  AMS (Exports: Apples & Grapes)

 •  DEA (Export: Precursor and 

      Controlled Chemical Shipments)

 •  OFAC (Export: Licensing Forms)

 •  FWS (Export: Licensing Forms)

 •  NMFS (Export: Licensing Forms)

 •  BIS (Export Decrementation) 

 •  DDTC (Export Content)

 •  Data: A/LM, OFM, 

      OES

TECHNICAL 

SERVICES

Dep. A

 •  APHIS

 •  CDC

 •  EPA

 •  FSIS

 •  NMFS

Dep. D 

 •  APHIS

 •  CDC

Deployments

A - D
November 2, 2013 - October 18, 2014

Increments 1 - 6

Deployment

E

Deployment 

F

Increments 8 and 9 Increments 10 and 11

ABI Profiles | Critical fixes | Document Image System | Reports | Logging and audit services | Miscellaneous technical services | Security services

 •  FWS

 •  OTEXA  •  IRS
 •  DEA

 •  E&C
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00 - Consumption Category

01 - Consumption ‑ Free and Dutiable

02 - Consumption ‑ Quota/Visa

03 - Consumption ‑ Antidumping/ 

      Countervailing Duty )

04 - Appraisement

05 - Vessel ‑ Repair

06 - Consumption ‑ Foreign Trade Zone (FTZ)

07 - Consumption ‑ Antidumping/ 

      Countervailing Duty and Quota/Visa 

      Combination

08 - NAFTA Duty Deferral

09 - Reconciliation Summary

10 - Informal Category

11 - Informal ‑ Free and Dutiable

12 - Informal ‑ Quota/Visa (other than textiles)

20 - Warehouse Category

21 - Warehouse

22 - Re‑Warehouse

23 - Temporary Importation Bond (TIB)

24 - Trade Fair

25 - Permanent Exhibition

26 - Warehouse ‑ Foreign Trade Zone (FTZ) 

      (Admission)

30 - Warehouse Withdrawal Category

31 - Warehouse Withdrawal  Consumption

32 - Warehouse Withdrawal ‑ Quota

33 - Aircraft and Vessel Supply (For 

      Immediate Exportation)

34 - Warehouse Withdrawal  

      Antidumping/Countervailing Duty

38 - Warehouse Withdrawal ‑ 
      Antidumping/Countervailing Duty & 

      Quota/Visa Combination

40 - Drawback Category

41 - Direct  Identification Manufacturing 

      Drawback

42 - Direct Identification Unused 

      Merchandise Drawback

43 - Rejected Merchandise Drawback

44 - Substitution Manufacturer Drawback

45 - Substitution Unused Merchandise 

      Drawback

46 - Other Drawback

50 - Government Category

51 - Defense Contract Administration Service 

      Region (DCASR)

52 - Government ‑ Dutiable

60 - Transportation Category

61 - Immediate Transportation

62 - Transportation and Exportation

63 - Immediate Exportation

64 - Barge Movement

65 - Permit to Proceed

66 - Baggage

90 - Special Entry Processing ‑ Not in Use

Entry Code and Description
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Version 8.1
Schedule subject to change.

Certification environment for testing planned 8 weeks ahead of deployment. December 2014



ACE Development & Deployment Schedule Updates 

 January 2015 

Updated 1/5/14 
 

Below are the significant changes to the schedule from Version 8.0/December to 8.1/January. 

 Modified Deployment schedule accompanying Deployments A-D to read “Increments 1-6” 

Below are the significant changes to the schedule from Version 7.1/October to 8.0/ December. 

General: 

 Added Deployment E – April 18, 2015 release  

 Added Deployment F – October 31, 2015 release 

 Modified PGA Integration Interoperability Web Services to also read “and Other Data Feeds” 

PRE-ARRIVAL 
Manifest 

 Transition Truck Manifest to MMM ACE Architecture (Foundation, Secondary and Primary) 
o Shifted development from Increments 9 and 10 to post-core backlog, as part of 

prioritization on core capabilities.  Removed from deployment schedule. 

 Transition Truck Business Rules and Practices 
o Shifted development from Increment 11 to post-core backlog as part of prioritization 

on core capabilities.  (Was not previously on deployment schedule because no user 
impact.) 

 Transition Truck Cargo Movement (In-Bond, PTT, etc.)  
o Shifted development from Increment 11 to post-core backlog as part of prioritization 

on core capabilities.  (Was not previously on deployment schedule because no user 
impact.) 

 Manifest Interface with Findings 
o Moved from Arrival to Pre-Arrival to correct business theme – Increment 11  
o Added to January 2, 2016 (Dep F)  

ARRIVAL 
Cargo Release 

 Truck Processing 
o Modified Certified from Entry Summary capability to identify that it is for all modes of 

transportation and is a fix to Deployment C.   

 Entry Types  
o Shifted work for entry types 7 and 12 from Increment 9 to Increment 8, to group all 

quota entry types in Increment 8 
o Shifted work for entry types 38, 51 and 52 from Increment 8 to Increment 9, to 

group remaining non-quota entry types in Increment 9 

 CBP Initiated Corrections 
o Shifted deployment of capability from July 4, 2015 (Dep E) to new deployment on 

April 18, 2015 (Dep E), to deliver capability to users earlier 

 Expedited Release 
o Shifted deployment from Jan 2, 2016 (Dep F) to new deployment on Oct 31, 2015 

(Dep F), to deliver capability to users earlier 

 FTZ Admissions 
o Shifted work from Increments 9 and 10 and Jan 2, 2016 (Dep F) to Increments 11 

and 12 and July 2, 2016 (Dep G) to reflect accurate timing of development activity 

 CBP Comparison Tool 
o Shifted development from Increment 9 to post-core backlog as part of prioritization 

on core capabilities.  Removed from deployment schedule. 

POST 
RELEASE 
(Entry 
Summary, 
Accounts, 
Revenue) 

 Exporter Accounts 
o Shifted deployment from Jan 3, 2015 (Dep D) April 18, 2015 (Dep E), to reflect 

accurate timing of development activity  

 Importer Accounts/5106 Changes 
o Changed name of capability (from Maintain Accounts) for clarification in Increment 6 
o Added to April 18, 2015 (Dep E) since not previously included on deployment 

schedule 

 Statements 
o Shifted deployment from Jan 2, 2016 (Dep F) to new deployment on Oct 31, 2015 

(Dep F), to deliver capability to users earlier 

 Transition Automated Surety Interface 
o Shifted deployment from Jan 2, 2016 (Dep F) to new deployment on Oct 31, 2015 



(Dep F), to deliver capability to users earlier 

 Transition ES Mass Updates 

 Shifted development from Increment 10 to post-core backlog, as part of prioritization on 
core capabilities.  Removed from deployment schedule. 

 Mass Update Enhancements  
o Shifted development from Increment 11 to post-core backlog to reflect accurate 

timing and removed from deployment schedule. 

 Transition Entry Summary Review Module 
o Renamed to Refactor Validation Activity Module 

PGA 
INTEGRATION 
 

These capabilities have been updated based on additional information received from the PGAs. 

 DIS 
o Moved CPSC from DIS to PGA Message Set (Increment 11 and Dep F) 
o Removed TSA (Increment 9 and Dep E) 
o Added DEA to Increment 12 and Dep G 

 Interoperability Web Services and Other Data Feeds 
o Added BIS to Increment 10 and Dep F (Jan 2016) 

 Other Data Exchange 
o Removed DDTC/Export Content (Increment 4 and Dep D) 
o Shifted from Other Data Exchange to IWS: 

 APHIS/Streamlined Findings (Increment 2/ Dep B) 
 APHIS/309 (Increment 7/ Dep D)  
 APHIS/EAN (Increment 8/ Dep E) 
 BTS (Increment 9/ Dep E) 
 PHMSA (Increment 9 / Dep E) 
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