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February 12 - May 7, 2013 May 8 - August 6, 2013 August 7 - November 5, 2013 November 6, 2013 - February 

4, 2014

February 5 - May 6, 2014 May 7 - August 5, 2014 August 6 - November 4, 2014 November 5, 2014 - February 3, 2015 May 6 - August 4, 2015 August 5 - November 3, 2015 November 4, 2015 - February 2, 2016 February 3 - May 3, 2016

PRE-ARRIVAL
Manifest

 •  Vessel Management System 

      (VMS)

 •  Air Manifest Processing

    › Accept Data 

      and Reply

 •  Air Manifest Processing  •  Air Manifest Processing

    › Import EDI Air Manifest

 •  Air Manifest Processing 

    › Import EDI Air Manifest Splits, 

      Departure messages and 

      Notifications

    › Import UI Air Manifest

    › Import Air Manifest External 

      Interfaces

 •  Air Manifest Processing:

    › EDI for Arrival and Query 

    › In-Bond QX/WX Conversion 

   •  Manifest Interface w/ Findings  

ARRIVAL
Cargo Release (CR)

 •  Air Processing

    › Corrections & 

      Cancellations

 •  Air Processing

    › In-Bonds

    › Partial Quantities 

    › Split Shipments 

      (Hold All & 

       Immediate 

      Delivery)

 •  Upgrade GUI 

      for CBP

 •  Single Accept/Reject message 

      for system responses

 •  Ocean/Rail Processing

    › Corrections & Cancellations 

    › No In-Bonds

    › No Partials

 •  Mail Entry Writing System 

      (MEWS)

 •  Data Build-out

 •  Finish Cancellation Process 

      from ACE Entry Summaries to

      ACE Cargo Release (CR)

 •  Air , Ocean & Rail 

      Processing

    › Certified from Entry 

      Summary 

    › Partial Quantities

 •  Truck Processing

    › Corrections & 

      Cancellations 

    › No In-Bonds

    › No Partials

 •  Single CR filing to include 

      ISF data

 •  Diversion Process:  

      National/Local Level

 •  Truck Processing:

    › In-Bonds

    › Holds

 •  GUI Capabilities

 •  Trade Ability to Query 

      Entries via ABI (Cargo / 

      Manifest / Entry Release Query)

 •  Non-ABI Entries

 •  Truck Processing:

    › Partial Quantities

 •  Diversion Process:  

      National/Local Level 

 •  Non-ABI Entries (con't)

 •  Automated Entry Types:

    › 03, 21, 22, 23

 •  Certified from Entry Summary - 

      All Modes (Fix to Deployment C)

 •  Automated Entry Types:

    › 02, 07, 12

 •  CBP-Initiated Corrections 

 •  PGA Request for Redelivery

 •  Truck Business Rules

 •  Expedited Release (BRASS, 

      FAST, Line Release)

 •  FTZ Admissions

 •  Refactor ISF in ACE

 •  Refactor FTZ

 •  FTZ Admissions (2)

POST RELEASE
Entry Summary (ES), 

Accounts & Revenue

 •  System Validations:

    › Harbor 

      Maintenance Fee

 •  System Validations:

    › Classification

 •  Single Accept or 

      Reject message for 

     system responses

 •  System Validations:

    › Simple Duty Calculations

 •  System Validations:

    › Complex Duty 

      Calculations 

    › Merchandise 

      Processing 

       Fee (MPF)

 •  System Validations:

    › Informal Entry Restrictions

    › Charges Restrictions

    › Taxes

    › Other Fees

 •  Electronic Bond

       Processing (1)

 •  ACE ES Foundation

      and Framework

      Stabilization (PRs, CRs, IRs)

•  Electronic Bond

       Processing (2)

 •  Importer Accounts/5106 

     Changes 

 •  Transition Collections to new 

     ACE Architecture (1)

 •  Refactor Entry Summary Types 

      01, 03 and 11

 •  Statements

 •  Electronic Bond Processing (3)

 •  Exporter Accounts

 •  Transition Collections to 

      new ACE Architecture (2)

 •  Refactor Entry Summary Types 

      01, 03 and 11 (con't)

 •  Statements (con't)

 •  Exporter Accounts (con't)

 •  Automated Entry Summary Types:

    › 02, 07, 21, 22

 •  Quota Master Data

 •  Transition Collections to new 

     ACE Architecture (3)

 •  Drawback

 •  HTS Database

 •  Liquidation 

 •  Protest 

 •  Reconciliation

 •  Transition Collections to new 

     ACE Architecture (5)

 •  Drawback (2)

 •  HTS Database (2)

 •  Liquidation (2)

 •  Protest (2)

 •  Queries for Historical and 

      Archived ACS data

 •  Reconciliation (2)

 •  SEACATS Interfaces

 •  Transition Automated Surety 

      Interface (ASI)

 •  Transition Collections to new 

     ACE Architecture (6)

 • AD/CVD Case Management 

    Enhancements

 •  Create Lab Sample 

      Records

 •  Drawback (3)

 •  Liquidation (3)

 •  NAFTA Duty Deferral

 •  Protest (3)

 •  Queries for Historical & 

     Archived ACS data (2)

 •  Refactor Validation 

     Activity Module

 •  ACE Accounts Enhancements

 •  Create Lab Sample Records (2)

 •  Integrate Protest with Court of 

      International Trade

   •  Mass Updates Enhancements

   •  Monthly Entry Summary

 •  Transition Entry Summary 

      Review  Module 

EXPORTS

 •  AES commodity 

      re-engineering 

      including Census 

      & BIS reg changes

 •  AES commodity

       re-engineering 

      including Census 

      & BIS reg changes

 •  AES commodity re-engineering

 •  Manifest Foundation

 •  AES New Features

 •  Air Manifest Processing

 •  Transition AES Commodity 

      Capabilities to new ACE 

      Architecture

 •  Transition AES Ocean vessel 

      transportation module to 

      ACE platform

 •  Air Manifest  Processing 

      (Cargo-IMP and Cargo-XML)

 •  Air GUI Updates

 •  Ocean/Rail Manifest (ANSI X12)

      Processing

 •  Transition AES Direct

    › Create ACE Portal User Interface 

 •  Export Validation Messages and 

      Holds (Air/Ocean/Rail)

 •  Message Set Translations 

    › Ocean CAMIR

 •  Transition AES Direct

    › Maintain Filing Data in 

      Response Manager 

•  Message Set Translations 

    › Unified XML Multi Modal 

      Manifest Set

    › Air CAMIR

 •  Transition AES Direct

    › Additional Filing Functions

PGA 

INTEGRATION

Document Image 

System (DIS)

Interoperability Web 

Services (IWS)

and Other Data Feeds

 •  FSIS

 •  CPSC

 •  USCG

 •  APHIS (Streamlined 

      Findings Input)

 •  APHIS ( Streamlined Findings 

      Input)

 •  AMS

 •  NMFS

 •  TTB

 •  NHTSA  •  APHIS (309)  •  APHIS (EAN)

 •  FDA

 •  FCC

 •  BTS 

 •  FDA

 •  PHMSA

 •  BIS

 •  EIA

 •  E&C

 •  OTEXA 

 •  FWS

 •  BLS

 •  IRS

 •  FMC

 •  USTR

PGA Message Set

 •  EPA (Ozone 

      Depleting 

      Substances)

 •  EPA (Vehicles & 

      Engines)

 •  FSIS 

      (Application for 

      Inspection)

 •  APHIS (Lacey Act)

 •  CDC (Human Blood)

 •  FDA (Start)

 •  NHTSA

 •  NMFS

 •  EPA (Pesticides)

 •  EPA (Vehicles & Engines)

 •  FDA  •  AMS

 •  FDA

 •  APHIS (Non-Lacey Act)

 •  AMS

 •  APHIS (Lacey Act)

 •  ATF

 •  DDTC

 •  EPA

 •  FDA

 •  NMFS (Highly Migratory 

      Species, Antarctic Marine 

      Living Resources)

 •  NHTSA

 •  TTB

 •  USACE  •  CPSC

 •  FWS

Other Data 

Exchange Types

 •  Data:  Census, NRC  •  BIS (Export: Licensing 

      Forms)  

 •  EPA (Exports: Haz. Waste)

 •  AMS (Exports: Apples & 

      Grapes)

 •  DEA (Exports: Precursor and 

      Controlled Chemical Shipments)

 •  OFAC (Export: Licensing Forms)

  •  DDTC (Export Content)  PGA Expansion

TECHNICAL 

SERVICES
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Increment

9

 •  Automated Entry Types:

    › 02, 06, 07, 12, 52

 •  Entries for MOT 70/Pipeline 

 •  Entries for MOT 50/Mail

 •  Entries for MOT 60/Hand Carry

February 4 - May 5, 2015

 •  Automated Entry Summary Types:

    › 02, 07 (cont)

    › 06, 12, 23, 31, 32, 34, 38, 51, 52

 •  Importer Accounts/ 5106 Changes

 •  Non-ABI Entry Summary

 •  Quota Master Data (con't)

 •  Remote Location Filing (RLF)

 •  Statements (con't)

 •  System Validations:

    › Quota

 •  Trade Ability to Query Quota via ABI 

 •  Transition Collections to new ACE Architecture (4)

 •  Transition AES Direct

    › EEI Template Manager and 

      Party Profile Manager 

 •  Message Set Translations 

    › IATA2

 •  NMFS (Highly Migratory 

    Species, Antarctic Marine 

    Living Resources)

 •  NHTSA 

 •  OTEXA

 •  TTB 

ABI Profiles | Critical fixes | Document Image System | Reports | Logging and audit services | Miscellaneous technical services | Security services

 •  APHIS

 •  CDC

 •  EPA

 •  FSIS

 •  NMFS

 •  APHIS

 •  CDC

 •  FWS

 •  AMS

 •  CDC

 •  DCMA 

 •  E&C

 •  EPA (Vehicles & Engines, Pesticides)

 •  FSIS

 •  IRS
 •  DEA

Version 8.4

Schedule subject to change.  Current schedule available on CBP.gov/ACE.
Certification environment for testing planned 8 weeks ahead of deployment. June 2015



 Automated Commercial Environment | Deployment Schedule

Deployment

E

Deployment

G
June 27, 2015 October 31, 2015 January 9, 2016 July 2, 2016

Increments 8-9 Increment 10 Increment 11 Increment 12

PRE-ARRIVAL
Manifest

Dep. B

 •  Vessel Management System (VMS)

Dep. D

 •  Air Manifest Processing

 •  Manifest Interface with 

Findings 

ARRIVAL
Cargo Release

Dep. A

 •  Air Processing

    › Corrections & Cancellations

    › In-Bonds

    › Partial Quantities 

    › Split Shipments (Hold All & 

       Immediate Delivery)

 •  Upgraded GUI for CBP Personnel

Dep. B 

•  Ocean/Rail Processing

    › Corrections & Cancellations 

    › No In-Bonds

    › No Partials

 •  Single Accept/Reject message for 

      system response

 •  Mail Entry Writing System (MEWS)

Dep. C

 •  Air Processing

    › Certified from Entry 

      Summary 

 •  Ocean/Rail Processing

    › In-Bonds

    › Partials

    › Certified from Entry 

      Summary 

 •  Truck Processing

    › Corrections & Cancellations 

    › No In-Bonds

    › No Partials

Dep. D

 •  Single CR filing to include  

      ISF data

 •  Trade Ability to Query Entries via  

      ABI (Cargo/Manifest/Entry 

      Release Query)

 •  Truck Processing

    › Partial Quantities

     › In-Bonds

 •  Non-ABI Entries

 •  Automated Entry Types:

    › 03

 •  Certified from Entry Summary - All 

     Modes (Fix to Deployment C)

Dep. E

 •  CBP-Initiated Corrections

 •  PGA Request for Redelivery

 •  Automated Entry Types:

    › 52 

 •  Entries for MOT 70/Pipeline 

 •  Entries for MOT 50/Mail

 •  Entries for MOT 60/Hand Carry

 •  Automated Entry Types:

    › 02, 06, 07, 12, 21, 22, 23

 •  Expedited Release 

      (BRASS, FAST, 

      Line Release)

 •  Diversion Process:  

      National/Local Level

 •  Refactor FTZ

 •  Refactor ISF

 •  FTZ Admissions

`

POST RELEASE
Entry Summary, 

Accounts & Revenue

Dep. A

 •  System Validations:

    › Harbor Maintenance Fee

    › Classification

 •  Single Accept or Reject message 

      for system responses

Dep. B

 •  System Validations:

    › Simple Duty Calculations

Dep. C

 •  System Validations:

    › Complex Duty 

      Calculations 

    › Merchandise 

      Processing Fee (MPF)

Dep. D

 •  System Validations:

    › Informal Entry Restrictions

    › Charges Restrictions

    › Taxes

    › Other Fees

 •  ACE ES Foundation and

      Framework Stabilization (PRs, 

      CRs, IRs)

 •  Electronic Bond Processing:

    › Single Transaction Bonds (STB)

    › Continuous Bonds

 •  Automated Entry Summary Types:

    › 51, 52

 •  Exporter Accounts

 •  Non-ABI Entry Summary 

 •  Refactor Entry Summary Types 01, 03 and 11

 •  Remote Location Filing (RLF)

 •  System Validations:

    › Quota

 •  Automated Entry Summary Types:

    › 02, 06, 07, 12, 21, 22, 23, 31, 32, 34, 38

 •  Importer Accounts/5106 Changes

 •  Quota Master Data

 •  Trade Ability to Query Quota via ABI

 •  SEACATS interfaces

 •  Statements 

 •  Transition:

     ›    Collections to new 

      ACE Architecture

•  AD/CVD Case Management Enhancements

•  Create Lab Sample Records

 •  Drawback

 •  Liquidation 

 •  Protest

 •  HTS Database

 •  NAFTA Duty Deferral

 •  Reconciliation

 •  Refactor Validation Activity Module

 •  Queries for Historical & Archived ACS Data

 •  Transition:

     ›    Automated Surety Interface (ASI)

EXPORTS

Dep. C

 •  Commodity Processing

   › Support for Census and BIS 

      Regulatory Filings

Dep. D

 •  Air Manifest Processing 

      (Pilot Pending Publication of 

      Federal Register Notice)

 •  Ocean/Rail Manifest Processing 

      (Pilot Pending Publication of 

      Federal Register Notice)

Dep. E

 •  Message Set Translations 

    › Ocean CAMIR

 •  Export Validation Messages and 

      Holds (Air/Ocean/Rail)

 •  Message Set Translations 

    › IATA2, Air CAMIR

 •  Transition AES Direct 

      features to ACE

PGA INTEGRATION

Document Image 

System (DIS)

Interoperability Web 

Services (IWS)

and Other Data Feeds

Dep. A

 •  FSIS

 •  CPSC

 •  USCG

Dep. B

 •  APHIS ( Streamlined Findings Input)

Dep. D

 •  AMS

 •  NMFS

 •  TTB

 •  NHTSA

 •  APHIS (309)

Dep. E

 •  APHIS (EAN)

 •  BTS

 •  FDA

 •  PHMSA

 •  BIS

 •  BLS

 •  EIA

 •  OTEXA 

 •  FWS

 •  IRS

 •  FMC

 •  USTR

PGA Message Set

Dep. A

 •  EPA (Ozone Depleting Substances)

 •  EPA (Vehicles & Engines)

 •  FSIS (Application for Inspection)

Dep. D

 •  APHIS Lacey Act

 •  CDC (Human Blood)

 •  NHTSA

 •  NMFS

 •  EPA (Pesticides)

 •  EPA (Vehicles & Engines)

Dep. E

 •  AMS

•  AMS

•  APHIS (Lacey Act)

•  APHIS (Non-Lacey Act - 

      September 2015)

 •  ATF

 •  DDTC

 •  EPA

 •  FDA

 •  NHTSA

 •  NMFS

 •  TTB

 •  USACE

 •  CPSC

 •  FWS

Other Data Exchange

Dep. B

 •  Data:  Census, NRC

Dep. C

 •  BIS (Export: Licensing Forms)  

Dep. D

 •  EPA (Exports: Haz. Waste)

 •  AMS (Exports: Apples & Grapes)

 •  DEA (Export: Precursor and 

      Controlled Chemical Shipments)

 •  OFAC (Export: Licensing Forms)

   •  DDTC (Export Content)  

TECHNICAL 

SERVICES
ABI Profiles | Critical fixes | Document Image System | Reports | Logging and audit services | Miscellaneous technical services | Security services

 •  AMS

 •  CDC

 •  DCMA 

 •  E&C

 •  EPA 

Dep. A

 •  APHIS

 •  CDC

 •  EPA

 •  FSIS

 •  NMFS (Antarctic Marine Living 

      Resources, Tuna Tracking)

Dep. D 

 •  APHIS

 •  CDC

Deployments

A - D
November 2, 2013 - January 3, 2015

Increments 1 - 7
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 •  NHTSA 

 •  NMFS 

 •  OTEXA

 •  TTB  •  FWS

 •  IRS
 •  DEA
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F

Version 8.4

Schedule subject to change.  Current schedule available on CBP.gov/ACE.
Certification environment for testing planned 8 weeks ahead of deployment. June 2015



1 

 

ACE Development & Deployment Schedule Updates 
June 2015 

 

Below are the significant changes to the schedule from Version 8.3/March to 8.4/June. 
 

PRE-ARRIVAL 
Manifest 

 Air Manifest Integration with ACAS (Dependent on Regulatory Changes) 
o Not core – Removed from Increment 12 and moved from Deployment G to Post-

Core Backlog 

ARRIVAL 
Cargo Release 

 Automated Entry Types  
o Entry Types 02, 06, 07, 12, 21, 22, 23 - Moved from Deployment E (June) to 

Deployment F (Oct) to ensure consistent quota processing 
o Entry Types 31, 32, 34 - Removed from Increment 7 and Deployment E (June) 

because no release component 

 CBP Ability to Initiate Redelivery 
o Not Core; Moved from Increment 7 and Dep E (June) to Post-Core Backlog  

 Entries for MOT 50 (Mail) and MOT 60 (Hand Carry) 
o Added to Increment 9 and Deployment E (June); Necessary for 11/1/15 mandatory 

date 

 Mobility Apps for Counter Processing: 
o Entry Type 11 - Not Core; Moved from Deployment E (June) to Post-Core Backlog 
o Certificate of Registration-CBPF 4455 - Not core; Moved from Deployment E (June)  

to Post-Core Backlog 

 Refactor FTZ 
o Added to Schedule, Increment 11 and Deployment F (Jan) 

 Refactor ISF 
o Moved from Increment 10 to 11 and added to Deployment F (Jan) 

POST 
RELEASE 
(Entry 
Summary, 
Accounts, 
Revenue) 

 Automated Entry Summary Types - 02, 06, 07, 12, 21, 22, 23, 31, 32, 34, 38 
o Moved from Deployment E (Jun) to Deployment F (Oct) to ensure consistent quota 

processing 

 FTZ Warehouse Tracking  
o Move from Deployment G (July) to Post-Core Backlog  

 Mobility Apps for Counter Processing: 
o Importer Accounts (Not core - moved from Deployment F (Oct) to Post-Core 

Backlog) 

 Quota Master Data  
o Moved from Deployment E (Jun) to Deployment F (Oct) to ensure consistent quota 

processing 

 Reconciliation 
o Moved from Deployment F (Jan) to Deployment G (July) 

 System Validations: Tariff Usage Restrictions, Licenses, Permits, Certificates 
o Not Core – Moved to Post Core Backlog 

 Transition Automated Surety Interface 
o Moved from Deployment F (Jan) to Deployment G (July) 

 Trade Ability to Query Quota via ABI 
o Moved from Deployment E (Jun) to Deployment F (Oct) to ensure consistent quota 

processing 

Exports  AESDirect  
o Added Additional Filing Functions to Increment 10 

 Message Set Translations 
o Moved IATA2 from Increment 8 to 9 and added to Deployment E (June) 
o Moved Air CAMIR from Increment 8 to 10 and added to Deployment E (June) 
o Added Ocean CAMIR to Deployment E (April) 

PGA 
INTEGRATION 
 

Document Image System 

 DEA 
o Removed from Dep E (June) 

 DDTC 
o Removed from Increment 9/Dep E (June) 

PGA Message Set 
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 DDTC 
o Added to Dep E (June) to align with PGA pilot plans 

 FAS 
o Removed from Dep E (June) 

 FCC 
o Removed from Dep E (June) 

 FWS 
o Removed from Dep E (June) 

 NHTSA 
o Added to Dep E (June) to align with PGA pilot plans 

 NMFS (Migratory Species, Antarctic Marine Living Resources, Tuna Tracking) 
o Added to Dep E (June) to align with PGA pilot plans 

 USDA Cut Flowers 
o Renamed APHIS Non-Lacey Act to better reflect work 

Other Data Exchange 

 BIS (Export Decrementation) 
o Removed from Increment 10 and Dep F (Jan) because process already automated  

 FWS (Export: Licensing Forms) 
o Removed from Increment 9 and Dep E (June)  

 NMFS (Export Licensing Forms) 
o Removed from Increment 9 and Dep E (June) 

 Data: A/LM, OFM, OES 
o Removed from Increment 12 and Dep G 

 



Entry Code and Description 
 

00 - Consumption Category 

01 - Consumption - Free and Dutiable 

02 - Consumption - Quota/Visa 

03 - Consumption - Antidumping/Countervailing Duty ) 

04 - Appraisement 

05 - Vessel - Repair 

06 - Consumption - Foreign Trade Zone (FTZ) 

07 - Consumption - Antidumping/Countervailing Duty and Quota/Visa Combination 

08 - NAFTA Duty Deferral 

09 - Reconciliation Summary 

10 - Informal Category 

11 - Informal - Free and Dutiable 

12 - Informal - Quota/Visa (other than textiles) 

20 - Warehouse Category 

21 - Warehouse 

22 - Re-Warehouse 

23 - Temporary Importation Bond (TIB) 

24 - Trade Fair 

25 - Permanent Exhibition 

26 - Warehouse - Foreign Trade Zone (FTZ) (Admission) 

30 - Warehouse Withdrawal Category 

31 - Warehouse Withdrawal  Consumption 

32 - Warehouse Withdrawal - Quota 

33 - Aircraft and Vessel Supply (For Immediate Exportation) 

34 - Warehouse Withdrawal Antidumping/Countervailing Duty 

38 - Warehouse Withdrawal - Antidumping/Countervailing Duty & Quota/Visa Combination 

40 - Drawback Category 

41 - Direct  Identification Manufacturing Drawback 

42 - Direct Identification Unused Merchandise Drawback 

43 - Rejected Merchandise Drawback 

44 - Substitution Manufacturer Drawback 

45 - Substitution Unused Merchandise Drawback 

46 - Other Drawback 

50 - Government Category 

51 - Defense Contract Administration Service Region (DCASR) 

52 - Government - Dutiable 

60 - Transportation Category 

61 - Immediate Transportation 

62 - Transportation and Exportation 

63 - Immediate Exportation 

64 - Barge Movement 

65 - Permit to Proceed 

66 - Baggage 

90 - Special Entry Processing - Not in Use 
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