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Partner Government Agency Pilots:

Schedule and November 1st Rollout

In preparation for the November 1, 2015 ACE mandatory filing date, 14 Partner Government
Agencies (PGAs) will participate in controlled, technical tests of their PGA Message Set
and/or DIS functionality at 12 selected ports, starting in July 2015.

Pilot Rollout for November 1st Partner Government Agencies

Port Port Codes

Miami, FL 5201, 5206, 5295, 

5296, 5297

Memphis, TN 2006, 2095

Atlanta, GA 1704

Charleston, SC 1601

Seattle, WA 3001, 3029, 3071,

3073, 3077, 3095

Tacoma, WA 3002

Blaine, WA 3004

Boston, MA 0401, 0417

LA field office All remaining ports

NY field office All remaining ports

Baltimore field

office

All remaining ports

Buffalo field office All ports

Detroit field office All remaining ports

Houston field

office

All ports

Laredo field office All remaining ports

San Diego field 

office

All remaining ports

PHASE 2 – July 27, 2015

75 Additional Field Offices/Ports

Port Port Codes

San Francisco, CA 2801, 2809, 2870

El Paso, TX 2402, 2479

Atlanta field office All remaining ports

Chicago field office All remaining ports

Miami/Tampa field

office

All remaining ports

New Orleans field 

office

All remaining ports

Seattle field office All remaining ports

Port Port Codes

Boston field office All remaining ports

El Paso field office All remaining ports

San 

Francisco/Portland 

field office

All remaining ports

San Juan field office All ports

Tucson field office All ports

PHASE 3 - August 3, 2015

120 Additional Field Offices/Ports

PHASE 4 – August 10, 2015

All Remaining Field Offices/Ports

Port Port Code Port Port Code

Baltimore, MD 1303, 1305 Laredo, TX 2304

Philadelphia, PA 1101, 1108, 1195 Los Angeles, CA 2704, 2720, 2775

Louisville, KY 4115, 4196 Long Beach, CA 2709

Chicago, IL 3901, 3906 JFK, NY 4701

Detroit, MI 3801, 3807 Newark, NJ 4601, 4670, 4671, 

4770, 4772, 4778

Port Huron, MI 3802 Otay Mesa, CA 2506

PHASE 1 – July 13, 2015

12 Initial Ports

After initial pilot testing is complete, a phased expansion will occur at all remaining ports. 

Please continue to check online at http://www.cbp.gov/document/guidance/list-aceitds-pga-
message-set-pilot-ports for an amended list of locations indicating which PGAs will be testing
at each port(s), as well as for information on the expansion phases. Procedures for how to
participate in a pilot can be found in the agency pilot Federal Register Notices.

http://www.cbp.gov/document/guidance/list-aceitds-pga-message-set-pilot-ports


Partner Government Agency Pilots:

Schedule and November 1st Rollout

Agencies with Pilots in Preparation for November 1st

Department or 

Independent Agency
Agency or Program Estimated Pilot Start Date

Type of Pilot

PGA 

Message Set
DIS

US Department of 

Agriculture

Agricultural Marketing Service - July 2015 X X

Animal and Plant Health Inspection 

Service – Lacey Act 

Animal and Plant Health Inspection 

Service – Non-Lacey Act

- July 2015 X

- September 2015 X X

Food Safety and Inspection Service* - PGA MS pilot is ongoing

- Pilot expansion in July 2015
X

Department of 

Commerce

National Marine Fisheries Service - DIS pilot is ongoing

- Pilot expansion in July 2015
X X

Enforcement and Compliance - July 2015 X

Department of Defense Defense Contracts Management 

Agency
- July 2015 X

Department of Health 

and Human Services

Food and Drug Administration - July 2015 X

Centers for Disease Control - July 2015 X

Department of 

Homeland Security

Customs and Border Protection
- DIS pilot is ongoing X

Department of Justice Bureau of Alcohol, Tobacco, 

Firearms and Explosives
- July 2015 X

Department of State Directorate of Defense Trade 

Controls
- July 2015 X

Department of 

Transportation

National Highway Traffic Safety 

Administration
- July 2015 X X

Department of Treasury Alcohol and Tobacco and Trade 

Bureau
- July 2015 X

Environmental 

Protection Agency

Environmental Protection Agency:

- Ozone Depleting Substances**

- Vehicles and Engines**

- Pesticides***

- PGA MS & DIS pilots are 

ongoing

- Pilot expansion in July 2015

X X

Post-November 1st Agencies
Department of 

Interior****

Fish and Wildlife Service
- January 2016 X X

Other Ongoing Agency Pilots
Environmental 

Protection Agency

Hazardous Waste - PGA MS pilot is ongoing 

(Export)
X

Some PGAs are already participating in ongoing pilots, while others will begin in July 2015 at
the initial 12 pilot port locations. A schedule with estimated pilot dates is included below.
Please continue to check online for the most up-to-date schedule.

Agencies with Pilots in Preparation for November 1st ACE Electronic Entry/Entry Summary 

Mandatory Filing and other PGA Pilots
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*FSIS pilot currently effective at the following ports:  Sweet Grass, Champlain, Buffalo, Detroit, Philadelphia, Houston, New York/Newark, Savannah, Wilmington, 

Los Angeles, LAX, Long Beach, Miami, San Francisco, San Francisco Airport, Oakland, and Seattle

**EPA pilots currently effective at the following ports:  Long Beach, Los Angeles, and New York/Newark

***EPA pilot currently effective at the following ports:  Detroit, Port Huron, and New York/Newark

****Implementation Guide pending publication July 22, 2015

To review published Implementation Guides, please refer to:  www.cbp.gov/trade/ace/catair

The full list of requirements for PGA information in ACE and methods for submission can be found in the Nov 1 PGA forms  list

http://www.cbp.gov/document/guidance/list-aceitds-pga-message-set-pilot-ports
http://www.cbp.gov/trade/ace/catair
http://www.cbp.gov/document/guidance/ace-november-1-pga-forms

