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Key Dates for ACE Transition 

January 2015

Electronic import manifest 

for air and export 

manifest for air/ocean/rail

May 3, 2015

ACE mandatory for all 

electronic manifest 

filings 

May 20, 2015

Majority of functionality 

for Nov. 1 delivered to 

CERT environment for 

trade testing

November 1, 2015

ACE mandatory for all 

electronic cargo release and 

related entry summary filing 

Less than 5 months 

away

October 1, 2016

ACE mandatory for all 

remaining electronic portions of 

the CBP cargo process 

16 months away

July 2016

All remaining core trade 

processing capabilities 

delivered

ACE 

Mandatory 

Dates

Deployment 

of Key ACE 

Capabilities

20162014 2015



Air Manifest Cutover

 Migrated the legacy Air Automated Manifest 
System to ACE on June 7th.  

 This completed the final manifest modality to be 
migrated.

 Issues/resolutions
 Performance updates

 Monitoring 

 Communications
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Functionality for November 1
Process Available in ACE Now Available June 27 Coming Soon October 31

Arrival 

(Entry)

• File 01, 03 and 11 entries for any 

mode at any port

• Remaining entry types and 

majority of accompanying 

functionality available for testing 

in CERT as of May 20th

• Quota validations for ACE 

entries

• Pipeline, Mail and Hand 

Carried entries

• Entry Type 52 • Remaining entry types

• Expedited Release

Post

Release 

(Entry 

Summary)

• File 01, 03, 11 entry summaries

• Pay duties/fees on a monthly 

basis

• Ability to file an electronic 

correction via Post Summary 

Corrections 

• Remaining entry summary types 

and majority of accompanying 

functionality, including quota and 

single pay, available for testing in 

CERT as of May 20th

• RLF and FTZ (except for weekly 

estimate) in CERT as of June 19

• Exporter accounts

• ACE AES reports

• RLF for available entry 

types

• Quota validations for entry 

summary

• Single pay for ACE entry 

summaries

• Refactored entry summary 

types 01, 11, 03 (additional 

ACE validations)

• Entry summary types 51 

and 52

• Remaining entry types 

• Quota capabilities

• Importer Accounts/5106 

Changes

PGA 

Integration

• 5 PGA Pilots underway

• EPA, FSIS and NMFS 

pilots underway now 

• PGA capabilities needed 

for November 1 except for 

APHIS non-Lacey

• Additional PGA pilots 

planned beginning in July; 

schedule available on 

www.cbp.gov

http://www.cbp.gov/


Filer Transition Strategy
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ACE Filing Status as of May 30, 2015
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Entry Summary (ES) – Total 

3,144 Filers
Cargo Release (CR) – Total 

3,144 Filers

Cargo Release and Entry Summary Filer Statistics ACE Submission Rates

• May ACE CR volume increased by 19%, bringing the ACE 

CR submission rate to 5.1%. May ACS ES volume 

decreased by 10%, while ACE ES volume increased by 

3% from April to May.

• 100% of all filers (3,144) are approved to 

file ACE ES.

• 44% (1,051 out of 2,394) of all entry 

summary filers in May submitted ACE ES, 

or a 16% increase from April.

• 157 filers filed ACE entry summaries for 

the first time this month, and 7 of them 

were among the top 200 for ES volume.

• 70% (2,204 out of 3,144) of total filers 

are approved to file ACE cargo release.

• 10% (229 out of 2,321) of all CR filers 

who filed in May submitted via ACE, up 

from 7% of all CR filers in April. 

• 82 filers filed ACE CR for the first time 

this month, and 12 of those are among 

the top 200 for CR volume.

1,154 filers filed ACE ES at least one time 

since ACE inception.

278 filers filed ACE CR at least one 

time since ACE inception.

ACE Submission Rate = 

(ACE Volume / ACE + ACS Total Volume)



Certification Testing 
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CERT Testing June 8-14 June 15-21

Test Entry Summary messages transmitted 2,878 2,843 

Return Entry Summary messages received 2,881 2,959 

Test Cargo Release messages transmitted 723 851

Test Cargo Release messages received 110 456

Number of filers testing 52 52

38 Total Vendors to Certify Certified Remaining % of 38 Est. Volume Impact of Remaining

Certified for ES 36 2 95% 0%

Certified for ES & Cargo Release 24 14 63% Less than 10%

ABI Entry Software Vendor Statistics



PGA Pilot Rollout
 14 PGAs will have pilots that  

launch July 2015
 12 ports involved in initial rollout

 Support new processes for 
receiving PGA Form data

 3 additional rollouts will take 
place; locations TBD
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• Baltimore

• Chicago

• Detroit

• Port Huron

• JFK Airport 

• Newark

• LA

• Long Beach

• Laredo

• Louisville

• Otay Mesa

• Philadelphia

Nov 1 PGA Forms Document

Phase 
4

• All Ports

Phase 
3

Phase 
2

Phase 
1

• 12 Ports

http://www.cbp.gov/document/guidance/ace-november-1-pga-forms


Preparing the Field 

Training Outreach

CBP 
Readiness
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• Train-the-Trainer/Instructor Led 

Training

• Quick Reference Cards

• User Guides

• Videos 

• ACE Central internal info hub

• Musters

• Online searchable FAQs

• Process/Policy Documents

• Internal subscription message service 

(CAMS)

Resources
• Live 24/7 War Room in support of deployment

• Monthly Field Webinars

• National ACE Field Readiness Coordinator and 

ACE Ambassador network

• Onsite support at key ports in support of 

deployment

Support

• Port visits

• Webinars

• Pre/Post Deployment 

Teleconferences



Questions?
askace@cbp.dhs.gov 

May 1, 2015

Mandated use of ACE for all electronic manifest 

filings.

November 1, 2015

Mandated use of ACE for electronic Cargo 

Release and associated Entry Summary.

October 1, 2016

Mandated use of ACE for all remaining 

electronic portions of the CBP cargo process.


